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1 UHSS -46 ARARIA Araria U.H.S.S. Bansbari 18 Not started Financial Bid to be open

2 UHSS -46 ARARIA Araria U.H.S.S. Paiktola 18 Not started Financial Bid to be open

3 UHSS -46 ARARIA Araria U.H.S.S. Araria Basti 18 Not started Financial Bid to be open

4 UHSS -46 ARARIA Bhargama U.H.S.S. Raharia 18 Not started Financial Bid to be open

5 UHSS - 43 ARARIA Forbesganj U.H.S.S. Madhubani 12 Not started Under Tender Process NIT-34 (2022-23)

6 UHSS - 47 ARARIA Forbesganj U.H.S.S. Tedhi Mushari 18 Not started Financial Bid to be open

7 UHSS - 47 ARARIA Forbesganj U.H.S.S. Hingna Aurahi 18 Not started Financial Bid to be open

8 UHSS - 47 ARARIA Forbesganj U.H.S.S. Mirzapur 18 Not started Financial Bid to be open

9 UHSS -46 ARARIA Jokihat U.H.S.S. Jahan Pur 12 Not started Financial Bid to be open

10 UHSS - 47 ARARIA Kursakanta U.H.S.S. Kaparfora 18 Not started Financial Bid to be open

11 UHSS - 47 ARARIA Narpatganj
U.H.S.S. Noniya Tola Chakla, 

Narpatganj
18 Not started Financial Bid to be open

12 UHSS - 47 ARARIA Narpatganj U.H.S.S. Achara 18 Not started Under Tender Process NIT-33 (2022-23)

13 UHSS - 47 ARARIA Narpatganj U.H.S.S. Khabdah Dumriya 18 Not started Under Tender Process NIT-33 (2022-23)

14 UHSS -46 ARARIA Palasi U.H.S.S. Rupail Madhail 12 Not started Under Tender Process NIT-33 (2022-23)

15 UHSS -46 ARARIA Raniganj U.H.S.S. Gunwanti 12 Not started Under Tender Process NIT-33 (2022-23)

Bihar State Educational Infrastructure Development Corporation Limited , Patna

Physical Status of construction of UHSS 677
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16 UHSS -46 ARARIA Raniganj U.H.S.S. Parmanand Pur 12 Not started Under Tender Process NIT-33 (2022-23)

17 UHSS -46 ARARIA Raniganj U.H.S.S. Koska Pur 12 Not started Under Tender Process NIT-33 (2022-23)

18 UHSS - 47 ARARIA Sikati U.H.S.S. Sohag Maro 12 Not started Under Tender Process NIT-33 (2022-23)

19 UHSS - 12 AURANGABAD Barun Govt. U.H.S.S. Pouthu M/s Raj Construction 5524
165 SBD of 2022-23 

( 06.08.2022
06-08-2022 05-02-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

20 UHSS - 12 AURANGABAD Barun U.H.S.S. Tahal Amba M/s Raj Construction 5524
165 SBD of 2022-23 

( 06.08.2022
06-08-2022 05-02-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

21 UHSS - 12 AURANGABAD Daudnagar U.H.S.S. Chouri M/s Raj Construction 5524
165 SBD of 2022-23 

( 06.08.2022
06-08-2022 05-02-2024 18 Plinth Level Plinth Level

22 AURANGABAD Daudnagar U.H.S.S. Jamuawan Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

23 UHSS - 12 AURANGABAD Daudnagar U.H.S.S. Belwan M/s Raj Construction 5524
165 SBD of 2022-23 

( 06.08.2022
06-08-2022 05-02-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

24 UHSS - 11 AURANGABAD Deo U.H.S.S. Berhni 12 Not started Under Tender Process

25 UHSS - 254 AURANGABAD Deo U.H.S.S. Bijauli Deo

Bablu Kumar Singh, 

Patna, Mob. 

9334773855

1551 12 Not started LOA issued

26 UHSS - 12 AURANGABAD Goh U.H.S.S. Bazar Berma MS Raj Construction 5524
165 SBD of 2022-23 

( 06.08.2022
06-08-2022 05-02-2024 18 Plinth Level Plinth Level

27 UHSS - 12 AURANGABAD Haspura U.H.S.S. Koilwan M/s Raj Construction 5524
165 SBD of 2022-23 

( 06.08.2022
06-08-2022 05-02-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

28 AURANGABAD Kutumba U.H.S.S. Risiap Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

29 UHSS - 255 AURANGABAD Kutumba U.H.S.S. Mahasu

Bablu Kumar Singh, 

Patna, Mob. 

9334773855

1554 12 Not started LOA issued

30 UHSS - 256 AURANGABAD Kutumba U.H.S.S. Chintavan Bigha

Vishnu Construction, 

Bihta, Patna, Mob. 

7209516518

1550 12 Not started LOA issued

Page 2 of 45



Schem

e 

Sl.No.

Group No. Name of District Name of Block School Name Name of Agency LOA No
Agreement No. & 

Date
Date of Commencement

Time of Completion as 

per agreement

Duration

(in 

Months)

Physical Description1
Summary of Physical 

Status
Remarks

31 UHSS - 257 AURANGABAD Kutumba U.H.S.S. Jhakhari
Ratnesh Kumar, Rohtas, 

Mob. 9955553246
1608 336 F2 of 2022-23 24-02-2023 23-08-2024 12 Not started Work to be start

32 UHSS - 258 AURANGABAD Madanpur U.H.S.S. Pirvan

Shivpatia Nageshwar 

Infrastructure Pvt. Ltd., 

Aurangabad, Mob. 

9110903541

1612 12 Not started LOA issued

33 UHSS - 259 AURANGABAD Madanpur U.H.S.S. Salaiya
Azad Construction, 

Gaya, Mob. 9546026779
1611 12 Not started LOA issued

34 UHSS - 260 AURANGABAD Madanpur U.H.S.S. Jurahi
Azad Construction, 

Gaya, Mob. 9546026779
1610 12 Not started LOA issued

35 UHSS - 261 AURANGABAD Nawinagar U.H.S.S. Parariya 12 Not started Under Tender Process Retender NIT-18 (2022-23)

36 AURANGABAD Obra U.H.S.S. Shankarpur Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

37 UHSS - 12 AURANGABAD Obra U.H.S.S. Karsawan M/s Raj Construction 5524
165 SBD of 2022-23 

( 06.08.2022
06-08-2022 05-02-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

38 AURANGABAD Obra U.H.S.S. Ratwar Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

39 AURANGABAD Rafiganj U.H.S.S. Kharokhar Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

40 UHSS - 12 AURANGABAD Raphiganj U.H.S.S. Danai M/s Raj Construction 5524
165 SBD of 2022-23 

( 06.08.2022
06-08-2022 05-02-2024 18 Plinth Level Plinth Level

41 UHSS - 12 AURANGABAD Raphiganj U.H.S.S. Badopur (Rafiganj) M/s Raj Construction 5524
165 SBD of 2022-23 

( 06.08.2022
06-08-2022 05-02-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

42 UHSS - 12 AURANGABAD Raphiganj U.H.S.S. Pogar (Rafiganj) M/s Raj Construction 5524
165 SBD of 2022-23 

( 06.08.2022
06-08-2022 05-02-2024 18 Plinth Level Plinth Level

43 UHSS - 23 BANKA Amarpur U.H.S.S. Bhadariya 12 Not started Under Tender Process Retender NIT-24 (2022-23)

44 UHSS - 23 BANKA Amarpur U.H.S.S. Surihari 12 Not started Under Tender Process Retender NIT-24 (2022-23)

45 UHSS - 23 BANKA Barahat U.H.S.S. Saharna 12 Not started Under Tender Process Retender NIT-24 (2022-23)
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46 UHSS - 265 BANKA Belhar U.H.S.S. Nagel

Shailendra Kumar Singh, 

Jamui, Mob. 

9955432581

1698 12 Not started LOA issued

47 UHSS - 264 BANKA Belhar U.H.S.S. Hathiya Darha

Jeewan Kishore Singh, 

Samastipur, Mob. 

9934795831

1699 12 Not started LOA issued

48 UHSS - 23 BANKA Bounsi U.H.S.S. Bishanpur 12 Not started Under Tender Process Retender NIT-24 (2022-23)

49 UHSS - 263 BANKA Chandan U.H.S.S. Asuda Mukunda 12 Not started Under Tender Process Retender NIT-18 (2022-23)

50 UHSS - 23 BANKA Dhoraiya U.H.S.S. Bhatuachak 12 Not started Under Tender Process Retender NIT-24 (2022-23)

51 UHSS - 23 BANKA Dhoraiya U.H.S.S. Jakha 12 Not started Under Tender Process Retender NIT-24 (2022-23)

52 UHSS - 262 BANKA Katoriya U.H.S.S. Bhorsar

Parmanand Singh, 

Jamui, Mob. 

9162522819

1609 12 Not started LOA issued

53 UHSS - 23 BANKA Rajaun U.H.S.S.  Chkmunniya 12 Not started Under Tender Process Retender NIT-24 (2022-23)

54 UHSS - 23 BANKA Rajaun U.H.S.S. Majhgan 12 Not started Under Tender Process Retender NIT-24 (2022-23)

55 UHSS - 24 BANKA Shambhuganj U.H.S.S. Rajghat

Madhav Infratech, 

Patna, Mob. 

7766950506

1555
358 f2 of 2022-23 

date 20-03-2023
20-03-2023 12 Not started Work to be start

56 UHSS - 19 BEGUSARAI Bachhawara U.H.S.S. Dadupur 18 Not started Under Tender Process NIT-34 (2022-23)

57 UHSS - 19 BEGUSARAI Bachhwara U.H.S.S. Fateha 18 Not started Under Tender Process NIT-34 (2022-23)

58 UHSS - 107 BEGUSARAI Bakhari U.H.S.S. Ghaghra
M/s Sanjay Kumar ( 

9430003830)
135 12 Not started LOA issued

59 BEGUSARAI Balia U.H.S.S. Madhusudanpur Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

60 BEGUSARAI Barauni U.H.S.S. Bathauli Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 45 X 65 ft.
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61 UHSS - 108 BEGUSARAI Begusarai U.H.S.S. Bharra 12 Not started Under Tender Process NIT-26 (2022-23)

62 UHSS - 106 BEGUSARAI Begusarai U.H.S.S. Basudevpur
Sanjay Kumar,

Mob. 9430003830
460 12 Not started LOA issued

63 UHSS - 19 BEGUSARAI Bhagwanpur U.H.S.S. Mokhtiyarpur 18 Not started Under Tender Process NIT-34 (2022-23)

64 BEGUSARAI Cheriya Bariyarpur U.H.S.S. Sakarwasa Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 70 X 35 ft.

65 UHSS - 19 BEGUSARAI Chhaurahi U.H.S.S. Pansalla 18 Not started Under Tender Process NIT-34 (2022-23)

66 UHSS - 19 BEGUSARAI Chhaurahi U.H.S.S. Sihma 18 Not started Under Tender Process NIT-34 (2022-23)

67 UHSS - 105 BEGUSARAI Dandari U.H.S.S. Katarmala
M/s Sanjay Kumar ( 

9430003830)
136 12 Not started LOA issued

68 UHSS - 104 BEGUSARAI Garhpura U.H.S.S. Gudar
Rajnish Vats ( 

8051666426)
137 12 Not started LOA issued

69 UHSS - 19 BEGUSARAI Khodawantpur U.H.S.S. Begampur 18 Not started Under Tender Process NIT-34 (2022-23)

70 UHSS - 103 BEGUSARAI Matihani U.H.S.S. Jagatpura
Sunil Enterprises ( 

92.70406)
114 12 Not started LOA issued

71 UHSS - 102 BEGUSARAI Matihani U.H.S.S. Rachiyaahi Naya Tol
Pushpendra Kumar ( 

04.01.2023)
104 289 F2 OF 2022-23 24-01-2023 23-01-2024 12 Not started Work to be start

72 UHSS - 20 BEGUSARAI Nawakothi U.H.S.S. Rajakpur M/s Binod Kumar 9307 288 F2 OF 2022-23 24-01-2023 23-01-2024 12 Not started Work to be start

73 UHSS - 19 BEGUSARAI Teghra U.H.S.S. Gaura 18 Not started Under Tender Process NIT-34 (2022-23)

74 UHSS -21 BHAGALPUR Gopalpur U.H.S.S. Kalindinagar Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Foundation Foundation

75 UHSS -22 BHAGALPUR Goradih U.H.S.S. Garhotia Adrit Enterprises 5520
164 SBD of 2022-23 

( 06.08.2022)
06-08-2022 05-02-2024 18 Foundation Foundation
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76 UHSS -22 BHAGALPUR Goradih U.H.S.S. Agarpur Adrit Enterprises 5520
164 SBD of 2022-23 

( 06.08.2022)
06-08-2022 05-02-2024 18 Foundation Foundation

77 UHSS -22 BHAGALPUR Goradih U.H.S.S. Birnoudh Adrit Enterprises 5520
164 SBD of 2022-23 

( 06.08.2022)
06-08-2022 05-02-2024 18 Foundation Foundation

78 BHAGALPUR Goradih U.H.S.S. Danda Bazar Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 53 X 45 ft.

79 UHSS - 208 BHAGALPUR Ismailpur
U.H.S.S. Lakshmipur, 

Bhagalpur
Adrit Enterprises 6425

199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Not started Work to be start

80 UHSS -22 BHAGALPUR Jagdishpur U.H.S.S. Mahammadpur Adrit Enterprises 5520
164 SBD of 2022-23 

( 06.08.2022)
06-08-2022 05-02-2024 18 Foundation Foundation

81 UHSS -21 BHAGALPUR Kahalgaon U.H.S.S. Pannuchak Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Layout Layout

82 UHSS -21 BHAGALPUR Kahalgaon U.H.S.S. Ekdara Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Layout Layout

83 UHSS -21 BHAGALPUR Kahalgaon U.H.S.S. Basudeopur Bhalua Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Layout Layout

84 UHSS -21 BHAGALPUR Kahalgaon U.H.S.S. Sour Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Not started Work to be start

85 UHSS -21 BHAGALPUR Kahalgaon
U.H.S.S. Maheshamunda 

Hindi
Adrit Enterprises 6425

199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Layout Layout

86 UHSS -21 BHAGALPUR Kharik U.H.S.S. Dadpur Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Layout Layout

87 UHSS -21 BHAGALPUR Nath Nagar U.H.S.S. Fatahpur Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Not started Work to be start

88 UHSS -21 BHAGALPUR NathNagar U.H.S.S. Ajmeripur Bairiya Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Foundation Foundation

89 BHAGALPUR Pirpainti U.H.S.S. Dilouri Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 32 X 32 ft.

90 BHAGALPUR Pirpainti U.H.S.S. Laxmipur, Bhagalpur Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .
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91 UHSS -21 BHAGALPUR Pirpainti U.H.S.S. Ikchari Diara Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Layout Layout

92 UHSS -21 BHAGALPUR Pirpainti U.H.S.S. Mahuadih Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Layout Layout

93 BHAGALPUR Pirpainti U.G.H.S.S. Mahadeo Tikar Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

94 BHAGALPUR Pirpainti U.H.S.S. Moultola Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 32 X 32 ft.

95 UHSS -21 BHAGALPUR Rangrachauk U.H.S.S. Murli Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Layout Layout

96 BHAGALPUR Sabaur U.H.S.S. Kurpat Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

97 UHSS -21 BHAGALPUR Sabour U.H.S.S. Shivaydih Adrit Enterprises 6425
199 SBD of 2022-23 

(05.11.22)
05-11-2022 04-05-2024 18 Layout Layout

98 UHSS - 22-7 BHAGALPUR Sanhola
U.H.S.S. Madarganj, 

Bhagalpur
Adrit Enterprises 5520

164 SBD of 2022-23 

( 06.08.2022)
06-08-2022 05-02-2024 18 Plinth Level Plinth Level

99 UHSS -22 BHAGALPUR Shahkund U.H.S.S. Dindayalpur Adrit Enterprises 5520
164 SBD of 2022-23 

( 06.08.2022)
06-08-2022 05-02-2024 18 Layout Layout

100 UHSS -22 BHAGALPUR Shahkund U.H.S.S. Khaira Adrit Enterprises 5520
164 SBD of 2022-23 

( 06.08.2022)
06-08-2022 05-02-2024 18 Layout Layout

101 UHSS -22 BHAGALPUR Shahkund U.H.S.S. Bakchappar Adrit Enterprises 5520
164 SBD of 2022-23 

( 06.08.2022)
06-08-2022 05-02-2024 18 Layout Layout

102 UHSS -22 BHAGALPUR Sultanganj U.H.S.S. Udhadih Adrit Enterprises 5520
164 SBD of 2022-23 

( 06.08.2022)
06-08-2022 05-02-2024 18 Layout Layout

103 UHSS -22 BHAGALPUR Sultanganj U.H.S.S. Kiranpur Adrit Enterprises 5520
164 SBD of 2022-23 

( 06.08.2022)
06-08-2022 05-02-2024 18 Foundation Foundation

104 UHSS -22 BHAGALPUR Sultanganj U.H.S.S. Abha Ratanpur Adrit Enterprises 5520
164 SBD of 2022-23 

( 06.08.2022)
06-08-2022 05-02-2024 18 Layout Layout

105 UHSS - 05 BHOJPUR Agiaon U.H.S.S. Narayanpur Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start
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106 UHSS - 05 BHOJPUR Agioan U.H.S.S. Berath Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

107 UHSS - 04 BHOJPUR Ara U.H.S.S. Basantpur Beacon Global Infra 5526
158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Not started Work to be start

108 UHSS - 04 BHOJPUR Barhara
U.H.S.S. Kudariya 

Parshurampur
Beacon Global Infra 5526

158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Not started Work to be start

109 BHOJPUR Barhara U.H.S.S. Gundi Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 40' x 50'

110 UHSS - 04 BHOJPUR Barhara
Govt. Basic School 

Bakhorapur
Beacon Global Infra 5526

158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Foundation Foundation

111 UHSS - 04 BHOJPUR Barhara
U.H.S.S. Shaligram Singh Ka 

Tola
Beacon Global Infra 5526

158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Foundation Foundation

112 UHSS - 04 BHOJPUR Barhara U.H.S.S. S Pakri Beacon Global Infra 5526
158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Not started Work to be start Yet to Start

113 BHOJPUR Bihiya U.H.S.S. Rudra Nagar To be demolished To be demolished Possible, after dismantling.

114 BHOJPUR Bihiyan U.H.S.S. Kauriya To be demolished To be demolished Possible, after dismantling.

115 UHSS - 06 BHOJPUR Bihiyan U.H.S.S. Sikariya 12 Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 56' x 60'

116 BHOJPUR Charpokhari U.H.S.S. Mukundpur Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 70' x 28'

117 UHSS - 05 BHOJPUR Charpokhari U.H.S.S. Kumhaila Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

118 UHSS - 05 BHOJPUR Charpokhari U.H.S.S. Sonversa Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

119 BHOJPUR Garhani U.H.S.S. Aslan Bahadurpur Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 80' x 40'
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120 BHOJPUR Garhani U.H.S.S. Kaup Land not available
Work is not started due to 

different types of Land 

problem

Land not available

121 UHSS - 04 BHOJPUR Jagdishpur U.H.S.S. Jangaldawa Beacon Global Infra 5526
158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Not started Work to be start Yet to Start

122 UHSS - 04 BHOJPUR Jagdishpur U.H.S.S. Isarhi Beacon Global Infra 5526
158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Not started Work to be start Yet to Start

123 UHSS - 05 BHOJPUR Jagdishpur U.H.S.S. Kakila Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

124 UHSS - 04 BHOJPUR Koilwar U.H.S.S. Vishunpura Beacon Global Infra 5526
158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Not started Work to be start Yet to Start

125 UHSS - 04 BHOJPUR Koilwar U.H.S.S. Khangaon Beacon Global Infra 5526
158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Not started Work to be start

126 BHOJPUR Koilwar U.H.S.S. Khesrahiya Land not available
Work is not started due to 

different types of Land 

problem

Land not available

127 UHSS - 05 BHOJPUR Piro U.H.S.S. Dewchanda Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

128 UHSS - 05 BHOJPUR Piro U.H.S.S. Tar Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

129 UHSS - 05 BHOJPUR Sahar U.H.S.S. Baruhi Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

130 BHOJPUR Sahar U.H.S.S. Nawada Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land -80' x 35'

131 UHSS - 04 BHOJPUR Shahpur U.H.S.S. Lalu Ka Dera Beacon Global Infra 5526
158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Not started Work to be start

132 BHOJPUR Shahpur U.H.S.S. Jawainiya Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land -110' x 30'

133 BHOJPUR Shahpur U.H.S.S. Suhiya Land not available
Work is not started due to 

different types of Land 

problem

Land not available
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134 BHOJPUR Tarari U.H.S.S. Bagar Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 75' x 55'

135 UHSS - 113 BHOJPUR Tarari U.H.S.S. Chakiya 12 Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land -65' x 75'

136 UHSS - 05 BHOJPUR Tarari U.H.S.S. Jethwar Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

137 UHSS - 05 BHOJPUR Tarari U.H.S.S. Gaharuan Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

138 UHSS - 05 BHOJPUR Tarari U.H.S.S. Karath Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

139 UHSS - 05 BHOJPUR Tarari U.H.S.S. Kurmuri Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

140 UHSS - 05 BHOJPUR Tarari U.H.S.S. Tarari Kaushlendra Kumar 7606
281 SBD OF 2022-23

19-01-2023
19-01-2023 18-07-2024 18 Not started Work to be start

141 UHSS - 04 BHOJPUR Udawant Nagar U.H.S.S. Chaurai Beacon Global Infra 5526
158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Not started Work to be start

142 UHSS - 04 BHOJPUR Udawant Nagar U.H.S.S. Karisath Beacon Global Infra 5526
158 SBD of 2022-23 

( 02.08.2022)
02-08-2022 01-02-2024 18 Not started Work to be start Yet to Start

143 BHOJPUR Udawant Nagar U.H.S.S. Nawadaben Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 70' x 32' &

92' x 75'

144 UHSS - 04 BHOJPUR Udwantanagar U.H.S.S. Keshopur Bakri Beacon Global Infra 5526
158 SBD of 2022-23 

( 02.08.2022)
27-07-2022 26-01-2024 18 Ground Floor Sill Level Plinth Level

145 UHSS - 09 BUXAR Buxar U.H.S.S. Kritpura Krishna Murari 5523
149 SBD of 2022-23 

27-07-2022
27-07-2022 26-01-2024 18 Not started Work to be start

146 UHSS - 09 BUXAR Buxar U.H.S.S. Nadaon Krishna Murari 5523
149 SBD of 2022-23 

27-07-2022
27-07-2022 26-01-2024 18 Not started Work to be start

147 BUXAR Chousa U.H.S.S. Banar Pur Land not available
Work is not started due to 

different types of Land 

problem

Land not available

148 UHSS - 09 BUXAR Dumraon U.H.S.S. Purana Bhojpur (E) Krishna Murari 5523
149 SBD of 2022-23 

27-07-2022
27-07-2022 26-01-2024 18 Land NOC awaited

Work is not started due to 

different types of Land 

problem
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149 UHSS - 09 BUXAR Dumraon U.H.S.S. Rampur Mathiya Krishna Murari 5523
149 SBD of 2022-23 

27-07-2022
27-07-2022 26-01-2024 18 Land NOC awaited

Work is not started due to 

different types of Land 

problem

150 UHSS - 09 BUXAR Dumraon U.H.S.S. Kanjharuan Krishna Murari 5523
149 SBD of 2022-23 

27-07-2022
27-07-2022 26-01-2024 18 Foundation Foundation

151 UHSS - 09 BUXAR Dumraon U.H.S.S. Karuaj Krishna Murari 5523
149 SBD of 2022-23 

27-07-2022
27-07-2022 26-01-2024 18 Not started Work to be start

152 UHSS - 09 BUXAR Dumraon U.H.S.S. Mathila Krishna Murari 5523
149 SBD of 2022-23 

27-07-2022
27-07-2022 26-01-2024 18 Not started Work to be start

153 UHSS - 09 BUXAR Dumraon U.H.S.S. Nuaon, Buxar Krishna Murari 5523
149 SBD of 2022-23 

27-07-2022
27-07-2022 26-01-2024 18 Not started Work to be start

154 BUXAR Itarhi U.H.S.S. Baikunthpur Land not available
Work is not started due to 

different types of Land 

problem

Land not available

155 UHSS - 09 BUXAR Ithari U.H.S.S. Basaon Kala Krishna Murari 5523
149 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start

156 UHSS - 09 BUXAR Ithari
U.H.S.S. Diwan Ke Barka 

Gaon
Krishna Murari 5523

149 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Foundation Foundation

157 UHSS - 09 BUXAR Ithari U.H.S.S. Harpur Krishna Murari 5523
149 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Foundation Foundation

158 BUXAR Nawanagar U.H.S.S. Dhanbakhara Land not available
Work is not started due to 

different types of Land 

problem

Land not available

159 BUXAR Nawanagar U.H.S.S. Parmanpur Land not available
Work is not started due to 

different types of Land 

problem

Land not available

160 UHSS - 09 BUXAR Rajpur U.H.S.S. Rashen Krishna Murari 5523
149 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Foundation Foundation

161 UHSS - 09 BUXAR Rajpur U.H.S.S. Khiri Krishna Murari 5523
149 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Foundation Foundation

162 UHSS - 09 BUXAR Simri U.H.S.S. Dhakaich Krishna Murari 5523
149 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start

163 UHSS - 173 DARBHANGA Alinagar U.H.S.S. Garaul Chakka 12 Not started Under Tender Process NIT-21 (2022-23)
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164 UHSS - 172 DARBHANGA Alinagar U.H.S.S. Jayantipur
Kavita Singh, Supaul, 

Mob. 9432245642
810 12 Not started LOA issued

165 UHSS - 41 DARBHANGA Bahadurpur U.H.S.S. Kamrauli
M/S Kuwar 

Construction, Pvt. Ltd.
6706

221 SBD of 2022-23 

(22.11.22)
22-11-2022 21-05-2024 18 Plinth Level Plinth Level

166 UHSS - 41 DARBHANGA Bahadurpur U.H.S.S. Daing
M/S Kuwar 

Construction, Pvt. Ltd.
6706

221 SBD of 2022-23 

(22.11.22)
22-11-2022 21-05-2024 18 Layout Layout

167 DARBHANGA Baheri U.H.S.S. Bijuliya Not started
Tender not invited 

due to land issued
Not required of new building.

168 UHSS - 171 DARBHANGA Benipur U.H.S.S. Radhiyam

Koshi Infratech and 

Developer Pvt. Ltd., 

Darbhanga

806 314 f2 of 2022-23 15-02-2023 14-02-2024 12 Not started Work to be start

169 UHSS - 170 DARBHANGA Benipur U.H.S.S. Ramauli

Koshi Infratech and 

Developer Pvt. Ltd., 

Darbhanga, 9546107111

807 313 F2 OF 2022-23 15-02-2023 14-02-2024 12 Foundation Foundation

170 DARBHANGA Biraul U.H.S.S. Pataniya Not started
Tender not invited 

due to land issued
Not required of new building.

171 DARBHANGA Biraul U.H.S.S. Koylajan Not started
Tender not invited 

due to land issued
Not required of new building.

172 UHSS- 169 DARBHANGA Biraul U.H.S.S. Balha

Chandra Sekhar Mahto, 

Madhubani, Mob. 

9472294277

815 12 Not started LOA issued

173 UHSS - 41 DARBHANGA Darbhanga Sadar U.H.S.S. Balha
M/S Kuwar 

Construction, Pvt. Ltd.
6706

221 SBD of 2022-23 

(22.11.22)
22-11-2022 21-05-2024 18 Foundation Foundation

174 UHSS - 168 DARBHANGA Ghanshyampur U.H.S.S. Tumaul 12 Not started Under Tender Process NIT-21 (2022-23)

175 UHSS - 41 DARBHANGA Hanuman Nagar U.H.S.S. Thalwara
M/S Kuwar 

Construction, Pvt. Ltd.
6706

221 SBD of 2022-23 

(22.11.22)
22-11-2022 21-05-2024 18 Foundation Foundation

176 UHSS - 41 DARBHANGA Hanuman Nagar U.H.S.S. Taralahi
M/S Kuwar 

Construction, Pvt. Ltd.
6706

221 SBD of 2022-23 

(22.11.22)
22-11-2022 21-05-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

177 UHSS - 41 DARBHANGA Keoti Runway U.H.S.S. Koylasthan
M/S Kuwar 

Construction, Pvt. Ltd.
6706

221 SBD of 2022-23 

(22.11.22)
22-11-2022 21-05-2024 18 Foundation Foundation

178 UHSS - 41 DARBHANGA Kewati U.H.S.S. Pachadhi
M/S Kuwar 

Construction, Pvt. Ltd.
6706

221 SBD of 2022-23 

(22.11.22)
22-11-2022 21-05-2024 18 Land NOC awaited

Work is not started due to 

different types of Land 

problem

NOC not yet provided by HM.
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179 UHSS - 167 DARBHANGA
Kusheshwar 

Asthan East
U.H.S.S. Mahadev Math

Shree Jagannath 

Solution ( 8986355057)
825 12 Not started LOA issued

180 UHSS - 166 DARBHANGA
Kusheshwar 

Asthan West
U.H.S.S. Madhuban

Shree Jagannath 

Solution ( 8986355057)
824 12 Not started LOA issued

181 UHSS - 165 DARBHANGA
Kusheshwarsthan  

West
U.H.S.S. Bishahariya 12 Not started Under Tender Process NIT-21 (2022-23)

182 UHSS - 164 DARBHANGA
Kusheshwarsthan 

East
U.H.S.S. Baraniya

Dharmendra Kumar 

Yadav, Darbhanga, 

Mob. 9934717544

823 12 Not started LOA issued

183 UHSS - 42 DARBHANGA Manigachhi U.H.S.S. Raghopur Deyodhi 12 Not started Under Tender Process NIT-21 (2022-23)

184 UHSS - 41 DARBHANGA Singheshwar U.H.S.S. Katka
M/S Kuwar 

Construction, Pvt. Ltd.
6706

221 SBD of 2022-23 

(22.11.22)
22-11-2022 21-05-2024 18 Land not available

Work is not started due to 

different types of Land 

problem

Land not available.

185 UHSS - 41 DARBHANGA Singheshwar U.H.S.S. Sanahpur
M/S Kuwar 

Construction, Pvt. Ltd.
6706

221 SBD of 2022-23 

(22.11.22)
22-11-2022 21-05-2024 18 To be demolished To be demolished Old building is to be demolish.

186 UHSS - 41 DARBHANGA Singhwara U.H.S.S. Madhupur
M/S Kuwar 

Construction, Pvt. Ltd.
6706

221 SBD of 2022-23 

(22.11.22)
22-11-2022 21-05-2024 18 To be demolished To be demolished Old building is to be demolish.

187 UHSS - 38 EAST CHAMPARAN Adapur U.H.S.S. Beldarwa
M/s Hariom 

Construction
6981

258 SBD of 2022-23 

( 19.12.22)
19-12-2022 18-06-2024 18 Not started Work to be start

188 UHSS - 163 EAST CHAMPARAN Areraj U.H.S.S. Radhiya
Niraj Kumar Singh, 

Mob. 9431299456
813 326 F2 of 2022-23 16-02-2023 12 Not started Work to be start

189 UHSS - 38 EAST CHAMPARAN BANJARIYA U.H.S.S. Kukurjari
M/s Hariom 

Construction
6981

258 SBD of 2022-23 

( 19.12.22)
19-12-2022 18-06-2024 18 Not started Work to be start

190 UHSS - 160 EAST CHAMPARAN Bara Chakiya U.H.S.S. Ghanshyam Pakari
Niraj Kumar Singh, 

Mob. 9431299456
457 12 Not started LOA issued

191 UHSS - 159 EAST CHAMPARAN Chakiya U.H.S.S. Chintamanpur
Niraj Kumar Singh, 

Mob. 9431299456
1268 324 F2 of 2022-23 16-02-2023 15-02-2024 12 Not started Work to be start

192 UHSS - 162 EAST CHAMPARAN Chiraiya U.H.S.S. Parewa
Niraj Kumar Singh, 

Mob. 9431299456
1785 12 Not started LOA issued

193 EAST CHAMPARAN Dhaka U.H.S.S. Chandanbara Land not available
Work is not started due to 

different types of Land 

problem

Land not available
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194 EAST CHAMPARAN Ghorasahan U.H.S.S. Samanpur Land not available
Work is not started due to 

different types of Land 

problem

Land not available

195 UHSS - 161 EAST CHAMPARAN Ghorasahan U.H.S.S. Laxmipur Laukhan
Niraj Kumar Singh, 

Mob. 9431299456
458 325 F2 of 2022-23 16-02-2023 15-02-2024 12 Not started Work to be start

196 UHSS - 38 EAST CHAMPARAN Harsidhi U.H.S.S. Ghiwadhar
M/s Hariom 

Construction
6981

258 SBD of 2022-23 

( 19.12.22)
19-12-2022 18-06-2024 18 Layout Layout

197 UHSS - 158 EAST CHAMPARAN Kesariya U.H.S.S. Sundarapur
Guthani Infracon Pvt. 

Ltd., Patna, 9431283625
779 12 Not started LOA issued

198 UHSS - 157 EAST CHAMPARAN Kotwa U.H.S.S. Ahiraulia

Parwati Construction, 

East Champaran, Mob. 

9504532141

780 12 Not started LOA issued

199 EAST CHAMPARAN Madhuban U.H.S.S. Gurmiya Land not available
Work is not started due to 

different types of Land 

problem

Land not available

200 UHSS - 156 EAST CHAMPARAN Mehshi U.H.S.S. Jhitkahiya 12 Not started LOA to be Issued

201 EAST CHAMPARAN Motihari U.H.S.S. Jamla Land not available
Work is not started due to 

different types of Land 

problem

Land not available

202 UHSS - 38 EAST CHAMPARAN Motihari U.H.S.S. Basatpur
M/s Hariom 

Construction
6981

258 SBD of 2022-23 

( 19.12.22)
19-12-2022 18-06-2024 18 Not started Work to be start

203 UHSS - 38 EAST CHAMPARAN Paharpur
Sri Bharat Singh U.H.S.S. 

Siswa Bazar

M/s Hariom 

Construction
6981

258 SBD of 2022-23 

( 19.12.22)
19-12-2022 18-06-2024 18 Not started Work to be start

204 UHSS - 155 EAST CHAMPARAN Pakridayal U.H.S.S. Sishani 12 Not started Under Tender Process NIT-26 (2022-23)

205 EAST CHAMPARAN Patahi U.H.S.S. Betauna Land not available
Work is not started due to 

different types of Land 

problem

Land not available

206 EAST CHAMPARAN Piprakothi U.H.S.S. Jhakhara Colony Land not available
Work is not started due to 

different types of Land 

problem

Land not available

207 UHSS - 38 EAST CHAMPARAN Raxaul U.H.S.S. Gonaha
M/s Hariom 

Construction
6981

258 SBD of 2022-23 

( 19.12.22)
19-12-2022 18-06-2024 18 Not started Work to be start
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208 UHSS - 154 EAST CHAMPARAN Sangrampur U.H.S.S. Shyampur
Niraj Kumar Singh, 

Mob. 9431299456
456

323 F2 of 2022-

23

16-02-2023 15-02-2024 12 Not started Work to be start

209 UHSS - 38 EAST CHAMPARAN Sugauli U.H.S.S. Muswa
M/s Hariom 

Construction
6981

258 SBD of 2022-23 

( 19.12.22)
19-12-2022 18-06-2024 18 Not started Work to be start

210 UHSS - 38 EAST CHAMPARAN Suguali U.H.S.S. Chainpur
M/s Hariom 

Construction
6981

258 SBD of 2022-23 

( 19.12.22)
19-12-2022 18-06-2024 18 Not started Work to be start

211 UHSS - 39 EAST CHAMPARAN Tetariya U.H.S.S. Maniyarpur
Shweta Kushwaha 

(9934624047)
9310 301 F2 OF 2022-23 07-02-2023 06-08-2024 18 Not started Work to be start

212 UHSS - 38 EAST CHAMPARAN Turkauliya U.H.S.S. Bishunpurwa
M/s Hariom 

Construction
6981

258 SBD of 2022-23 

( 19.12.22)
19-12-2022 18-06-2024 18 Layout Layout

213 UHSS - 38 EAST CHAMPARAN Turkauliya U.H.S.S. Belwa Rai
M/s Hariom 

Construction
6981

258 SBD of 2022-23 

( 19.12.22)
19-12-2022 18-06-2024 18 Layout Layout

214 UHSS - 38 EAST CHAMPARAN Turkauliya U.H.S.S. Jaisinghpur
M/s Hariom 

Construction
6981

258 SBD of 2022-23 

( 19.12.22)
19-12-2022 18-06-2024 18 Not started Work to be start

215 UHSS - 218 GAYA Amas U.H.S.S. Baliyari

R. K. Construction and 

company, Aurangabad, 

9899308973

1240 12 Not started LOA issued

216 UHSS - 217 GAYA Barachatti U.H.S.S. Barwadih

Ravi Kumar, 

Aurangabad, Mob. 

8271721000

1253 12 Not started LOA issued

217 UHSS - 55 GAYA Belaganj U.H.S.S. Amjhar Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

218 UHSS - 55 GAYA Belaganj U.H.S.S. Chiraila Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

219 UHSS - 227 GAYA Bodh Gaya U.H.S.S. Bataspur
Shreekant Kumar, Gaya, 

Mob. 7992342488
1339 12 Not started LOA issued

220 UHSS - 226 GAYA Bodh Gaya U.H.S.S. Moratal

Chandan Singh 

Infrabuild Private  

Limited, Aurangabad, 

Mob. 9939018001

1301 12 Not started LOA issued

221 UHSS - 225 GAYA Bodh Gaya U.H.S.S. Titoiya

Sidhnath Construction, 

Gaya, Mob.- 

9973159410

1248 12 Not started LOA issued

222 UHSS - 224 GAYA Bodhgaya U.H.S.S. Birhut
Shreekant Kumar, Gaya, 

Mob. 7992342488
1244 12 Not started LOA issued

223 UHSS - 216 GAYA Dobhi U.H.S.S. Pirasin
Shreekant Kumar, Gaya, 

Mob. 7992342488
1245 12 Not started LOA issued
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224 UHSS - 215 GAYA Dumariya U.H.S.S. Bhangia
Ramratan Prasad Yadav, 

Gaya, Mob. 9934235750
1267 12 Not started LOA issued

225 UHSS - 223 GAYA Fatehpur U.H.S.S. Bapugram
Prins Kumar, Nawada, 

Mob. 9431442287
1242 12 Not started LOA issued

226 UHSS - 222 GAYA Fatehpur U.H.S.S. Nagwan

R. K. Construction and 

company, Aurangabad, 

9899308973

1241 12 Not started LOA issued

227 UHSS- 221 GAYA Fatehpur U.H.S.S. Khajuri
Ramratan Prasad Yadav, 

Gaya, Mob. 9934235750
1239 15 Not started LOA issued

228 UHSS - 214 GAYA Guraru U.H.S.S. Manjhar
Rekha Devi, Parariya, 

Gaya, Mob. 9771630573
1251 12 Not started LOA issued

229 UHSS - 55 GAYA Guruaa U.H.S.S. Chansi Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

230 UHSS - 213 GAYA Imamganj Urdu U.H.S.S. Kothi
Sunil Kumar Singh, 

Gaya, Mob. 8409979148
1250 12 Not started LOA issued

231 UHSS - 212 GAYA Imamganj U.H.S.S. Karasan Kalan
Twlight Construction, 

Gaya, Mob. 7903947659
1249 12 Not started LOA issued

232 UHSS - 211 GAYA Imamganj U.H.S.S.Ujiyar Bahera
Sanju Kumari,

Gaya, Mob. 9430676434
1270 12 Not started LOA issued

233 UHSS - 210 GAYA Imamganj U.H.S.S. Navdiha
Sanju Kumari, Gaya, 

Mob. 9430676434
1261 12 Not started LOA issued

234 UHSS- 53 GAYA Imamganj U.H.S.S. Salaiya
Sanju Kumari, 

9430676434
9508 12 Not started LOA issued

235 UHSS - 55 GAYA Khizarsarai U.H.S.S. Adampur Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

236 UHSS - 55 GAYA Khizersarai U.H.S.S. Sonas Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

237 UHSS - 55 GAYA Konch U.H.S.S. Digghi Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

238 UHSS - 55 GAYA Konch U.H.S.S. Gauri Bigha Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

239 UHSS - 55 GAYA Konch U.H.S.S. Ahiyapur Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start
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240 UHSS - 55 GAYA Manpur U.H.S.S. Kaiya Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

241 UHSS - 55 GAYA Manpur U.H.S.S. Sadipur Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Layout Layout

242 UHSS - 220 GAYA Mohanpur U.H.H.S. Amkola
Shreekant Kumar, Gaya, 

Mob. 7992342488
1243 12 Not started LOA issued

243 UHSS - 55 GAYA Nagar Nigam U.H.H.S. Churi Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

244 UHSS - 55 GAYA Neem Chak Bathani G.B.S.Rdhui Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

245 UHSS - 55 GAYA Neem Chak Bathani U.H.H.S. Karubigha Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

246 UHSS - 219 GAYA Tankauppa U.H.H.S. Gajadharpur

Rajnandan Sharma, 

Patna, Mob. 

9534007777

1238 12 Not started LOA issued

247 UHSS - 54 GAYA Tankauppa U.H.H.S. Utlibara
Shreekant Kumar 

(7992342488)
9513 12 Not started LOA issued

248 UHSS - 55 GAYA Tekari U.H.H.S.Tepa Fatehpur Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Not started Work to be start

249 UHSS - 55 GAYA Tekari Urdu U.H.H.S.Vishunpur Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Layout Layout

250 UHSS - 55 GAYA Wazirganj U.H.H.S. Pale Kaushlendra Kumar 6215 282 SBD OF 2022-23 19-01-2023 18-07-2024 18 Layout Layout

251 UHSS - 29 GOPALGANJ Baikunthapur U.H.S.S. Maharani
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Layout Layout

252 UHSS - 29 GOPALGANJ Baikunthapur U.H.S.S. Devakuli
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Layout Layout

253 GOPALGANJ Baikunthpur U.H.S.S. Banaura Land insufficient
Work is not started due to 

different types of Land 

problem

35.05 m × 12.19 m Available

254 UHSS - 29 GOPALGANJ Baikunthpur U.H.S.S. Chamanpura
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Land Dispute

Work is not started due to 

different types of Land 

problem

Land insufficient
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255 GOPALGANJ Baikunthpur U.H.S.S. Gandhua Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

256 UHSS - 29 GOPALGANJ Bhore U.H.S.S. Kuari Dih
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Layout Layout

257 UHSS - 29 GOPALGANJ Bhorey U.H.S.S. Sivarajpur
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Plinth Level Plinth Level

258 UHSS - 29 GOPALGANJ Hathua U.H.S.S. Baraepatti
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Layout Layout

259 UHSS - 29 GOPALGANJ Hathua U.H.S.S. Satai
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Foundation Foundation

260 UHSS - 29 GOPALGANJ Hathua U.H.S.S. Singaha Tola Bagahi
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Layout Layout

261 GOPALGANJ Kateya U.H.S.S. Rudrapur Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

262 GOPALGANJ Kuchaikot U.H.S.S. Chhatarpatti Land insufficient
Work is not started due to 

different types of Land 

problem

Only 70 '× 60' Area available

263 UHSS - 29 GOPALGANJ Kuchaikot U.H.S.S. Varnaiya Rajaram
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Layout Layout

264 UHSS - 29 GOPALGANJ Kuchaikot U.H.S.S. Mateya
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Layout Layout

265 UHSS - 29 GOPALGANJ Kuchaikote U.H.S.S. Mahuawan Hindi
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Layout Layout

266 UHSS - 29 GOPALGANJ Kuchaikote U.H.S.S. Purkhas
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Not started Work to be start

267 UHSS - 29 GOPALGANJ Sidhwalia U.H.S.S. Dumariya East
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Layout Layout

268 UHSS - 29 GOPALGANJ Thawe U.H.S.S. Lachhwar
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Not started Work to be start

269 UHSS - 29 GOPALGANJ Uchkagoan U.H.S.S. Kaparpura
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Layout Layout
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270 UHSS - 29 GOPALGANJ Vijaipur U.H.S.S. Mathauli
M/s Prakash 

Construction
7608

243 SBD of 2022-23 

(06.12.2022)
06-12-2022 05-06-2024 18 Foundation Foundation

271 UHSS - 18 JAMUI Chakai U.H.H.S. Dulampur
Mother india 

Construction Pvt. Ltd
7598

211 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Plinth Level Plinth Level

272 UHSS - 18 JAMUI E Aliganj U.H.H.S.Mirjaganj
Mother india 

Construction Pvt. Ltd
7598

211 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

273 UHSS - 18 JAMUI Jamui U.H.H.S.Bhatchak
Mother india 

Construction Pvt. Ltd
7598

211 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

274 UHSS - 18 JAMUI Jhajha U.H.H.S.Shivmandir Baliadih
Mother india 

Construction Pvt. Ltd
7598

211 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Foundation Foundation

275 UHSS - 18 JAMUI Khaira U H.H.S Baghakhar
Mother india 

Construction Pvt. Ltd
7598

211 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Foundation Foundation

276 UHSS - 18 JAMUI Laxmipur U.H.H.S.Harla
Mother india 

Construction Pvt. Ltd
7598

211 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Plinth Level Plinth Level

277 UHSS - 18 JAMUI Sono U.H.H.S.Paira Matihana
Mother india 

Construction Pvt. Ltd
7598

211 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Layout Layout

278 UHSS - 18 JAMUI Sono U.H.H.S.Bujhayat
Mother india 

Construction Pvt. Ltd
7598

211 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Foundation Foundation

279 UHSS - 13 JEHANABAD Hulasganj U.H.S.S. Birra Kaushlendra Kumar 6426
200 SBD of 2022-23 

(09.11.22)
09-11-2022 08-05-2024 18 Land not available

Work is not started due to 

different types of Land 

problem

भूमम उपलब्ध करवाने हेतु  

पत्ाांक-644 ,मिनाांक-15.11.2022 

द्वारा मिला पिामिकारी 

िहानाबाि से अनुरोि मकया गया 

है|

280 UHSS - 13 JEHANABAD Jehanabad U.H.S.S. Amain Kaushlendra Kumar 6426
200 SBD of 2022-23 

(09.11.22)
09-11-2022 08-05-2024 18 Foundation Foundation

281 UHSS - 13 JEHANABAD Jehanabad U.H.S.S. Bazar Tali Kaushlendra Kumar 6426
200 SBD of 2022-23 

(09.11.22)
09-11-2022 08-05-2024 18 Land not available

Work is not started due to 

different types of Land 

problem

भूमम उपलब्ध करवाने हेतु  

पत्ाांक-644 ,मिनाांक-15.11.2022 

द्वारा मिला पिामिकारी 

िहानाबाि से अनुरोि मकया गया 

है|

282 UHSS - 13 JEHANABAD Kako U.H.S.S. Bhadasara Kaushlendra Kumar 6426
200 SBD of 2022-23 

(09.11.22)
09-11-2022 08-05-2024 18 Foundation Foundation

283 UHSS - 13 JEHANABAD Kako U.H.S.S. Kaji Sarai Kaushlendra Kumar 6426
200 SBD of 2022-23 

(09.11.22)
09-11-2022 08-05-2024 18 Foundation Foundation

284 JEHANABAD Kako U.H.S.S. Derhasaiya Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .
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285 UHSS-13 JEHANABAD Makhdumpur U.H.S.S. Kohara Kaushlendra Kumar 6426
200 SBD of 2022-23 

(09.11.22)
09-11-2022 08-05-2024 18 Foundation Foundation

286 UHSS - 13 JEHANABAD Modanganj U.H.S.S. Jalalpur Kaushlendra Kumar 6426
200 SBD of 2022-23 

(09.11.22)
09-11-2022 08-05-2024 18 Land not available

Work is not started due to 

different types of Land 

problem

भूमम उपलब्ध करवाने हेतु  

पत्ाांक-644 ,मिनाांक-15.11.2022 

द्वारा मिला पिामिकारी 

िहानाबाि से अनुरोि मकया गया 

है|

287 UHSS - 08 KAIMUR Bhabhua U.H.S.S. Kurasan

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

288 UHSS - 08 KAIMUR Bhabhua U.H.S.S. Mahesua

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

289 UHSS - 08 KAIMUR Bhabhua U.H.S.S. Piyan

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

290 UHSS - 08 KAIMUR Bhabhua U.H.S.S. Mohan Darwan

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

291 UHSS - 08 KAIMUR Bhabhua U.H.S.S. Mion

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

292 UHSS - 08 KAIMUR Chainpur U.H.S.S. Kewa

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

293 UHSS - 08 KAIMUR Durgawati U.G.H.S.S. Durgawti

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

294 UHSS - 08 KAIMUR Durgawati U.H.S.S. Nuaon, Kaimur

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

295 UHSS - 08 KAIMUR Kudra U.H.S.S. Auraiya

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

296 UHSS - 08 KAIMUR Mohania U.H.S.S. Katra Kala

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

297 UHSS - 08 KAIMUR Nuwaw U.H.S.S. Musiyan

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

298 UHSS - 08 KAIMUR Ramgarh U.H.S.S. Kalani

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start

299 UHSS - 08 KAIMUR Ramgarh U.H.S.S. Upari

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

19-10-2022
19-10-2022 18-04-2024 18 Not started Work to be start
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300 UHSS - 08 KAIMUR Ramgarh U.H.S.S. Sijhua

Ajay Kumar Patel , 

Kaimur, Mob. 

7717762623

7733
194 SBD of 2022-23 

(19.10.2022)
19-10-2022 18-04-2024 18 Not started Work to be start

301 UHSS - 51 KATIHAR Ajamnagar U.H.S.S. Jalki Gopal Kumar 6212
204 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Foundation Foundation

302 UHSS - 51 KATIHAR Ajamnagar U.H.S.S. Arihana Gopal Kumar 6212
204 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Not started Work to be start

303 UHSS - 51 KATIHAR Ajamnagar U.H.S.S. Dhena Bagchalla Gopal Kumar 6212
204 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Foundation Foundation

304 UHSS - 51 KATIHAR Amdabad U.H.S.S. Deva Lakshmipur Gopal Kumar 6212
204 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Not started Work to be start

305 UHSS - 209 KATIHAR Barari U.H.S.S. Anarkali

Ranjeet Kumar, 

Nalanda, Mob. 

9308564725

1266 12 Not started LOA issued

306 UHSS-208 KATIHAR Barari U.H.S.S. Lakshmipur, Katihar

Arsa Infratech Pvt. Ltd., 

Patna, Mob. 

7992398087

1258
361 f2 of 2022-23 

date 20-03-2023
20-03-2023 19-09-2024 12 Not started Work to be start

307 UHSS - 51 KATIHAR Barsoi U.H.S.S. Basalgaon Gopal Kumar 6212
204 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Foundation Foundation

308 UHSS - 51 KATIHAR Barsoi U.H.S.S. Dhatta Gopal Kumar 6212
204 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Foundation Foundation

309 UHSS - 51 KATIHAR Barsoi U.H.S.S. Barsoighat Gopal Kumar 6212
204 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Not started Work to be start

310 UHSS - 207 KATIHAR Falka U.H.S.S. Jhagruchak

Radha Krishna 

Enterprises, Patna, 

Mob. 7739925232

1259
369 f2 of 2022-23 

date 23-03-2023
23-03-2023 22-03-2024 12 Not started Work to be start

311 UHSS - 206 KATIHAR Hasanganj U.H.S.S. Hasanganj

Premier Techno India 

Pvt. Ltd., Katihar, Mob. 

7992409265

2453 12 Not started LOA issued

312 UHSS - 205 KATIHAR Kadwa U.H.S.S. Asiyani
Sonu Kumar, Patna, 

Mob. 9471879689
1264 12 Not started LOA issued

313 UHSS - 204 KATIHAR Kadwa U.H.S.S. Dukhiram Chandpur
Sonu Kumar, Patna, 

Mob. 9471879689
1263 12 Not started LOA issued

314 UHSS - 203 KATIHAR Korha U.H.S.S. Shishiya

Radha Krishna 

Enterprises, Patna, 

Mob. 7739925232

1260
347 f2 of 2022-23 

date 13-03-2023
13-03-2023 12-03-2024 12 Not started Work to be start

315 UHSS - 202 KATIHAR Korha U.H.S.S. Marwa Najra Chowki 12 Not started Under Tender Process NIT-26 (2022-23)
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316 UHSS - 51 KATIHAR Manihari U.H.S.S. Patninarayanpur Gopal Kumar 6212
204 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Not started Work to be start

317 UHSS - 51 KATIHAR Manihari U.H.S.S. Mirjapur Gopal Kumar 6212
204 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Not started Work to be start

318 UHSS - 201 KATIHAR Mansahi U.H.S.S. Mohanpur, Katihar

Krishnapali 

Construction Pvt. Ltd., 

Patna, Mob. 

9431020084

1257 12 Not started LOA issued

319 UHSS - 200 KATIHAR Phalka U.H.S.S. Morsanda 12 Not started Under Tender Process NIT-21 (2022-23)

320 UHSS - 51 KATIHAR Pranpur U.H.S.S. Dharhan Dhigonch Gopal Kumar 6212
204 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Plinth Level Plinth Level

321 UHSS - 51 KATIHAR Pranpur U.H.S.S. Kasthavar Gopal Kumar 6212
204 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Foundation Foundation

322 UHSS - 52 KATIHAR Sameli U.H.S.S. Dumar
Md. Rahid Alam 

(9934979337)
9509 279 SBD OF 2022-23 18-01-2023 17-01-2024 12 Layout Layout

323 UHSS - 17 KHAGARIA Alauli U.H.S.S. Khairi Khutaha Krishna Murari 5522
150 SBD of 2022-23 

( 27.07.2022)
10-11-2022 09-05-2024 18 Foundation Foundation

324 UHSS - 17 KHAGARIA Alauli U.H.S.S. Shumbha Gazi Ghat Krishna Murari 5522
150 SBD of 2022-23 

( 27.07.2022)
10-11-2022 09-05-2024 18 Foundation Foundation

325 UHSS - 17 KHAGARIA Allauli U.H.S.S. Meghouna Krishna Murari 5522
150 SBD of 2022-23 

( 27.07.2022)
10-11-2022 09-05-2024 18 Land is deep

Work is not started due to 

different types of Land 

problem

6 feet deep land

326 UHSS - 17 KHAGARIA Beldaur U.H.S.S. Kurban Krishna Murari 5522
150 SBD of 2022-23 

( 27.07.2022)
10-11-2022 09-05-2024 18 Ground not Clear

Work is not started 

due to different types 

of Land problem

327 UHSS - 17 KHAGARIA Chautham U.H.S.S. Paharchak Krishna Murari 5522
150 SBD of 2022-23 

( 27.07.2022)
10-11-2022 09-05-2024 18 Land Dispute

Work is not started due to 

different types of Land 

problem

Land dispute

328 UHSS - 17 KHAGARIA Gogri U.H.S.S. Pakrail Krishna Murari 5522
150 SBD of 2022-23 

( 27.07.2022)
10-11-2022 09-05-2024 18 Ground not Clear

Work is not started 

due to different types 

of Land problem

H.T. wire passes over through 

land

329 UHSS - 17 KHAGARIA Khagaria U.H.S.S. Morkahithana Krishna Murari 5522
150 SBD of 2022-23 

( 27.07.2022)
10-11-2022 09-05-2024 18 Land not available

Work is not started due to 

different types of Land 

problem

Land not available.

330 UHSS - 17 KHAGARIA Khagaria U.H.S.S. Mathar Krishna Murari 5522
150 SBD of 2022-23 

( 27.07.2022)
10-11-2022 09-05-2024 18 Land Dispute

Work is not started due to 

different types of Land 

problem

Land dispute

331 UHSS - 17 KHAGARIA Khagaria U.H.S.S. Nanhkumandal Tola Krishna Murari 5522
150 SBD of 2022-23 

( 27.07.2022)
10-11-2022 09-05-2024 18 Land Dispute

Work is not started due to 

different types of Land 

problem

Land dispute
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332 UHSS - 17 KHAGARIA Parbatta U.H.S.S. Karna Krishna Murari 5522
150 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Land insufficient

Work is not started due to 

different types of Land 

problem

Insufficent land

333 KHAGARIA Parbatta U.H.S.S. Timapur Lagar Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

334 UHSS - 187 KISHANGANJ Bahadurganj U.H.S.S. Haribhasha
Avishak Kumar, Patna, 

Mob. 7979763695
2459 12 Not started LOA issued

335 UHSS - 186 KISHANGANJ DighalBank U.H.S.S. Kathal Bari

Aman Adveek 

Construction, Hajipur, 

Mob. 9123410462

820 317 F2 OF 2022-23 15-02-2023 14-02-2024 12 Not started Work to be start

336 UHSS - 185 KISHANGANJ DighalBank U.H.S.S. Kudhaili

Ravi Trading Company, 

Supaul, Mob. 

9955634523

819 309 f2 of 2022-23 13-02-2023 12-02-2024 12 Not started Work to be start

337 UHSS - 184 KISHANGANJ DighalBank U.H.S.S. Singhi Mari

Ravi Trading Company, 

Supaul, Mob. 

9955634523

818 308 F2 of 2022-23 13-02-2023 12-02-2024 12 Not started Work to be start

338 UHSS - 183 KISHANGANJ DighalBank U.H.S.S. Jar Jhulla

Aman Adveek 

Construction, Hajipur, 

Mob. 9123410462

817 316 of 2022-23 15-02-2023 14-02-2024 12 Not started Work to be start

339 UHSS - 182 KISHANGANJ Dighalbank U.H.S.S. Haruwa Danga

Krishna Construction 

Company, Gopalganj, 

Mob. 7562021251

812 12 Not started LOA issued

340 UHSS - 199 KISHANGANJ Kishanganj U.H.S.S. Chakla Ghat
Md. Arfin, Araria Mob. 

7909002063
1262 12 Not started LOA issued

341 UHSS - 198 KISHANGANJ Kishanganj U.H.S.S. Daula 12 Not started Under Tender Process NIT-26 (2022-23)

342 UHSS - 197 KISHANGANJ Kishanganj U.H.S.S. Gachhpara

Choudhary Enterprises, 

Patna, Mob. 

9472617295

1269
349 F2 OF 2022-23 

date 14-03-2023
14-03-2023 12 Not started Work to be start

343 UHSS - 196 KISHANGANJ Kishanganj U.H.S.S. Mahingaon
Masir Alam, Kishanganj, 

Nob. 9123254360
1236 12 Not started LOA issued

344 UHSS - 195 KISHANGANJ Kochadhaman U.H.S.S. Haldi Khora
Arbind Rai, Bhojpur, 

Mob. 7634882808
1254 338 F2 of 2022-23 27-02-2023 26-02-2024 12 Not started Work to be start

345 UHSS - 194 KISHANGANJ Kochadhaman U.H.S.S. Dhanpat Ganj
Avishak Kumar, Patna, 

Mob. 7979763695
1265

343 F2 of 2022-

23

03-03-2023 12 Not started Work to be start

346 UHSS - 193 KISHANGANJ Kochadhaman U.H.S.S. Maudho
Avishak Kumar, Patna, 

Mob. 7979763695
814

342 F2 of 2022-

23

03-03-2023 12 Not started Work to be start

Page 23 of 45



Schem

e 

Sl.No.

Group No. Name of District Name of Block School Name Name of Agency LOA No
Agreement No. & 

Date
Date of Commencement

Time of Completion as 

per agreement

Duration

(in 

Months)

Physical Description1
Summary of Physical 

Status
Remarks

347 UHSS - 192 KISHANGANJ Kochadhaman U.H.S.S. Dhanpura
Iftekhar Alam, Araria, 

Mob. 9934724033
821 12 Not started LOA issued

348 UHSS - 191 KISHANGANJ Pothia
U.H.S.S. Hari Pokhar 

Kantigachh

Avishak Kumar, Patna, 

Mob. 7979763695
2452 12 Not started LOA issued

349 UHSS - 190 KISHANGANJ Pothiya U.H.S.S. Kalia Ganj

Choudhary Enterprises, 

Digha,Patna,Mob. 

9472617295

2458 12 Not started LOA issued

350 UHSS - 189 KISHANGANJ Pothiya U.H.S.S. Maria
Avishak Kumar, Patna, 

Mob. 7979763695
2455 12 Not started LOA issued

351 UHSS - 188 KISHANGANJ Pothiya U.H.S.S. Dalua Hat

Avishak Kumar, 

Mokama,Patna, Mob. 

7979763695

2456 12 Not started LOA issued

352 UHSS - 50 KISHANGANJ Pothiya U.H.S.S. Rai Pur 12 Not started LOA to be Issued

353 UHSS - 181 KISHANGANJ Tedhagachhi U.H.S.S. Baigana

Sanjay Kumar, 

Madhepura, Mob. 

7562021251

811 12 Not started LOA issued

354 UHSS - 180 KISHANGANJ Tedhagachhi U.H.S.S. Benugarh

Aman Adveek 

Construction, Hajipur, 

Mob. 9123410462

802 315 F2 OF 2022-23 15-02-2023 14-02-2024 12 Not started Work to be start

355 UHSS - 179 KISHANGANJ Tedhagachhi U.H.S.S. Kamati
Md Arfin, Araria, Mob. 

7909002063
808 12 Not started LOA issued

356 UHSS - 178 KISHANGANJ Tedhagachhi U.H.S.S. Bairia

Sanjay Kumar, 

Madhepura, Mob. 

7562021251

816 12 Not started LOA issued

357 UHSS - 177 KISHANGANJ Thakurganj U.H.S.S. Galgalia
Tunjee Mishra, Buxar, 

Mob. 9546383296
1780 12 Not started LOA issued

358 UHSS - 176 KISHANGANJ Thakurganj U.H.S.S. Rajagaon
Tunjee Mishra, Buxar, 

Mob. 9546383296
1778 12 Not started LOA issued

359 UHSS - 175 KISHANGANJ Thakurganj U.H.S.S. Rasia

ENTS Enterprise, 

Saharsa, Mob. 

996804322

1997 12 Not started LOA issued

360 UHSS - 174 KISHANGANJ Thakurganj U.H.S.S. Kadogaon

Premier Techno India 

Pvt. Ltd., Katihar, Mob. 

8292969994

2009 12 Not started LOA issued

361 UHSS - 49 KISHANGANJ Thakurganj U.H.S.S. Janglabhitha 12 Not started LOA to be Issued

362 UHSS - 101 LAKHISARAI Barahiya U.H.S.S. Lal Diyara 12 Not started Under Tender Process NIT-28 (2022-23)
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363 UHSS - 100 LAKHISARAI Barahiya U.H.S.S.  Pali
Bipul Kumar , Mob. 

8757380208
461 12 Not started LOA issued

364 UHSS - 99 LAKHISARAI Lakhisarai U.H.S.S.  Kachhiyana
Manish Kumar 

( 9304796475)
105 12 Not started LOA issued

365 UHSS - 98 LAKHISARAI Pipariya U.H.S.S. Pavai
Sunil Kumar

Mob. 9852382149
436 12 Not started LOA issued

366 UHSS - 16 LAKHISARAI Suryagarha U.H.S.S. Lahasorba
Vijay Kumar 

( 9546109122)
9309 12 Not started LOA issued

367 UHSS - 248 MADHEPURA Alamnagar U.H.S.S. Bargaon

Jagannath Solutions 

Supaul, Mob. 

8986355057

1342 12 Not started LOA issued

368 UHSS - 247 MADHEPURA Chausa Lalji U.H.S.S. Loualagan

Jagannath Solutions 

Supaul, Mob. 

8986355057

1338 12 Not started LOA issued

369 UHSS - 252 MADHEPURA Ghailarh U.H.S.S. Chiknotwa

Carvez Construction 

Private Ltd., Patna, 

Mob. 7909003752

1465 12 Not started LOA issued

370 UHSS - 251 MADHEPURA Kumarkhand U.H.S.S. Karuwaili 12 Not started Under Tender Process NIT-21 (2022-23)

371 UHSS -62 MADHEPURA Murliganj U.H.S.S. Parwa Navtol
Amit Kumar 

Singh,Mob.9430088144
2460 12 Not started LOA issued

372 UHSS - 250 MADHEPURA Sigheshwar U.H.S.S. Singiyon
Shree Jagannath 

Solution ( 8986355057)
1341 12 Not started LOA issued

373 UHSS - 249 MADHEPURA Singheshwar U.H.S.S. Barhari

Rudransh Arya 

Construction , Araria, 

Mob. 9334521145

1305 12 Not started LOA issued

374 UHSS - 45 MADHEPURA Udakishanganj U.H.S.S. Barateni 12 Not started Under Tender Process NIT-26 (2022-23)

375 UHSS - 40 MADHUBANI Babu Barhi U.H.S.S. Barhara Tribhuvan Construction 7607
212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

376 UHSS - 40 MADHUBANI Banipatti U.H.S.S. Ganguli Tribhuvan Construction 7607
212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level
RCC

377 UHSS - 40 MADHUBANI Bisfi U.H.S.S. Singhaso Tribhuvan Construction 7607
212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level
PCC

378 UHSS - 40 MADHUBANI Ghoghradih U.H.S.S. Gangdwar Tribhuvan Construction 7607
212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Not started Work to be start
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379 UHSS - 40 MADHUBANI Jaynagar U.H.S.S. Silanath Barhi Tribhuvan Construction 7607
212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Not started Work to be start

380 UHSS - 40 MADHUBANI Jhanjharpur U.H.S.S. Lohna Tribhuvan Construction 7607
212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Plinth Level Plinth Level PCC

381 UHSS - 40 MADHUBANI Khutauna U.H.S.S. Ekhattha Tribhuvan Construction 7607
212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

382 UHSS - 40 MADHUBANI Khutauna U.H.S.S. Malin Velha Tribhuvan Construction 7607
212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Foundation Foundation

383 UHSS - 40 MADHUBANI Laukahi U.H.S.S. Kaluahi Tribhuvan Construction 7607
212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Foundation Foundation

384 UHSS - 40 MADHUBANI Pandaul
New U. Shridhar U.H.S.S. 

Shahpur
Tribhuvan Construction 7607

212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Plinth Level Plinth Level

385 UHSS - 40 MADHUBANI Rajnagar U.H.S.S. Mangrauni Tribhuvan Construction 7607
212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Land problem

Work is not started due to 

different types of Land 

problem

386 UHSS - 40 MADHUBANI Rajnagar U.H.S.S. Kewalpatti Tribhuvan Construction 7607
212 SBD of 2022-23 

( 15.11.22)
15-11-2022 14-05-2024 18 Plinth Level Plinth Level PCC

387 UHSS - 97 MUNGER Asarganj U.H.S.S. Masoomganj
M/s Manoj Kumar Singh 

( 8864000170)
106 306 F2 OF2022-23 10-02-2023 09-02-2024 12 Not started Work to be start

388 UHSS - 96 MUNGER Asarganj U.H.S.S. Chakhand
Jeewan Kishore Singh, 

Samastipur
774 12 Not started LOA issued

389 UHSS - 95 MUNGER Asarganj U.H.S.S. Beraiyan
Anand Kumar 

Mob. 9334166940
107 12 Not started LOA issued

390 UHSS - 94 MUNGER Bariyarpur U.H.S.S. Ratanpur 12 Not started Under Tender Process NIT-26 (2022-23)

391 UHSS - 93 MUNGER Dharhara U.H.S.S. Maharna

Kailash Kumar Singh

440 312 F2 OF 2022-23 15-02-2023 14-02-2024 12 Not started Work to be start

392 UHSS - 92 MUNGER Haweli Khadagpur U.H.S.S. Jamuhat
Anand Kumar 

Mob. 9334166940
439 12 Not started LOA issued

393 UHSS - 91 MUNGER Haweli Khadagpur U.H.S.S. Gangta,
Kumar Rajiv Ranjan,

Mob. 9471622711
430 12 Not started LOA issued

394 UHSS - 90 MUNGER Haweli Khadagpur U.H.S.S. Gangta More,
Madhav Infratech

 ( 7766950506)
108 348 F2 OF 2022-23 13-03-2023 12-03-2024 12 Not started Work to be start
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395 UHSS - 89 MUNGER Haweli Khadagpur U.H.S.S. Chotki Majhgayain
Shailendra Kumar Singh

Mob. 8825146956
431 12 Not started LOA issued

396 MUNGER Sangrampur U.H.S.S. Bhikhadih Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

397 MUNGER Sangrampur U.H.S.S. Kanchanpur Katiyari Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

398 UHSS - 15 MUNGER Tarapur U.H.S.S. Mahmadpur
Amit Verma, Bhagalpur,  

 8050100000
112 305 F2 OF 2022-23 10-02-2023 09-02-2024 12 Not started Work to be start

399 UHSS - 137 MUZAFFARPUR Aurai U.H.S.S. Baigna

Raj Kumar Singh, 

Sitamarhi, Mob. 

9525181115

2457 12 Not started LOA issued

400 MUZAFFARPUR Aurai U.H.S.S. Chahuta Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 50 X 50 ft.

401 MUZAFFARPUR Aurai U.H.S.S. Rajkhand Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 46 X 47 ft.

402 UHSS - 136 MUZAFFARPUR Bandra U.H.S.S. Bandra

Rajeev Kumar, 

Samastipur, Mob. 

9308639441

776 321 F2 OF 2022-23 16-02-2023 15-02-2024 12 Foundation Foundation
High tension electric wire 

above allotted site.

403 UHSS - 135 MUZAFFARPUR Sakra U.H.S.S. Keshopur

NRS manufacturer & 

developers Pvt. Ltd., 

Patna, Mob. 

9304499886

775 12 Not started LOA issued

404 UHSS - 134 MUZAFFARPUR Bandra U.H.S.S. Sakriman

Jugnoo Kumar, 

Muzaffarpur, Mob. 

8083370525

782
360 f2 of 2022-23 

date 20-03-2023
20-03-2023 19-03-2024 12 Not started Work to be start

405 MUZAFFARPUR Bandra U.H.S.S. Munni Baingari Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 50 X 50 ft.

406 MUZAFFARPUR Bochahan U.H.S.S. Shivraha Majhaulia Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 50 X 50 ft.

407 UHSS - 133 MUZAFFARPUR Bochahan U.H.S.S. Kafen

Sonu Kumar, 

Muzaffarpur, Mob. 

9431454541

777 340 F2 of 2022-23 03-03-2023 12 Not started Work to be start

408 MUZAFFARPUR Gaighat U.H.S.S. Pura Nankar Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 75 X 40 ft.
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409 MUZAFFARPUR Gaighat U.H.S.S. Dahila Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 70 X 50 ft.

410 MUZAFFARPUR Gaighat U.H.S.S. Balaur Bhatgama Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 65 X 50 ft.

411 UHSS - 132 MUZAFFARPUR Gaighat U.H.S.S. Kothia

Amit Kumar Anal, 

Muzafarpur, Mob. 

9162066867

464 12 Not started LOA issued

412 UHSS - 131 MUZAFFARPUR Katra U.H.S.S. Budhkara 12 Not started Under Tender Process NIT-21 (2022-23)

413 MUZAFFARPUR Katra U.H.S.S. Bakhari Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 60 X 48 ft.

414 UHSS - 130 MUZAFFARPUR Kurhani U.H.S.S. Chhitrauli

Ravish Kumar, 

Muzaffarpur, Mob. 

9199855071

1549 12 Not started LOA issued

415 MUZAFFARPUR Kurhani U.H.S.S. Dariapur Kafen Land not available
Work is not started due to 

different types of Land 

problem

Land not available

416 UHSS - 129 MUZAFFARPUR Kurhani U.H.S.S. Dhodhi Ratan
Gunjan Kumar ( 

7735490393)
130 290 f2 of 2022-23 24-01-2023 23-01-2024 12 Plinth Level Plinth Level

417 UHSS - 128 MUZAFFARPUR Kurhani U.H.S.S. Jhikty
Reliable , Muzaffarpur, 

Mob. 7979030191
1557 12 Not started LOA issued

418 UHSS - 127 MUZAFFARPUR Kurhani U.H.S.S. Balbhadrapur 12 Not started LOA to be Issued

419 UHSS - 153 MUZAFFARPUR Marwan U.H.S.S. Repura 12 Not started Under Tender Process NIT-21 (2022-23)

420 UHSS - 152 MUZAFFARPUR Marwan U.H.S.S. Bishunpur
Rajnish Vats, Patna, 

Mob. 8051666426
767 12 Not started LOA issued

421 UHSS - 151 MUZAFFARPUR Minapur U.H.S.S. Jamin Mathiya 12 Not started Under Tender Process NIT-21 (2022-23)

422 UHSS - 150 MUZAFFARPUR Minapur U.H.S.S. Rampur Ratan

Sonu Kumar, 

Muzaffarpur, Mob. 

9431454541

773
341 F2 of 2022-

23

03-03-2023 12 Not started Work to be start

423 UHSS - 149 MUZAFFARPUR Minapur U.H.S.S. Rani Khaira 12 Not started Under Tender Process NIT-21 (2022-23)
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424 UHSS - 148 MUZAFFARPUR Motipur U.H.S.S. Barjidih
Rajnish Vats ( 

8051666426)
768 12 Not started LOA issued

425 UHSS - 147 MUZAFFARPUR Motipur U.H.S.S. Nakta

Shaurya Premier 

Infrastructure Pvt. Ltd.,

Mob. 9955993202

463 304 F2 of 2022-23 09-02-2023 08-02-2024 12 Foundation Foundation Tie level

426 UHSS - 146 MUZAFFARPUR Motipur U.H.S.S. Semra 12 Not started Under Tender Process NIT-26 (2022-23)

427 UHSS - 145 MUZAFFARPUR Motipur U.H.S.S. Mahmada
Sharvjit Kumar,

Mob. 9931006125
462 12 Foundation Foundation

428 MUZAFFARPUR Muraul U.H.S.S. Pilkhi Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 50 X 40 ft.

429 UHSS - 126 MUZAFFARPUR Mushahari U.H.S.S. Dighra 12 Not started Under Tender Process NIT-26 (2022-23)

430 UHSS - 125 MUZAFFARPUR Mushhari U.H.S.S. Dronpur
Rajnish Vats, Patna, 

Mob. 8051666426
766 12 Not started LOA issued

431 UHSS - 144 MUZAFFARPUR Paroo U.H.S.S. Laloo Chapra 12 Not started Under Tender Process NIT-26 (2022-23)

432 UHSS - 143 MUZAFFARPUR Paroo U.H.S.S. Bhojpatti 12 Not started LOA to be Issued

433 UHSS - 142 MUZAFFARPUR Paroo U.H.S.S. Chandpura 12 Not started LOA to be Issued

434 UHSS - 141 MUZAFFARPUR Sahebganj U.H.S.S. Rajwara 12 Not started Under Tender Process NIT-21 (2022-23)

435 UHSS - 140 MUZAFFARPUR Sahebganj U.H.S.S. Bhagwanpur Kashi
Rajnish Vats, Patna, 

Mob. 8051666426
1995 12 Not started LOA issued

436 UHSS - 139 MUZAFFARPUR Sahebganj U.H.S.S. Jita Chapra 12 Not started LOA to be Issued

437 UHSS - 138 MUZAFFARPUR Sahebganj U.H.S.S. Shahpur Patti 12 Not started Under Tender Process NIT-21 (2022-23)

438 UHSS - 124 MUZAFFARPUR Sakra U.H.S.S. Baji Bujurg
Sunil Kumar 

( 9431239248) 
9650 300 F2 OF 2022-23 06-02-2023 05-02-2024 12 Foundation Foundation
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439 UHSS - 34 MUZAFFARPUR Sakra U.H.S.S. Machahi Raj Kumar (9631032567) 9311
263 F2of 2022-23 ( 

22.12.22)
22-12-2022 21-12-2023 12

Ground Floor Roof 

Level

Ground Floor Roof 

Level

440 UHSS - 35 MUZAFFARPUR SARAIYA U.H.S.S. Gorigama Dih Disha Enterprises 9510 278 f2 of 2022-23 18-01-2023 17-01-2024 12
Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

441 UHSS - 02 NALANDA Ben U.H.S.S. Akauna Om Sai Construction 6428
247 SBDof 2022-23 

( 07.12.2022)
07-12-2022 06-06-2024 18 Not started Work to be start

442 UHSS - 02 NALANDA Ben U.H.S.S. Ramganj Om Sai Construction 6428
247 SBDof 2022-23 

( 07.12.2022)
07-12-2022 06-06-2024 18 Plinth Level Plinth Level

443 UHSS-60 NALANDA Biharsharif U.H.S.S. Mahanandpur
Pratap Kumar 

( 9431042061)
9517 299 F2 OF 2022-23 06-02-2023 05-08-2024 12 Not started Work to be start

444 UHSS-74 NALANDA Biharsharif U.H.S.S. Mazidpur
M/s AK Coudhary 

(6205619641)
9543

337 F2 of 2022-

23

24-02-2023 23-02-2024 12 Not started Work to be start

445 NALANDA Biharsharif U.H.S.S. Singthu Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 20' x 35'

446 UHSS -253 NALANDA Chandi U.H.S.S. Sumka
Raushan Kumar, 

Nalanda
1556

363 f2 of 2022-23 

date 20-03-2023
20-03-2023 19-09-2024 12 Not started Work to be Start

447 UHSS - 73 NALANDA Giriyak U.H.S.S. Sakuchisarai Darwar Tour & Travels 9540 12 Not started LOA issued

448 UHSS - 02 NALANDA Hilsa U.H.S.S. Akbarpur Om Sai Construction 6428
247 SBDof 2022-23 

( 07.12.2022)
07-12-2022 06-06-2024 18 Not started Work to be start

449 UHSS - 02 NALANDA Hilsa U.H.S.S. Rasai Bigha Om Sai Construction 6428
247 SBDof 2022-23 

( 07.12.2022)
07-12-2022 06-06-2024 18 Not started Work to be start

450 UHSS - 02 NALANDA Islampur U.H.S.S. Madarganj, Nalanda Om Sai Construction 6428
247 SBDof 2022-23 

( 07.12.2022)
07-12-2022 06-06-2024 18 Plinth Level Plinth Level

451 UHSS - 02 NALANDA Islampur U.H.S.S. Barhmgawan Om Sai Construction 6428
247 SBDof 2022-23 

( 07.12.2022)
07-12-2022 06-06-2024 18 Plinth Level Plinth Level

452 UHSS - 02 NALANDA Islampur U.H.S.S. Banbag Om Sai Construction 6428
247 SBDof 2022-23 

( 07.12.2022)
07-12-2022 06-06-2024 18 Not started Work to be start

453 UHSS - 72 NALANDA Katrisarai U.H.S.S. Gowardhan Bigha

Chitranjan Kumar 

Sharma, Nawada, 

9934883541

1255
351 F2 OF 2022-23 

date 14-03-2023
14-03-2023

13-03-2024

12 Not started Work to be start
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454 UHSS - 71 NALANDA Katrisarai U.H.S.S. Bhagwanpur

Chitranjan Kumar 

Sharma, Nawada, 

9934883541

1256
352 f2 of 2022-23 

date 14-03-2023
14-03-2023 13-03-2024 12 Not started Work to be start

455 UHSS - 70 NALANDA Noorsarai
U.H.S.S. Mirchayganj 

Sakrauha

M/s AK Coudhary 

(6205619641)
9541 12 Not started LOA issued

456 UHSS - 02 NALANDA Parwalpur U.H.S.S. Baburbanna Om Sai Construction 6428
247 SBDof 2022-23 

( 07.12.2022)
07-12-2022 06-06-2024 18 Layout Layout

457 NALANDA Rajgir U.H.S.S. Lahuar Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 30' x 50'

458 UHSS - 75 NALANDA Sarmera U.H.S.S. Singhual

Mahadeo Buildicon 

Construction 

( 9431450585)

9654 12 Not started LOA issued

459 UHSS - 03 NALANDA Silao U.H.S.S. Narhar Bigha
Chitranjan Kumar 

Sharma ( 9934883541)
9306

353 f2 of 22-23 

date 14-03-2023
14-03-2023 12 Not started Work to be start

460 NALANDA Silao U.H.S.S. Barakar Land Dispute
Work is not started due to 

different types of Land 

problem

Dispute in 1st phase 

construction of USS .

461 UHSS - 10 NAWADA Akbarpur U.H.S.S. Derma Maa Vaishnavi Infrazone 5525
162 SBD of 2022-23 

( 04.08.2022)
04-08-2022 03-02-2024 18 Plinth Level Plinth Level

462 UHSS - 10 NAWADA Akbarpur U.H.S.S. Pharpur Maa Vaishnavi Infrazone 5525
162 SBD of 2022-23 

( 04.08.2022)
04-08-2022 03-02-2024 18 Plinth Level Plinth Level

463 UHSS - 10 NAWADA Akbarpur U.H.S.S. Kuhila Maa Vaishnavi Infrazone 5525
162 SBD of 2022-23 

( 04.08.2022)
04-08-2022 03-02-2024 18 Plinth Level Plinth Level

464 NAWADA Govindpur U.H.S.S. Rampur Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 70 X 35 ft.

465 UHSS - 10 NAWADA Hasua U.H.S.S. Bhadseni Maa Vaishnavi Infrazone 5525
162 SBD of 2022-23 

( 04.08.2022)
04-08-2022 03-02-2024 18 Plinth Level Plinth Level

466 UHSS - 10 NAWADA Narhat U.H.S.S. Khanawan Maa Vaishnavi Infrazone 5525
162 SBD of 2022-23 

( 04.08.2022)
04-08-2022 03-02-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

467 UHSS - 10 NAWADA Nawada U.H.S.S. Patwa Sarai Maa Vaishnavi Infrazone 5525
162 SBD of 2022-23 

( 04.08.2022)
04-08-2022 03-02-2024 18 Plinth Level Plinth Level

468 UHSS - 10 NAWADA Nawada U.H.S.S. Jhunathi Maa Vaishnavi Infrazone 5525
162 SBD of 2022-23 

( 04.08.2022)
04-08-2022 03-02-2024 18 Foundation Foundation
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469 NAWADA Pakribarawan U.H.S.S. Dheodha Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

470 NAWADA Pakribarawan U.H.S.S. Ukaura Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 70 X 90 ft.

471 UHSS - 10 NAWADA Pakriwarama U.H.S.S. Gulni Maa Vaishnavi Infrazone 5525
162 SBD of 2022-23 

( 04.08.2022)
04-08-2022 03-02-2024 18 Foundation Foundation

472 NAWADA Rajauli U.H.S.S. Baratand Savia Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 60 X 40 ft.

473 NAWADA Roh U.H.S.S. Shikharpur Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

474 UHSS - 10 NAWADA Roh 3 U.H.S.S. Bara Panday Maa Vaishnavi Infrazone 5525
162 SBD of 2022-23 

( 04.08.2022)
04-08-2022 03-02-2024 18 Plinth Level Plinth Level

475 UHSS - 10 NAWADA Sirdala U.H.S.S. Sandh Manjhgawan Maa Vaishnavi Infrazone 5525
162 SBD of 2022-23 

( 04.08.2022)
04-08-2022 03-02-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

476 UHSS - 10 NAWADA Warisaliganj U.H.S.S. Masuda Maa Vaishnavi Infrazone 5525
162 SBD of 2022-23 

( 04.08.2022)
04-08-2022 03-02-2024 18

Approach road not 

available (Land 

available)

Work is not started due to 

different types of Land 

problem

477 PATNA Barh U.H.S.S. Mubarakpur Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 59' x 32'

478 PATNA Barh U.H.S.S. Pashchami Malahi Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 40' x 70'

479 UHSS - 69 PATNA Danapur U.H.S.S. Akilpur
Ranjish Kumar 

(9939920997)
9542 356 of 2022-23 14-03-2023 13-09-2024 12 Not started Work to be start

480 UHSS - 68 PATNA Dhanarua U.H.S.S. Kosoot
Unitek Engineering ( 

9798255555)
9544

335 F2 of 2022-

23

23-03-2023 22-09-2024 12 Not started Work to be start

481 PATNA Dhanrua U.H.S.S. Gawaspur Dubhara Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 50' x 30'

482 UHSS - 67 PATNA Fatuha U.H.S.S. Pachrukhiya
Ranjeet Kumar 

(7870400000)
9518 12 Not started LOA issued
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483 UHSS - 66 PATNA Fatuha U.H.S.S. Dumari
Renu Singh 

(9334123290)
9519

366 f2 of 2022-23 

date 21-03-2023
21-03-2023 12 Land insufficient

Work is not started due to 

different types of Land 

problem

Insufficient Land .

484 UHSS - 65 PATNA Fatuha U.H.S.S. Gabaspur
Nidhi Construction ( 

9233552)
9514

355 f2 of 2022-23 

date 14-03-2023
14-03-2023 12 Not started Work to be start

485 UHSS - 64 PATNA Masaurhi U.H.S.S. Chhata
Nidhi Construction ( 

9233552)
9505 354 F2 OF 2022-23 14-03-2023 12 Not started Work to be start

486 PATNA Naubatpur U.H.S.S. Ahuara Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 135' x 30'

487 PATNA Patna Sadar U.H.S.S. Khokhana Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 51' x 30'

488 PATNA Patna Sadar U.H.S.S. Marchi Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 61' x 28'

489 UHSS - 01 PATNA Phulwarisarif U.H.S.S. Kurthaul 12 Not started Under Tender Process NIT-26 (2022-23)

490 UHSS - 59 PATNA Punpun U.H.S.S. Kalyanpur
Bikash Kumar 

( 9546680874)
9511

374 f2 of 2022-23 

date 24-03-2023
24-03-2023 23-09-2024 12 Not started Work to be start

491 PATNA Punpun U.H.S.S. Paimar Ghat Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 50' x 95'

492 PATNA Sampatchak U.H.S.S. Lanka Kachhuara Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land - 45' x 58'

493 UHSS - 48 PURNEA Amaur U.H.S.S. Bagdhar
M/s Manikant Singh ( 

Kumar Sanjiv)
7609

220 SBD of 2022-23 

( 22.11.22)
22-11-2022 21-05-2024 18 Foundation Foundation

494 UHSS - 48 PURNEA Banmankhi U.H.S.S. Janki Nagar Hat
M/s Manikant Singh ( 

Kumar Sanjiv)
7609

220 SBD of 2022-23 

( 22.11.22)
22-11-2022 21-05-2024 18 Layout Layout

495 UHSS - 48 PURNEA Bhawanipur U.H.S.S. Brahmagyani
M/s Manikant Singh ( 

Kumar Sanjiv)
7609

220 SBD of 2022-23 

( 22.11.22)
22-11-2022 21-05-2024 18 Foundation Foundation

496 UHSS - 48 PURNEA Dagarua
U.H.S.S. Mahammadpur 

Barsouni

M/s Manikant Singh ( 

Kumar Sanjiv)
7609

220 SBD of 2022-23 

( 22.11.22)
22-11-2022 21-05-2024 18 Foundation Foundation
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497 UHSS - 152 PURNEA Dhamdaha U.H.S.S. Bishunpur
M/s Manikant Singh ( 

Kumar Sanjiv)
7609

220 SBD of 2022-23 

( 22.11.22)
22-11-2022 21-05-2024 18 Not started Work to be start

498 UHSS - 48 PURNEA Kasba U.H.S.S. Kadwa Sanjhely
M/s Manikant Singh ( 

Kumar Sanjiv)
7609

220 SBD of 2022-23 

( 22.11.22)
22-11-2022 21-05-2024 18 Foundation Foundation

499 UHSS - 48 PURNEA Krityanand Nagar U.H.S.S. Parora
M/s Manikant Singh ( 

Kumar Sanjiv)
7609

220 SBD of 2022-23 

( 22.11.22)
22-11-2022 21-05-2024 18 Foundation Foundation

500 UHSS-48-07 PURNEA Krityanand Nagar U.H.S.S. Guasi
M/s Manikant Singh ( 

Kumar Sanjiv)
7609

220 SBD of 2022-23 

( 22.11.22)
22-11-2022 21-05-2024 18 Not started Work to be start

501 UHSS - 48 PURNEA Purnia East U.H.S.S. Maranga
M/s Manikant Singh ( 

Kumar Sanjiv)
7609

220 SBD of 2022-23 

( 22.11.22)
22-11-2022 21-05-2024 18 Layout Layout

502 UHSS - 48 PURNEA Rupauli U.H.S.S. Lalganj
M/s Manikant Singh ( 

Kumar Sanjiv)
7609

220 SBD of 2022-23 

( 22.11.22)
22-11-2022 21-05-2024 18 Layout Layout

503 UHSS - 48 PURNEA Rupauli U.H.S.S. Bairiya
M/s Manikant Singh ( 

Kumar Sanjiv)
7609

220 SBD of 2022-23 

( 22.11.22)
22-11-2022 21-05-2024 18 Layout Layout

504 UHSS - 88 ROHTAS Akorhigola U.H.S.S. Chapra
Rohit Varma,

Mob. 6202606106
432 12 Not started LOA issued

505 UHSS - 87 ROHTAS Bikramganj U.H.S.S. Ghusiya Kala
Raju Kumar Pandey 

( 9304192684)
109

327 F2 of 2022-

23

07-02-2023 06-02-2024 12 Not started Work to be start

506 UHSS - 06 ROHTAS Chenari U.H.S.S. Chandrakaithi 12 Not started Under Tender Process Retender NIT-24 (2022-23)

507 UHSS - 06 ROHTAS Chenari U.H.S.S. Ramgarh 12 Not started Under Tender Process Retender NIT-24 (2022-23)

508 UHSS - 86 ROHTAS Dehri U.H.S.S. Gangauli
Rohit Varma,

Mob. 6202306106
429 12 Not started LOA issued

509 UHSS - 85 ROHTAS Dinara U.H.S.S. Sarna
Raju Kumar Pandey

Mob. 9304192684
433

359 f2 of 2022-23 

date 20-03-2023
20-03-2023 19-03-2024 12 Not started Work to be start

510 UHSS - 84 ROHTAS Dinara U.H.S.S. Baliya
Sanjay Kumar Singh,

Mob. 7991124322
434 12 Not started LOA issued

511 UHSS - 83 ROHTAS Dinara U.H.S.S. Baradhi
Tunjee Mishra,

Mob. 9546383296
435 12 Not started LOA issued

512 UHSS - 82 ROHTAS Dinara U.H.S.S. Saraon
Tunjee Mishra ( 

9546383296)
110 12 Not started LOA issued
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513 UHSS - 81 ROHTAS Karakat U.H.S.S. Mohanpur, Rohtas

Maa Banjari 

Construction & Co. 

( 9955253887)

9651 12 Not started LOA issued

514 UHSS - 80 ROHTAS Karakat U.H.S.S. Dev Markandey
Rohit Varma 

( 6202606106)
9656 12 Not started LOA issued

515 UHSS - 79 ROHTAS Karakat U.G.H.S.S. Motha
Rajeeev Ranjan 

(9931628095)
9652 12 Not started LOA issued

516 UHSS - 06 ROHTAS Kargahar U.H.S.S. Torani 12 Not started Under Tender Process Retender NIT-24 (2022-23)

517 UHSS - 06 ROHTAS Kargahar U.H.S.S. Gogahara 12 Not started Under Tender Process Retender NIT-24 (2022-23)

518 UHSS - 06 ROHTAS Kargahar U.H.S.S. Rampur Naresh 12 Not started Under Tender Process Retender NIT-24 (2022-23)

519 UHSS -61 ROHTAS Kargahar U.H.S.S. Khanethi M/s Vishnu Construction 7732
197 SBD of 2022-23 

(21.10.22)
21-10-2022 20-04-2024 18 Not started Work to be start

520 UHSS - 06 ROHTAS Kochas U.H.S.S. Mahuari 12 Not started Under Tender Process Retender NIT-24 (2022-23)

521 UHSS - 06 ROHTAS Kochas U.H.S.S. Balathari 12 Not started Under Tender Process Retender NIT-24 (2022-23)

522 UHSS - 06 ROHTAS Kochas U.H.S.S. Kuchhila 12 Not started Under Tender Process Retender NIT-24 (2022-23)

523 UHSS- 61 ROHTAS Kochas U.H.S.S. Ubadhi M/s Vishnu Construction 7732
197 SBD of 2022-23 

(21.10.22)
21-10-2022 20-04-2024 18 Not started Work to be start

524 UHSS - 78 ROHTAS Nasriganj U.H.S.S. Paiga
Rajeeev Ranjan 

(9931628095)
9653

375 f2 of 2022-23 

date 24-03-2023
24-03-2023 23-03-2024 12 Not started Work to be start

525 UHSS - 77 ROHTAS Nasriganj U.H.S.S. Pawani

Rajeev Ranjan, 

Aurangabad, Mob. 

9931628095

778 12 Not started LOA issued

526 UHSS - 76 ROHTAS Nokha U.H.S.S. Ghordihan
Anil Kumar Singh 

(9430434803)
9655 307 F2 OF 2022-23 11-02-2023 10-02-2024 12 Not started Work to be start

527 UHSS - 06 ROHTAS Nouhatta U.H.S.S. Anandichak 12 Not started Under Tender Process Retender NIT-24 (2022-23)

528 UHSS - 06 ROHTAS Sasaram U.H.S.S. Sikariya 12 Not started Under Tender Process Retender NIT-24 (2022-23)
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529 UHSS - 06 ROHTAS Sasaram U.H.S.S. Akashi 12 Not started Under Tender Process Retender NIT-24 (2022-23)

530 UHSS - 06 ROHTAS Sheosagar U.H.S.S. Alampur 12 Not started Under Tender Process Retender NIT-24 (2022-23)

531 UHSS - 06 ROHTAS Sheosagar U.H.S.S. Sonhar 12 Not started Under Tender Process Retender NIT-24 (2022-23)

532 UHSS - 07 ROHTAS Surajpura U.H.S.S. Agrer Khurd
Raju Kumar Pandey 

( 9304192684)
111 12 Not started LOA issued

533 UHSS - 44 SAHARSA Banma Ithari U.H.S.S. Itahari 12 Not started Under Tender Process NIT-34 (2022-23)

534 UHSS -63 SAHARSA Mahishi U.H.S.S. Jhara
Shree Jagannath 

Solution ( 8986355057)
9506 12 Not started LOA issued

535 UHSS - 44 SAHARSA Nauhatta U.H.S.S. Kedlipatti 12 Not started Under Tender Process NIT-34 (2022-23)

536 UHSS - 44 SAHARSA Salkhua U.H.S.S. Pipra Bagewa 12 Not started Under Tender Process NIT-34 (2022-23)

537 UHSS - 44 SAHARSA Simri Bakhtiyarpur U.H.S.S. Ghoghsam 12 Not started Under Tender Process NIT-34 (2022-23)

538 UHSS - 44 SAHARSA Sonbarsa U.H.S.S. Pachlakh 12 Not started Under Tender Process NIT-34 (2022-23)

539 UHSS - 44 SAHARSA Sour Bazar U.H.S.S. Khajuri 12 Not started Under Tender Process NIT-34 (2022-23)

540 UHSS - 236 SAMASTIPUR Bibhutipur U.H.S.S. Desri 12 Not started Under Tender Process NIT-26 (2022-23)

541 UHSS - 235 SAMASTIPUR Bibhutipur U.H.S.S. Patailiya 12 Not started Under Tender Process NIT-26 (2022-23)

542 UHSS - 234 SAMASTIPUR Bithan U.H.S.S. Chhechhani
Rajnish Vats, Patna, 

Mob. 8051666426
1467 12 Not started LOA issued

543 UHSS - 232 SAMASTIPUR Dalsinghsarai U.H.S.S. Malpur

Chandra Prakash, 

Samastipur, Mob. 

9934453468

1471 12 Not started LOA issued

544 UHSS - 233 SAMASTIPUR Hasanpur U.H.S.S. Mahuli
Rajnish Vats, Patna, 

Mob. 8051666426
1468 12 Not started LOA issued
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545 UHSS - 56 SAMASTIPUR Kalyanpur U.H.S.S. Morwara Kamalnayan Kumar 5071
141 SBD of 2022-23 

(18.07.2022)
18-07-2022 17-01-2024 18 Layout Layout

546 UHSS - 231 SAMASTIPUR Mohiuddinnagar U.H.S.S. Bochaha 12 Not started Under Tender Process NIT-21 (2022-23)

547 UHSS - 230 SAMASTIPUR Mohiuddinnagar U.H.S.S. Maniyar 12 Not started Under Tender Process NIT-26 (2022-23)

548 UHSS - 56 SAMASTIPUR Morwa U.H.S.S. Purushotampur Kamalnayan Kumar 5071
141 SBD of 2022-23 

(18.07.2022)
18-07-2022 17-01-2024 18 Land Demarcation

Work is not started due to 

different types of Land 

problem

Demarketion of land is 

underprocess.

549 SAMASTIPUR Pusa U.H.S.S. Malikaur Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 61 X 70 ft.

550 UHSS - 56 SAMASTIPUR Samastipur U.H.S.S. Khori Kamalnayan Kumar 5071
141 SBD of 2022-23 

(18.07.2022)
18-07-2022 17-01-2024 18 Foundation Foundation

551 SAMASTIPUR Shivajinagar U.H.S.S. Shripur Majrahiya Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 32 X 50 ft.

552 SAMASTIPUR Shivajinagar U.H.S.S. Raniparti Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 60 X 30 ft.

553 UHSS - 58 SAMASTIPUR Shivajinagar U.H.S.S. Bhataura 12 Not started Under Tender Process NIT-21 (2022-23)

554 UHSS - 229 SAMASTIPUR Ujiyarpur U.H.S.S. Angar Ghat 12 Not started Under Tender Process NIT-26 (2022-23)

555 UHSS - 228 SAMASTIPUR Ujiyarpur U.H.S.S. Korbadha Pataily 12 Not started Under Tender Process NIT-26 (2022-23)

556 UHSS - 57 SAMASTIPUR Vidhapatinagar U.H.S.S. Simri Kanya Raj Kumar (9631032567) 9507
350 F2 OF 2022-23 

date 14-03-2023
14-03-2023 12 Not started Work to be start

557 UHSS - 113 SARAN Chhapra Sadar U.H.S.S. Chakiya
Vikash Kumar Yadav,

Mob. 6206821855
459 12 Land insufficient

Work is not started due to 

different types of Land 

problem

558 SARAN Dariyapur U.H.S.S. Dhongaha Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

559 UHSS - 27 SARAN Dariyapur U.H.S.S. Saraiya 18 Not started Under Tender Process NIT-34 (2022-23)
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560 UHSS - 27 SARAN Dariyapur U.H.S.S. Barka Baneya 18 Not started Under Tender Process NIT-34 (2022-23)

561 SARAN Ekma U.H.S.S. Deo Pura Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

562 UHSS - 112 SARAN Ekma U.H.S.S. Eksaar
Santosh Kumar singh ( 

9709707191)
132 12 Not started LOA issued

563 UHSS - 111 SARAN Ekma U.H.S.S. Bhodsa
Jai Durga Construction 

(8877522909)
133

334 F2 of 2022-

23

22-02-2023 21-02-2024 12 Not started Work to be start

564 UHSS - 110 SARAN Ekma U.H.S.S. Betwaniya
Balindar Singh 

Mob. 8292558873
131 12 Not started LOA issued

565 SARAN Garkha U.H.S.S. Itawa Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

566 SARAN Jalalpur U.H.S.S. Nawada Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land -80' x 35'

567 UHSS - 109 SARAN Lahaladpur U.H.S.S. Basahi Urdu Aadarsh
Raj Bhushan Singh 

(6201556473)
134 12 Not started LOA issued

568 UHSS - 28 SARAN Lahaladpur U.H.S.S. Mirjapur Murarpur
Balindar Singh 

Mob. 8292558873
441 12 Not started LOA issued

569 UHSS - 27 SARAN Madhaura U.H.S.S. Nethua 18 Not started Under Tender Process NIT-34 (2022-23)

570 UHSS - 27 SARAN Maker U.H.S.S. Hasanpura 18 Not started Under Tender Process NIT-34 (2022-23)

571 SARAN Manjhi U.H.S.S. Dumari Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

572 UHSS - 27 SARAN Mashrakh U.H.S.S. Dumduma 18 Not started Under Tender Process NIT-34 (2022-23)

573 UHSS - 27 SARAN Panapur U.H.S.S. Panapur 18 Not started Under Tender Process NIT-34 (2022-23)

574 UHSS - 27 SARAN Parsa U.H.S.S. Bahlolpur 18 Not started Under Tender Process NIT-34 (2022-23)
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575 UHSS - 27 SARAN Parsa U.H.S.S. Bankerwan Bhaw 18 Not started Under Tender Process NIT-34 (2022-23)

576 SARAN Riwilganj U.H.S.S. Shekhpura Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

577 SARAN Sonpur U.H.S.S. Shikar Pur Land insufficient
Work is not started due to 

different types of Land 

problem

31.39 m × 12.19 m Available

578 UHSS - 27 SARAN Taraiya U.H.S.S. Parouna Balak 18 Not started Under Tender Process NIT-34 (2022-23)

579 UHSS - 14 SHEIKHPURA Ariari U.H.S.S. Husainabad Gopal Kumar 5880
203 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Layout Layout

580 UHSS - 14 SHEIKHPURA Barbigha U.H.S.S. Kewtidih Gopal Kumar 5880
203 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Land insufficient

Work is not started due to 

different types of Land 

problem

581 UHSS - 14 SHEIKHPURA Chewara U.H.S.S. Lahna Gopal Kumar 5880
203 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Land insufficient

Work is not started due to 

different types of Land 

problem

Insufficent Land

582 UHSS - 14 SHEIKHPURA Ghat Kushumbha U.H.S.S. Bamghat Gopal Kumar 5880
203 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Layout Layout

583 UHSS - 14 SHEIKHPURA Hathiyawan U.H.S.S. Ramraipur Gopal Kumar 5880
203 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Foundation Foundation

584 UHSS - 14 SHEIKHPURA Sheikhpura U.H.S.S. Badashahpur Gopal Kumar 5880
203 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Foundation Foundation

585 UHSS - 14 SHEIKHPURA SheKhpura U.H.S.S. Lodipur Gopal Kumar 5880
203 SBD of 2022-23 

(10.11.22)
10-11-2022 09-05-2024 18 Land insufficient

Work is not started due to 

different types of Land 

problem

586 UHSS - 246 SHEOHAR Dumri Katsari U.H.S.S. Basant Phulkhan 12 Not started Under Tender Process NIT-26 (2022-23)

587 UHSS - 245 SHEOHAR Purnhiya U.H.S.S. Basant Jagjivn 12 Not started Under Tender Process NIT-26 (2022-23)

588 UHSS - 37 SHEOHAR Tariyani U.H.S.S. Gangadhrampur
M/s Niraj Kumar Sigh 

(9431299456)
9308

322 F2 of 2022-

23

16-02-2023 15-02-2024 12 Not started Work to be start

589 UHSS - 32 SITAMARHI Bathanaha U.H.S.S. Dihthi 18 Not started Under Tender Process NIT-34 (2022-23)
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590 UHSS - 32 SITAMARHI Bathnaha U.H.S.S. Belahi Jairam 18 Not started Under Tender Process NIT-34 (2022-23)

591 UHSS - 244 SITAMARHI Belsand U.H.S.S. Pachnaur

Raj Kumar Singh, 

Sitamarhi, Mob. 

9525181115

1298 12 Not started LOA issued

592 UHSS - 243 SITAMARHI Bokhara U.H.S.S. Chakauti
Abhishek, Sitamarhi, 

9661575939
2454 12 Not started LOA issued

593 UHSS - 32 SITAMARHI Dumri U.H.S.S. Pakri Sanskrit 18 Not started Under Tender Process NIT-34 (2022-23)

594 UHSS - 242 SITAMARHI Nanpur U.H.S.S. Batara

Raj Kumar Singh, 

Sitamarhi, Mob. 

9525181115

1299 12 Not started LOA issued

595 UHSS - 241 SITAMARHI Nanpur U.H.S.S. Koili Balak

Manoj Kumar Azad, 

Sitamarhi, Mob. 

8789711049

1300 12 Not started LOA issued

596 UHSS - 32 SITAMARHI Parihar U.H.S.S. Sirsia Bazar 18 Not started Under Tender Process NIT-34 (2022-23)

597 UHSS - 240 SITAMARHI Parsauni U.H.S.S. Gisara 12 Not started LOA to be Issued

598 UHSS - 239 SITAMARHI Pupri U.H.S.S. Maulanagar

Sushil Kumar Jha, East 

Champaran, Mob. 

8340161090

1303
362 f2 of 2022-23 

date 20-03-2023
20-03-2023 12 Not started Work to be start

599 UHSS - 32 SITAMARHI Riga U.H.S.S. Yogwana 18 Not started Under Tender Process NIT-34 (2022-23)

600 UHSS - 32 SITAMARHI Riga U.H.S.S. Ramnagra 18 Not started Under Tender Process NIT-34 (2022-23)

601 UHSS - 238 SITAMARHI Runni Saidpur U.H.S.S. Dhanushi 12 Not started LOA to be Issued

602 UHSS - 237 SITAMARHI Runnisaidpur U.H.S.S. Balua P. D. Construction 1466 12 Not started LOA issued

603 UHSS - 33 SITAMARHI Runnisaidpur U.H.S.S. Thumma Raj Kumar Singh 9312 331 F2 OF 2022-23 22-02-2023 21-02-2024 12 Foundation Foundation

604 UHSS - 32 SITAMARHI Sonbarsa U.H.S.S. Itharwa 18 Not started Under Tender Process NIT-34 (2022-23)

605 UHSS - 32 SITAMARHI Suppi U.H.S.S. Akhta 18 Not started Under Tender Process NIT-34 (2022-23)
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606 UHSS - 32 SITAMARHI Sursand U.H.S.S. Bhittha Bazar 18 Not started Under Tender Process NIT-34 (2022-23)

607 SIWAN Andar U.H.S.S. Barwan Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

608 UHSS - 26 SIWAN Andar U.H.S.S. Bangra Ujjain

Jai Mata Di Road 

Construction Private 

Limited

9357
270 SBD of 2022-23 

( 02.01.23)
02-01-2023 01-07-2024 18 Land not available

Work is not started due to 

different types of Land 

problem

609 UHSS - 26 SIWAN Andar U.H.S.S. Patji Bahadur

Jai Mata Di Road 

Construction Private 

Limited

9357
270 SBD of 2022-23 

( 02.01.23)
02-01-2023 01-07-2024 18 Layout Layout

610 UHSS - 25 SIWAN Barharia U.H.S.S. Hathigain

Jai Mata Di Road 

Construction Private 

Limited

9354
269 SBD of 2022-23 

02-01-2023
02-01-2023 01-07-2024 18 Foundation Foundation

611 SIWAN Basantpur
U.H.S.S. Cum Inter Coll. 

Sekhpura
Land not available

Work is not started due to 

different types of Land 

problem

sufficient Land .

612 UHSS - 26 SIWAN Darauli U.H.S.S. Dumarahar Buzurg

Jai Mata Di Road 

Construction Private 

Limited

9357
270 SBD of 2022-23 

( 02.01.23)
02-01-2023 01-07-2024 18 Not started Work to be start

613 SIWAN Goriya Kothi U.H.S.S. Ageyan Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

614 UHSS-26-06 SIWAN Gudhani U.H.S.S. Belaur

Jai Mata Di Road 

Construction Private 

Limited

9357
270 SBD of 2022-23

02-01-2023
02-01-2023 01-07-2024 18 Not started Work to be start

615 UHSS - 26 SIWAN Guthani U.H.S.S. Bangara

Jai Mata Di Road 

Construction Private 

Limited

9357
270 SBD of 2022-23 

( 02.01.23)
02-01-2023 01-07-2024 18 Layout Layout

616 SIWAN Husainganj U.H.S.S. Hata Tola Chhata Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

617 UHSS - 25 SIWAN Hussainganj U.H.S.S. Badram

Jai Mata Di Road 

Construction Private 

Limited

9354
269 sbd of 2022-23 

2-1-2023
02-01-2023 01-07-2024 18 Layout Layout

618 SIWAN Mahrajganj U.H.S.S. Balaun Boys Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

619 UHSS - 25 SIWAN Mahrajganj U.H.S.S. Shahpur

Jai Mata Di Road 

Construction Private 

Limited

9354
269 sbd of 2022-23 

2-1-2023
02-01-2023 01-07-2024 18 Not started Work to be start
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620 UHSS - 26 SIWAN Mairwa U.H.S.S. Kabirpur

Jai Mata Di Road 

Construction Private 

Limited

9357
270 SBD of 2022-23 

( 02.01.23)
02-01-2023 01-07-2024 18 Foundation Foundation Excavation

621 UHSS - 25 SIWAN Navtan U.H.S.S., Angauta

Jai Mata Di Road 

Construction Private 

Limited

9354
269 sbd of 2022-23 

2-1-2023
02-01-2023 01-07-2024 18 Not started Work to be start

622 UHSS - 26 SIWAN Raghunathpur U.H.S.S. Karsar

Jai Mata Di Road 

Construction Private 

Limited

9357
270 SBD of 2022-23 

( 02.01.23)
02-01-2023 01-07-2024 18 Layout Layout

623 UHSS - 26 SIWAN Raghunathpur U.H.S.S. Kanhauli

Jai Mata Di Road 

Construction Private 

Limited

9357
270 SBD of 2022-23 

( 02.01.23)
02-01-2023 01-07-2024 18 Not started Work to be start

624 UHSS - 06 SIWAN Siswan U.H.S.S. Ramgarh 12 Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land .

625 UHSS - 26 SIWAN Siswan U.H.S.S. Gayashpur

Jai Mata Di Road 

Construction Private 

Limited

9357
270 SBD of 2022-23 

( 02.01.23)
02-01-2023 01-07-2024 18 Land Demarcation

Work is not started due to 

different types of Land 

problem

626 UHSS - 25 SIWAN Siwan Sadar U.H.S.S. Chanaur

Jai Mata Di Road 

Construction Private 

Limited

9354
269 sbd of 2022-23 

2-1-2023
02-01-2023 01-07-2024 18 Foundation Foundation

627 UHSS - 25 SIWAN Siwan Sadar U.H.S.S. Baletha

Jai Mata Di Road 

Construction Private 

Limited

9354
269 sbd of 2022-23 

2-1-2023
02-01-2023 01-07-2024 18 Not started Work to be start

628 UHSS - 25 SIWAN Siwan Sadar U.H.S.S. Sarawe

Jai Mata Di Road 

Construction Private 

Limited

9354
269 sbd of 2022-23 

2-1-2023
02-01-2023 01-07-2024 18 Foundation Foundation

629 UHSS - 25 SIWAN Siwan Sadar U.H.S.S. Sarsar

Jai Mata Di Road 

Construction Private 

Limited

9354
269 sbd of 2022-23 

2-1-2023
02-01-2023 01-07-2024 18 Not started Work to be start

630 UHSS - 43 SUPAUL Basantpur U.H.S.S. Bhawanipur 12 Not started Under Tender Process NIT-34 (2022-23)

631 UHSS - 43 SUPAUL Chhattapur U.H.S.S. Madhubani 12 Not started Under Tender Process NIT-34 (2022-23)

632 UHSS - 43 SUPAUL Kishanpur U.H.S.S. Fulwaria 12 Not started Under Tender Process NIT-34 (2022-23)

633 UHSS - 43 SUPAUL Marauna U.H.S.S. Priconch 12 Not started Under Tender Process NIT-34 (2022-23)

634 UHSS - 43 SUPAUL Pipra U.H.S.S. Ramnagar 12 Not started Under Tender Process NIT-34 (2022-23)
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635 UHSS - 43 SUPAUL Raghopur
Lakhichand Sahu U.H.S.S. 

Simrahi
12 Not started Under Tender Process NIT-34 (2022-23)

636 UHSS - 43 SUPAUL Supaul U.H.S.S. Kariho 12 Not started Under Tender Process NIT-34 (2022-23)

637 UHSS - 43 SUPAUL Triveniganj U.H.S.S. Kumiyahi 12 Not started Under Tender Process NIT-34 (2022-23)

638 UHSS - 30 VAISHALI Bhagwanpur U.H.S.S. Askaranpur Beacon Global Infra 6427
198 SBD of 2022-

23( 02.11.22)
02-11-2022 01-05-2024 18

Ground Floor Roof 

Level

Ground Floor Roof 

Level

639 UHSS - 123 VAISHALI Bidupur
U.H.S.S. Jurawanpur 

Gopalpur

Gunjan Kumar ( 

7735490393)
113 376 F2 OF 2022-23 24-03-2023 23-03-2024 12 Not started Work to be start

640 UHSS - 122 VAISHALI Desari U.H.S.S. Bhikhana Pura

Akshit Engineering 
and Construction Pvt. 

Ltd., Patna, Mob. 

9334374660

781 12 Not started LOA issued

641 UHSS - 30 VAISHALI Goraul U.H.S.S. Islampur Beacon Global Infra 6427
198 SBD of 2022-

23( 02.11.22)
02-11-2022 01-05-2024 18

Ground Floor Roof 

Level

Ground Floor Roof 

Level

642 UHSS - 30 VAISHALI Goraul U.H.S.S. Thikahan Beacon Global Infra 6427
198 SBD of 2022-

23( 02.11.22)
02-11-2022 01-05-2024 18 Plinth Level Plinth Level

643 UHSS - 30 VAISHALI Hajipur U.H.S.S. Loma Beacon Global Infra 6427
198 SBD of 2022-

23( 02.11.22)
02-11-2022 01-05-2024 18 Not started Work to be start

644 UHSS - 30 VAISHALI Hajipur U.H.S.S. Kutubpur Ekara Beacon Global Infra 6427
198 SBD of 2022-

23( 02.11.22)
02-11-2022 01-05-2024 18

Ground Floor Roof 

level

Ground Floor Roof 

level

645 UHSS - 121 VAISHALI Jandaha U.H.S.S. Rasalpur

Akshit Engineering 

and Construction Pvt. 
Ltd., Patna, Mob. 

9334374660

822 12 Not started LOA issued

646 UHSS - 120 VAISHALI Jandaha U.H.S.S. Shahpur Rohua

Sarvagya Construction 

and Developers Pvt. 

Ltd., Mahua, Mob. 

9835729088

771 12 Not started LOA issued

647 UHSS - 119 VAISHALI Jandaha U.H.S.S. Mahisaur Jandaha

Sarvagya Construction 

and Developers Pvt. 

Ltd., Mahua, Mob. 

9835729088

770 12 Not started LOA issued

648 UHSS - 118 VAISHALI Jandaha U.H.S.S. Bijhrauli

Sarvagya Construction 

and Developers Pvt. 

Ltd., Mahua, Mob. 

9835729088

769 12 Not started LOA issued

649 UHSS - 30 VAISHALI Lalganj U.H.S.S. Gurmiyan Beacon Global Infra 6427
198 SBD of 2022-

23( 02.11.22)
02-11-2022 01-05-2024 18 Not started Work to be start
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650 UHSS - 30 VAISHALI Lalganj U.H.S.S. Sathiouta Beacon Global Infra 6427
198 SBD of 2022-

23( 02.11.22)
02-11-2022 01-05-2024 18 To be demolished To be demolished

651 UHSS - 30 VAISHALI Lalganj U.H.S.S. Parmanandpur Beacon Global Infra 6427
198 SBD of 2022-

23( 02.11.22)
02-11-2022 01-05-2024 18 To be demolished To be demolished

652 UHSS - 117 VAISHALI Mahnar
U.H.S.S. Kamla Kanya 

Karnouti
12 Not started Under Tender Process NIT-26 (2022-23)

653 UHSS - 116 VAISHALI Patepur U.H.S.S. Afzalpur Puraina

Sarvagya Construction 

and Developers Pvt. 

Ltd., Mahua, Mob. 

9835729088

772 12 Not started LOA issued

654 UHSS - 115 VAISHALI Raghopur U.H.S.S. Birpur
Jai Durga Construction , 

Patna , 9576911111
1558 12 Not started LOA issued

655 UHSS - 114 VAISHALI Raghopur
Project Girls High School 

Paharpur, Vaishali

Jai Durga Construction , 

Patna , 9576911111
1581 12 Not started LOA issued

656 VAISHALI Raghopur U.H.S.S. Terasiya Land not available
Work is not started due to 

different types of Land 

problem

Land not available

657 UHSS - 30 VAISHALI Rajapakar
U.H.S.S. Makhdumpur 

Pokhraira
Beacon Global Infra 6427

198 SBD of 2022-

23( 02.11.22)
02-11-2022 01-05-2024 18

Ground Floor Lintel 

Level

Ground Floor Lintel 

Level

658 UHSS - 31 VAISHALI Sahadei Bujurg U.H.S.S. Toi Math 12 Not started Under Tender Process NIT-21 (2022-23)

659 VAISHALI Sahdei bujurg U.H.S.S. Rampur Kumhar Kol Land not available
Work is not started due to 

different types of Land 

problem

Land not available

660 WEST CHAMPARAN Bagha-1
Govt. U.H.S.S. Kolahua 

Chautarawa
Land not available

Work is not started due to 

different types of Land 

problem

Land not available

661 WEST CHAMPARAN Bagha-2 Govt. U.H.S.S. Rampur Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 103 X 45 ft.

662 UHSS - 36 WEST CHAMPARAN Bairia U.H.S.S. Bathana Krishna Murari 5521
151 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start

663 UHSS - 36 WEST CHAMPARAN Gaunaha
Govt. U.H.S.S. Guanaha 

Kanya
Krishna Murari 5521

151 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start
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664 WEST CHAMPARAN Lauria Govt. U.H.S.S. Dhobini Land not available
Work is not started due to 

different types of Land 

problem

Land not available

665 UHSS - 36 WEST CHAMPARAN Lauriya Govt. U.H.S.S. Phulwaria Krishna Murari 5521
151 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start

666 WEST CHAMPARAN Madhubani
U.H.S.S. Pakrihawa 

Khotahwa
Land insufficient

Work is not started due to 

different types of Land 

problem

Insufficient Land 103 X 45 ft.

667 WEST CHAMPARAN Mainatand Govt. U.H.S.S. Siswa Tajpur Land not available
Work is not started due to 

different types of Land 

problem

Land not available

668 WEST CHAMPARAN Mainatand Govt. U.H.S.S. Sukhalahi Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 20 X 30 ft.

669 UHSS - 36 WEST CHAMPARAN Mainatand Govt. U.H.S.S. Damrapur Krishna Murari 5521
151 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start

670 UHSS - 36 WEST CHAMPARAN Majhaulia Govt. U.H.S.S. Ahawar Shekh Krishna Murari 5521
151 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start

671 UHSS - 36 WEST CHAMPARAN Majhaulia
Govt. U.H.S.S. Parsa 

Bahuarwa
Krishna Murari 5521

151 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start

672 WEST CHAMPARAN Narkatiaganj Govt. U.H.S.S. Somgarh Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 50 X 30 ft.

673 UHSS - 36 WEST CHAMPARAN Narkatiyaganj Govt. U.H.S.S. Bherharwa Krishna Murari 5521
151 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start

674 UHSS - 36 WEST CHAMPARAN Nautan U.H.S.S. Mangalpur Kalan Krishna Murari 5521
151 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start

675 WEST CHAMPARAN Ramnagar Govt. U.H.S.S. Serhawa Done Land insufficient
Work is not started due to 

different types of Land 

problem

Insufficient Land 90 X 45 ft.

676 UHSS - 36 WEST CHAMPARAN Sikta Govt. U.H.S.S. Baisakhwa Krishna Murari 5521
151 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start

677 UHSS - 36 WEST CHAMPARAN Yogapatti Govt. U.H.S.S. Kohara Krishna Murari 5521
151 SBD of 2022-23 

( 27.07.2022)
27-07-2022 26-01-2024 18 Not started Work to be start

677 452 452 327TOTAL
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