BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA

Physical Status of Construction of Upgraded Secondary School (USS) - 2009-10 (Central Fund)
Report Dated : 28/02/2023

Physical Status
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1 USsSs-77-1 ARARIA Bhargama U.H.S Raharia 12 Months Inaugurated. Handover
2 USS-77-2 ARARIA Raniganj U.G.S.S Gunwanti 12 Months Inaugurated. Handover
3 USS-77-3 ARARIA Ranigan;j Uhs Parmanand Pur 12 Months Inaugurated. Handover
Uhs Noniya Tola Chakla,
4 USS-77-4 ARARIA Narpatganj N N y' 12 Months Inaugurated. Handover
arpatganj

5 USS-78-1 ARARIA Forbesganj Uhs Madhubani 12 Months Inaugurated. Handover
6 USS-78-2 ARARIA Forbesganj Ums Tedhi Mushari 12 Months Inaugurated. Handover
7 USS-78-3 ARARIA Araria Uhs Paiktola 12 Months Inaugurated. Handover
8 USS-78-4 ARARIA Araria Uhs Bansbari 12 Months Inaugurated. Handover
9 USS-79-1 ARARIA Kursakanta Uhs Kaparfora 12 Months Inaugurated. Handover
10 |USS-79-2 ARARIA Sikti Uhs Sohag Maro 12 Months Inaugurated. Handover
11  |USS-79-4 ARARIA Palasi Uhs Rupail Madhail 12 Months Inaugurated. Handover
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12 |USS-29-1 AURANGABAD Deo Upgraded High School Berhni 12 Months Inaugurated. Handover
13 |USS-29-2 AURANGABAD Madanpur Upgraded High School Pirvan 12 Months Inaugurated. Handover
14 |USS-29-3 AURANGABAD Rafiganj Upgraded High School Kharokhar | 12 Months Inaugurated 16.7.2017. Handover
15 |USS-29-4 AURANGABAD Goh Up. High School Bazar Verma 12 Months Inaugurated. Handover
u ded High School
16 |USS-30-1 AURANGABAD obra pgraded High schoo 12 Months Inaugurated. Handover
Shankarpur
17  |USS-30-2 AURANGABAD Daudnagar Upgraded High School Jamuawan | 12 Months Inaugurated. Handover
18 |USS-30-3 AURANGABAD Daudnagar Upgraded High School Chouri 12 Months Inaugurated. Handover
19 |USS-30-4 AURANGABAD Haspura Upgraded High School Koilwan 12 Months Inaugurated. Handover
20 |USS-31-1 AURANGABAD Kutumba Upgraded High School Risiap 12 Months Inaugurated. Handover
21 |USS-31-2 AURANGABAD Nawinagar Upgraded High School ,Parariya 12 Months Inaugurated. Handover
Govt. Upgrade High School
22 |USS-31-3 AURANGABAD Barun Pe & 12 Months Inaugurated. Handover
Pouthu
23 [USS-18-1 BANKA Barahat U.H.S.Saharna 12 Months Inaugurated. Handover
24 |USS-18-2 BANKA Bounsi U.H.S.Bishanpur 12 Months Inaugurated. Handover
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25 |USS-18-3 BANKA Dhoraiya U.H.S.Bhatuachak 12 Months Inaugurated. Handover
26 |USS-18-4 BANKA Rajaun U.H.S. Majhgan 12 Months Inaugurated. Handover
27 |USS-19-1 BANKA Amarpur U.H.S. Bhadariya 12 Months Inaugurated. Handover
28  |USS-24-1 BEGUSARAI Bachhwara Uhs Fateha 12 Months Inaugurated. Handover
29 |USS-24-2 BEGUSARAI Bhagwanpur Uhs Mokhtiyarpur 12 Months Inaugurated. Handover
Cheria
30 |USS-24-3 BEGUSARAI Bariyarpur Uhs Sakarwasa 12 Months Inaugurated. Handover
31  |USS-25-2 BEGUSARAI Teghra Uhs Gaura 12 Months Inaugurated. Handover
32 |USS-26-1 BEGUSARAI Barauni Uhs Bathauli 12 Months Inaugurated. Handover
33 |USS-26-2 BEGUSARAI Matihani Uhs Jagatpura 12 Months Inaugurated. Handover
34 |USS-15-1 BHAGALPUR Shahkund Uhs Dindayalpur 12 Months Inaugurated. Handover
Utkramit Madhyamik Vidyalaya
35  |USS-15-2 BHAGALPUR Sultanganj Udhadih 4 yaray 12 Months Inaugurated. Handover
36 |USS-15-4 BHAGALPUR Jagdishpur Uhs. Mahammadpur 12 Months Inaugurated. Handover
Utkramik Ucchha Vidyalaya
37 |USS-16-1 BHAGALPUR Sanhaula Madargani yalay 12 Months Inaugurated. Handover
]
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38 |USS-16-2 BHAGALPUR Pirpainti Upgradehigh Hchool Dilouri 12 Months Inaugurated. Handover
39 |USS-16-3 BHAGALPUR Kahalgaon LJ;I:‘::::al\k/ladhyamic School 12 Months Inaugurated. Handover
40 |USS-16-4 BHAGALPUR Goradih U.M. High School Garhotia 12 Months Inaugurated. Handover
41 [USS-17-1 BHAGALPUR Sabour U.G.H.S. Shivaydih 12 Months Inaugurated. Handover
42 |USS-17-2 BHAGALPUR Kharik Uhs Dadpur 12 Months Inaugurated. Handover
43 |USS-17-4 BHAGALPUR Ismailpur Upgraded H.S. Lakshmipur 12 Months Inaugurated. Handover
44 |USS-9-1 BUXAR Buxar U.H. S. Kritpura 12 Months Inaugurated. Handover
45  |USS-9-2 BUXAR Chausa U.H. S. Banar Pur 12 Months Inaugurated. Handover
46 |USS-9-3 BUXAR Rajpur U.H. S. Rashen 12 Months Inaugurated. Handover
47  [USS-9-4 BUXAR Itarhi U.H. S. Baikunthpur 12 Months Inaugurated. Handover
48  [USS-10-1 BUXAR Dumraon U.H.Purana Bhojpur (E) 12 Months Inaugurated. Handover
49  |USS-10-2 BUXAR Simri U.H. S. Dhakaich 12 Months Inaugurated. Handover
50 |USS-10-4 BUXAR NAWANAGAR U.H. S. Dhanbakhara 12 Months Inaugurated. Handover
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51 |USS-63-1 DARBHANGA Hanuman Nagar |Uhs Thalwara 12 Months Inaugurated. Handover
52 |USS-63-2 DARBHANGA Baheri Uhs Bijuliya 12 Months Inaugurated. Handover
53 |USS-63-3 DARBHANGA Bahadurpur Uhs Kamrauli 12 Months Inaugurated. Handover
54 |USS-64-1 DARBHANGA Ghanshyampur  [Uhs Tumaul 12 Months Inaugurated. Handover
55 |USS-64-2 DARBHANGA Benipur Uhs Radhiyam 12 Months Inaugurated. Handover
56 |USS-64-3 DARBHANGA Manigachhi Uhs Raghopur Deyodhi 12 Months Inaugurated. Handover
Kusheshwar
57 |USS-65-1 DARBHANGA asthan east Uhs Mahadev Math 12 Months Inaugurated. Handover
Kusheshwar
58 |USS-65-2 DARBHANGA asthan west U.H.S Madhuban 12 Months Inaugurated. Handover
59  |USS-65-3 DARBHANGA Biraul Uhs Pataniya 12 Months Inaugurated. Handover
60 |USS-66-1 DARBHANGA Singhwara Uhs Madhupur 12 Months Inaugurated. Handover
61 |USS-66-2 DARBHANGA Keoti Runway Uhs Koylasthan 12 Months Inaugurated. Handover
Darbhanga
62 |USS-66-3 DARBHANGA Gramin Uhs Balha 12 Months Inaugurated. Handover
EAST . . Inagurated 21.02.2019.
63 -41- Turkaul
USS-41-3 CHAMPARAN urkauliya Uhs Bishunpurwa 12 Months Handover

Page 5 of 23




Physical Status

Ground

1st Floor
Name of FI
SL.NO.| Group No. o Name of Block Name of school Date of Fou S Finishi| Complet Remarks
District Completion |Layo|ndat| PL n X
ut | ion LL |RL |LL |RL €
64 |USS-42-1 EAST Areraj Uhs Radhiya 12 Months In rated. Handover
CHAMPARAN J ¥ auglirated. Handove
65 |USS-42-2 EAST Sangrampur Uhs Shyampyr 12 Months In rated. Handover
CHAMPARAN gramp yampy augurated. Randove
66 |USS-42-3 EAST Harsidhi Uhs Ghiwadhar 12 Months In rated. Handover
CHAMPARAN auglirated. Handove
67 |USS-42-4 EAST Kotwa Uhs Ahiraulia 12 Months In rated. Handover
CHAMPARAN auglirated. Handove
68 |USS-44-1 EAST Chakia Uhs Chintamanpur 12 Months In rated. Handover
CHAMPARAN P auglirated. Handove
69 |USS-44-3 EAST Kesariya Uhs Sundarapur 12 Months In rated. Handover
CHAMPARAN ¥ P auglirated. Handove
70  |USS-44-4 EAST Mehsi Uhs Jhitkahiya 12 Months In rated. Handover
CHAMPARAN ¥ auguirated. Handove
71 |USS-44-5 EAST Paharpur Sri Bharat Singh Uhs Siswa Bazar | 12 Months Inaugurated. Handover
CHAMPARAN P & & '
72 |USS-32-1 GAYA Bodhgaya U.H.S. Birhut 12 Months Inaugurated 16.07.2016. Handover
73  |USS-32-2 GAYA Nagar Nigam U.H.S. Churi 12 Months Inaugurated. Handover
74 |USS-32-3 GAYA Belaganj U.H.S. Amjhar 12 Months Inaugurated. Handover
75 |USS-32-4 GAYA Tekari U.H.S.Tepa Fatehpur 12 Months Inaugurated. Handover
76  |USS-33-1 GAYA Dobhi U.H.S. Pirasin 12 Months Inaugurated. Handover
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77 |USS-33-2 GAYA Konch U.H.S. Digghi 12 Months Inaugurated. Handover
78 |USS-33-3 GAYA KHIZARSARAI U.H.S. Adampur 12 Months Inaugurated. Handover
79 |USS-33-4 GAYA WAZIRGANG U.H.S. Pale 12 Months Inaugurated. Handover
80 |USS-34 A-2 GAYA Fatehpur U.H.S. Bapugram 12 Months Inaugurated. Handover
81 |USS-34 A-3 GAYA Mohanpur U.H.S. Amkola 12 Months Inaugurated. Handover
82 |USS-34B-1 GAYA Gurua U.H.S. Chansi 12 Months Inaugurated. Handover
83 |USS-34B-2 GAYA Imamganj Urdu U.H.S. Kothi 12 Months Inaugurated. Handover
84  |USS-55-1 GOPALGAN) Baikunthpur Upgd High School Devakuli 12 Months Inaugurated. Handover
85 |USS-55-2 GOPALGAN) Baikunthpur Upgd High School Maharani 12 Months Inaugurated. Handover
86 |Uss-55-3 GOPALGANJ  |KUCHAIKOTE lHJi‘:]gdc: High School Mahuawan | 5 s Inaugurated. Handover
87 |USS-55-4 GOPALGAN) SIDHWALIA Upgd High School Dumariya East | 12 Months Inaugurated. Handover
88 |USS-56-1 GOPALGAN) BHOREY Upgd High School Sivarajpur 12 Months Inaugurated. Handover
89 |USS-56-2 GOPALGAN) KATEYA Upgd High School Rudrapur 12 Months Inaugurated. Handover
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90 |USS-56-3 GOPALGAN) KUCHAIKOTE |Upgd High School Purkhas 12 Months Inaugurated. Handover
91 |USS-56-4 GOPALGAN)J VIJAYPUR Upgd High School Mathauli 12 Months Inaugurated. Handover
92 |USS-22-1 JAMUI CHAKAI U.H.S. Dulampur 12 Months Inaugurated. Handover
93 |USS-22-2 JAMUI Jhajha U.H.S.Shivmandir Baliadih 12 Months Inaugurated. Handover
94 |USS-22-3 JAMUI Sono U.H.S.Paira Matihana 12 Months Inaugurated. Handover
95 |USS-23-1 JAMUI JAMUI U.H.S.Bhatchak 12 Months Inaugurated. Handover
96 |USS-23-2 JAMUI Laxmipur U.H.S.Harla 12 Months Inaugurated. Handover
97 |USS-23-3 JAMUI Khaira U H S Baghakhar 12 Months Inaugurated. Handover
98 |USS-23-4 JAMUI E ALIGANJ U.H.S.Mirjaganj 12 Months Inaugurated. Handover
99 |USS-28-1 JEHANABAD Jehanabad Uhs Amain 12 Months Inaugurated. Handover
100 |USS-28-2 JEHANABAD Kako Ums Bhadasara 12 Months Inaugurated. Handover
101 |USS-28-3 JEHANABAD Makhdumpur Uhs Kohra 12 Months Inaugurated. Handover
102 |USSs-11-1 KAIMUR KUDRA Upgraded High School Auraiya 12 Months Inaugurated. Handover
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103 |USS-11-2 KAIMUR MOHANIA Upgraded High School Katra Kala | 12 Months Inaugurated. Handover
104 |USS-11-3 KAIMUR Ramgarh Upgraded High School Kalani 12 Months Inaugurated. Handover
Upgraded Girls High School
105 |USS-11-4 KAIMUR Durgawati Pe . & 12 Months Inaugurated. Handover
Durgawti
106 |USS-12-1 KAIMUR BHABUA Upgraded High School Kurasan 12 Months Inaugurated. Handover
107 |USS-12-2 KAIMUR Chainpur Upgraded High School Kewa 12 Months Inaugurated. Handover
108 |USS-84-2 KATIHAR BARSOI Uhs Basalgaon 12 Months Inaugurated. Handover.
109 |USS-84-3 KATIHAR BARSOI Uhs Dhatta 12 Months Inaugurated. Handover
110 |USS-84-4 KATIHAR AZAMNAGAR Uhs Jalki 12 Months Inaugurated. Handover
111 |USS-85-2 KATIHAR MANIHARI Uhs Patninarayanpur 12 Months Inaugurated. Handover
112 |USS-85-3 KATIHAR Falka Uhs Jhagruchak 12 Months Handover
113 |USS-85-4 KATIHAR KORHA Uhs Shishiya 12 Months Handover
114 |USS-86-2 KATIHAR Kadwa Uhs Asiyani 12 Months Inaugurated. Handover
115 |USS-27-1 KHAGARIA PARBATTA Uhs Karna 12 Months Inaugurated. Handover
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116 |USS-27-2 KHAGARIA ALLAULI Uhs. Meghouna 12 Months Inaugurated. Handover
117 |USS-27-3 KHAGARIA CHAUTHAM Uhs. Paharchak 12 Months Inaugurated. Handover
118 |USS-27-4 KHAGARIA GOGRI Uhs Pakrail 12 Months Inaugurated. Handover
119 |USS-27-5 KHAGARIA Khagaria Uhs.Morkahithana 12 Months Inaugurated. Handover
120 |USS-80-1 KISHANGANJ Dighalbank U H S Haruwa Danga 12 Months Inaugurated. Handover
121 |USS-80-2 KISHANGANJ Thakurganj U.H.S Janglabhitha 12 Months Inaugurated. Handover
122 |USS-80-3 KISHANGANIJ KOCHADHAMAN |U H S Dhanpura 12 Months Inaugurated. Handover
123 |USS-80-4 KISHANGAN) POTHIA Uhs Hari Pokhar Kantigachh 12 Months Inaugurated. Handover
124 |USS-80-5 KISHANGANJ Bahadurganj U.H.S Haribhasha 12 Months Inaugurated. Handover
Utkramit High School. Parwa
125 |USS-71-2 MADHEPURA Murliganj Navtol & 12 Months Inaugurated. Handover
126 |USS-71-3 MADHEPURA Kumarkhand U.H.S.S. Karuwaili 12 Months Inaugurated. Handover
127 |USS-71-4 MADHEPURA SINGHESWAR |Utkramit High School Singiyon 12 Months Inaugurated. Handover
UDA s .
128 |USS-72-1 MADHEPURA Utkramit High School Barateni 12 Months Inaugurated 16.07.2016. Handover
KISHANGANJ

Page 10 of 23




Physical Status
Name of Date of GFrrund 1st Floor
oor
SL.NO.| Group No. o Name of Block Name of school . Fou Finishi| Complet Remarks
District Completion |Layo|ndat| PL n X
ut | ion LL |RL (LL |RL €
Utkramit Lalji High School
129 |USS-72-2 MADHEPURA Chausa Loualagan g 12 Months Inaugurated 16.07.2016. Handover
130 |USS-72-3 MADHEPURA Alamnagar Utkramit H.S. Bargaon 12 Months Inaugurated. Handover
131 |USS-61-1 MADHUBANI GHOGHARDIHA |U.H.S.Gangdwar 12 Months Inaugurated. Handover
132 |USS-61-2 MADHUBANI Jhanjharpur U.H.S. Lohna 12 Months Inaugurated. Handover
133 |USS-61-3 MADHUBANI LAUKAHI U.H.S.Kaluahi 12 Months Inaugurated. Handover
134 |USS-62-1 MADHUBANI JAYNAGAR U.H.S. Silanath Barhi 12 Months Inaugurated. Handover
New U. Shridhar High School

135 |USS-62-2 MADHUBANI Pandaul Shahpur & 12 Months Inaugurated. Handover
136 |USS-62-3 MADHUBANI Rajnagar U.H.S.Mangrauni 12 Months Inaugurated. Handover
137 |USS-48-1 MUZAFFARPUR  |AURAI U.H.S. Baigna 12 Months Inaugurated. Handover
138 |USS-48-2 MUZAFFARPUR  |BOCHAHAN U.H.S. Shivraha Majhaulia 12 Months Inaugurated. Handover
139 |USS-48-3 MUZAFFARPUR  |GAIGHAT U.H.S. Pura Nankar 12 Months Inaugurated. Handover
140 |USS-48-4 MUZAFFARPUR |Katra U.H.S. Budhkara 12 Months Inaugurated. Handover
141 |USS-49-2 MUZAFFARPUR  |Marwan U.H.S. Repura 12 Months Inaugurated. Handover
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142 |USS-49-3 MUZAFFARPUR  |MINAPUR U.H.S. Jamin Mathiya 12 Months Inaugurated. Handover
143 |USS-51-1 MUZAFFARPUR  |Sakra U.H.S. Baji Bujurg 12 Months Inaugurated. Handover
144 |USS-51-2 MUZAFFARPUR  |Mushahari U.H.S. Dighra 12 Months Inaugurated. Handover
145 |USS-51-3 MUZAFFARPUR  |Motipur U.H.S. Barjidih 12 Months Inaugurated. Handover
146 |USS-1-1 NALANDA Chandi Uhs Sumka 12 Months Inaugurated. Handover
147 |USS-1-2 NALANDA Islampur Uhs Madarganj 12 Months Inaugurated. Handover
148 |USS-1-3 NALANDA Hilsa Uhs Akbarpur 12 Months Inaugurated. Handover
149 [USS-1-4 NALANDA Biharsharif Uhs Singthu 12 Months Inaugurated. Handover
150 [USS-2-2 NALANDA KATRISARAI Uhs Gowardhan Bigha 12 Months Inaugurated. Handover
151 |USS-2-3 NALANDA Rajgir Uhs Lahuar 12 Months Inaugurated. Handover
152 [USS-2-4 NALANDA Silao Uhs Narhar Bigha 12 Months Inaugurated. Handover
Upgraded High School Patwa
153 |USS-35-1 NAWADA Nawada S pg. g 12 Months
aral Inagurated 21.02.2019. Handover

154 |USS-35-2 NAWADA PAKRIWARAMA |Upgraded High School Gulni 12 Months Inaugurated 16.07.2013. Handover
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155 |USS-35-3 NAWADA ROH Upgraded High School Shikharpur| 12 Months Inagurated 21.02.2019. Handover

156 |USS-35-4 NAWADA Warisaliganj Upgraded High School Masuda 12 Months Inaugurated 16.07.2016. Handover
Upgraded High School Baratand

157 |USS-36-2 NAWADA Rajauli Sapvgia & 12 Months Inaugurated. Handover
Upgraded High School Sandh

158 |USS-36-3 NAWADA Sirdala pgr. '8 12 Months Inaugurated. Handover
Manjhgawan
Utk it Madh ik Vidhyal

159 |USS-3-2 PATNA Barh ramit Viadhyamik vidhyalya 12 Months Inaugurated. Handover
Mubarakpur
Utk it Madh ik Vidhyal

160 |USS-3-3 PATNA Fatuha raml adnhyamix Vidhyalya 12 Months Inaugurated. Handover
Dumari

161 [USS-3-4 PATNA Fatuha U.M.S. Pachrukhiya 12 Months Inaugurated. Handover
Utkramit Madhyamik Vidyalaya

162 |USS-4-1 PATNA Danapur . 4 yaiay 12 Months Inaugurated. Handover
Akilpur
Utkramit Madhyamik Vidhyalya

163 |USS-4-2 PATNA Naubatpur 4 yaly 12 Months Inaugurated. Handover
Ahuara
Utk it Madhyamik Vidhyala

164 |USS-5-1 PATNA DHANARUA ram ¥ yalay 12 Months Inaugurated. Handover
Kosoot
Utkramit Madhyamik Vidhyalya

165 |USS-5-2 PATNA MASAURHI ¥ yaly 12 Months Inaugurated. Handover
Chhata
Utkramit Madhyamik Vidyalaya

166 |USS-5-3 PATNA Sampatchak ¥ yalay 12 Months Inaugurated. Handover
Lanka Kachhuara
Utkramit Madhyamik Vidhyalaya

167 |USS-5-4 PATNA Punpun 4 yaray 12 Months Inaugurated 16.07.2016. Handover

Kalyanpur
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KRITYANAND
168 |USS-81-1 PURNEA NAGAR Upgraded H S Parora 12 Months Inaugurated. Handover
169 |USS-81-2 PURNEA Kasba Upgraded H S Kasba Sanjhely 12 Months Inaugurated. Handover
Upgraded H S Mahammadpur
170 |USS-81-3 PURNEA DAGARUA Per . Py 12 Months Inaugurated. Handover
Barsouni

171 |USS-82-1 PURNEA Dhamdaha Upgraded H S Bishunpur 12 Months Inaugurated. Handover
172 |USS-82-2 PURNEA Bhawanipur Upgraded H S Brahmagyani 12 Months Inaugurated. Handover
173 |USS-82-3 PURNEA Rupauli Upgraded H S Lalganj 12 Months Inaugurated 16.07.2016. Handover
174 |USS-82-4 PURNEA Banmankhi Upgraded H S Janki Nagar Hat 12 Months Inaugurated. Handover
175 |USS-13-1 ROHTAS Kargahar Upgraded H S Torani 12 Months Inaugurated. Handover
176 |USS-13-3 ROHTAS Sasaram Upgraded H S Sikariya 12 Months Inaugurated. Handover
177 |USS-13-4 ROHTAS Kochas Upgraded H S Mahuari 12 Months Inaugurated. Handover
178 |USS-14-1 ROHTAS DEHRI Upgraded H S Gangauli 12 Months Inaugurated. Handover
179 |USS-14-2 ROHTAS Dinara Upgraded H S Sarna 12 Months Inaugurated. Handover
180 |USS-14-3 ROHTAS Karakat Upgraded H S Mohanpur 12 Months Inaugurated. Handover
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181 |USS-14-4 ROHTAS NOKHA Upgraded H S Ghordihan 12 Months Inaugurated. Handover
182 |USS-73-1 SAHARSA SOUR BAZAR  [Uhs Khajuri 12 Months Inaugurated. Handover
183 |USS-73-2 SAHARSA NAUHATTA Uhs Kedlipatti 12 Months Inaugurated. Handover
184 |USS-73-3 SAHARSA Sonbarsa Uhs Pachlakh 12 Months Inaugurated. Handover
185 |USS-74-1 SAHARSA Salkhua Uhs Pipra Bagewa 12 Months Inaugurated 16.07.2016. Handover
SIMRI
186 |USS-74-2 SAHARSA BAKHTIARPUR Uhs Ghoghsam 12 Months Inagurated 21.02.2019
187 |USS-74-3 SAHARSA Mahishi Uhs Jhara 12 Months Inaugurated 16.07.2016. Handover
188 |USS-67-2 SAMASTIPUR Dalsinghsarai U.H.S Malpur 12 Months Inaugurated. Handover
DDIN
189 |USS-67-3 SAMASTIPUR Z/IROHIU NAG U.H.S Bochaha 12 Months Inaugurated. Handover
DYAPATI N
190 |USS-67-4 SAMASTIPUR \lillAGAR U.H.S Simri Kanya 12 Months Inaugurated. Handover
MOHIUDDINNAG .

191 |USS-67-5 SAMASTIPUR AR Uhs. Maniyar 12 Months Inaugurated. Handover
192 [USS-68-1 SAMASTIPUR Bibhutipur U.H.S Desri 12 Months Inaugurated. Handover
193 |USS-68-2 SAMASTIPUR Bithan U.H.S. Chhechhani 12 Months Inaugurated. Handover
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194 |USS-68-3 SAMASTIPUR Hasanpur U.H.S.Mahuli 12 Months Inaugurated. Handover
195 |USS-68-4 SAMASTIPUR Shivajinagar U.H.S Shripur Majrahiya 12 Months Inaugurated. Handover
196 |USS-68-5 SAMASTIPUR Bibhutipur U H S Patailiya 12 Months Inaugurated. Handover
197 |USS-68-6 SAMASTIPUR Shivajinagar U.H.S Raniparti 12 Months Inaugurated. Handover
198 |USS-69-1 SAMASTIPUR Kalyanpur U.H. S.Morwara 12 Months Inaugurated. Handover
199 |USS-69-2 SAMASTIPUR Samastipur U.H.S. Khori 12 Months Inaugurated. Handover
Upgraded Madhyamik School
200 |USS-69-3 SAMASTIPUR Ujiyarpur Pé ¥ 12 Months Inaugurated. Handover
Angar Ghat
201 [USS-69-4 SAMASTIPUR Ujivarpur U.H.S.Korbadha Pataily 12 Months Inaugurated. Handover
202 |USS-70-1 SAMASTIPUR Morwa U.H.S Purushotampur 12 Months Inaugurated. Handover
203 |USS-70-2 SAMASTIPUR Pusa U.H.S. Malikaur 12 Months Inaugurated. Handover
CHHAPRA
204 |USS-60-1 SARAN SADAR Upgrade Hs Chakiya 12 Months Inaugurated. Handover
205 |USS-60-2 SARAN Manjhi Upgrade Hs Dumari 12 Months Inaugurated. Handover
206 |USS-60-3 SARAN Parsa Upgrade Hs Bahlolpur 12 Months Inaugurated. Handover
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207 |USS-60-4 SARAN Maker Upgrade Hs Hasanpura 12 Months Inaugurated. Handover
208 |USS-60-5 SARAN Ekma Upgraded Hs Deo Pura 12 Months Inaugurated. Handover
209 |USS-21-1 SHEIKHPURA SHEIKHPURA U.H.S. Badashahpur 12 Months Inaugurated. Handover
210 |USS-46-1 SHEOHAR Tariyani U H S Gangadhrampur 12 Months Inaugurated 16.07.2016. Handover
211 |USS-46-2 SITAMARHI Runnisaidpur U.H.S. Balua 12 Months Inaugurated 16.07.2016. Handover
212 |USS-46-3 SITAMARHI Runnisaidpur U.H.S. Thumma 12 Months Inaugurated. Handover
213 |USS-46-4 SITAMARHI Belsand U.H.S. Pachnaur 12 Months Inaugurated. Handover
214 |USS-47-1 SITAMARHI Riga U.H.S Yogwana 12 Months Inaugurated. Handover
215 |USS-47-2 SITAMARHI BATHANAHA U.H.S. Dihthi 12 Months Inaugurated. Handover
216 |USS-47-3 SITAMARHI Nanpur U.H.S. Batara 12 Months Inaugurated. Handover
217 |USS-47-4 SITAMARHI Nanpur U.H.S. Koili Balak 12 Months Inaugurated. Handover
218 |USS-47-5 SITAMARHI Sonbarsa U.H.S. Itharwa 12 Months Inaugurated. Handover
219 |USS-57-1 SIWAN BARHARIYA Upgraded High School Hathigain | 12 Months Inaugurated. Handover
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220 |USS-57-2 SIWAN Siwan Sadar Upgraded High Scool Chanaur 12 Months Inaugurated. Handover
221 |USS-57-3 SIWAN ANDAR Upgraded High School Barwan 12 Months Inaugurated. Handover
222 |USS-57-4 SIWAN Hussainganj Upgraded High School Badram 12 Months Inaugurated. Handover
223 |USS-58-1 SIWAN Raghunathpur |Upgraded High School Karsar 12 Months Inaugurated. Handover
224 |USS-58-2 SIWAN GUTHANI Upgraded High School Bangara 12 Months Inaugurated. Handover
u ded High School
225 |USS-58-3 SIWAN DARAULI Dzi::raehar :fuzuigoo 12 Months Inaugurated. Handover
226 |USS-58-4 SIWAN Mairwa Upgraded High School Kabirpur 12 Months Inaugurated. Handover
227 |USS-58-5 SIWAN SISWAN Upgraded High Schoo, Ramgarh | 12 Months Inaugurated. Handover
228 |USS-75-1 SUPAUL Basantpur Uhs Bhawanipur 12 Months Inaugurated. Handover
229 |USS-75-2 SUPAUL CHHATAPUR U.H.S Madhubani 12 Months Inaugurated. Handover
230 |USS-75-3 SUPAUL Marauna U.H.S Priconch 12 Months Inaugurated. Handover
231 |USS-75-4 SUPAUL Raghopur Lakhichand Sahu H.S Simrahi 12 Months Inaugurated. Handover
232 |USS-76-1 SUPAUL Kishanpur Uhs Fulwaria 12 Months Inaugurated. Handover
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233 |USS-76-2 SUPAUL Pipra U.H.S Ramnagar 12 Months Inaugurated. Handover
234 |USS-76-3 SUPAUL Supaul U.H.S Kariho 12 Months Inaugurated. Handover
235 |USS-76-4 SUPAUL Triveniganj U.H.S Kumiyahi 12 Months Inaugurated. Handover
236 |USS-52-1 VAISHALI SAHDEI BUZURG [U.H.S. Rampur Kumhar Kol 12 Months Inaugurated. Handover
237 |USS-52-2 VAISHALI Mahnar U.H.S. Kamla Kanya Karnouti 12 Months Inaugurated. Handover
238 |USS-52-3 VAISHALI Jandaha U.H.S. Rasalpur 12 Months Inaugurated. Handover
239 |USS-52-4 VAISHALI Bidupur U.H.S. Jurawanpur Gopalpur 12 Months Inaugurated. Handover
240 |USS-53-1 VAISHALI Hajipur U.H.S. Loma 12 Months Inaugurated. Handover
241 |USS-53-2 VAISHALI Hajipur U.H.S. Kutubpur Ekara 12 Months Inaugurated. Handover
242 |USS-53-3 VAISHALI Lalganj U.H.S. Gurmiyan 12 Months Inaugurated. Handover
243 [USS-53-4 VAISHALI Goraul U.H.S. Thikahan 12 Months Inaugurated. Handover
244 |USS-54-2 VAISHALI Patepur U.H.S. Afzalpur Puraina 12 Months Inaugurated. Handover
245 |USS-54-3 VAISHALI Raghopur Uhs Birpur 12 Months Handover
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246 |USS-37-1 WEST MAJHAULIA Govt. Uhs Ahawar Shekh 12 Months Inaugurated. Handover
CHAMPARAN ’ & ’

247 |USS-37-2 WEST MAJHAULIA Govt. Uhs Parsa Bahuarwa 12 Months Inaugurated. Handover
CHAMPARAN ’ & ’

248 |USS-37-3 WEST BAIRIA High School +2 Bathana 12 Months Inaugurated. Handover
CHAMPARAN & & ’

249 [USS-37-4 WEST Nautan U.H.S Mangalpur Kalan 12 Months Inaugurated. Handover
CHAMPARAN auta ok galp & '

250 [USS-38-1 WEST BAGHA-I Govt. Uhs Kolahua Chautarawa 12 Months Inaugurated. Handover
CHAMPARAN ’ & '

251 |USS-38-2 WEST BAGHA-II Govt. Uhs Rampur 12 Months Inaugurated. Handover
CHAMPARAN ’ P & '

252 |USS-38-3 WEST LAURIA Govt. Uhs Dhobini 12 Months Inaugurated. Handover
CHAMPARAN ’ & '

253 [USS-38-4 WEST Gaunaha Govt. Uhs Guanaha Kanya 12 Months Inaugurated. Handover
CHAMPARAN : ¥ & '

254  |USS-39-1 WEST Mainatand Govt. Uhs Siswa Tajpur 12 Months Inaugurated. Handover
CHAMPARAN : I & '

255 |USS-39-2 WEST Mainatand Govt. Uhs Sukhalahi 12 Months
CHAMPARAN ’

256 |USS-39-3 WEST Sikta Govt. Uhs Baisakhwa 12 Months Inaugurated. Handover
CHAMPARAN : & '

257 [USS-7 (C) BHOJPUR Bihiya U.H.S Rudra Nagar 12 Months Handover

258 [USS-8 (C) BHOJPUR Barhara U.H.S Gundi 12 Months Inagurated 21.02.2019. Handover
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259 [USS-7 (A) BHOJPUR Jagdishpur U.H.S Jangaldawa 12 Months Handover
EAST N
260 |USS-41-1 Motihari Uhs Jamla 12 Months Handover
CHAMPARAN
EAST
261 [USS-45 (A) Dhaka Uhs Chandanbara 12 Months Handover
CHAMPARAN
262 |USS-6-2 BHOJPUR Piro U.H.S Dewchanda 12 Months Handover
263 |USS-19-2 BANKA Chandan U.H.S.Asuda Mukunda 12 Months Handover
264 |USS-19-4 BANKA Belhar U.H.S.Nagel 12 Months Handover
265 [USS-8 (B) BHOJPUR Koilwar U.H.S Vishunpura 12 Months Handover
266 [USS-43 (C) EAST Adapur Uhs Beldarwa 12 Months Handover
CHAMPARAN P
267 |USS-40 (C) WEST NARKATIYAGANJ |Govt. Uhs Somgarh 12 Months Handover
CHAMPARAN ' &
268 |USS-59-3 SARAN TARAIYA Upgraded Hs Parouna Balak 12 Months Handover
269 |USS-59-4 SARAN Jalalpur Upgraded Hs Nawada 12 Months Handover
270 |USS-19-5 BANKA Shambhuganj |U.H.S. Rajghat 12 Months Handover
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271 |USS-19-3 BANKA Katoriya U.H.S. Bhorsar 12 Months Handover
272 |USS-59-1 SARAN MASHRAKH Upgraded Hs Dumduma 12 Months Handover
273 |USS-59-2 SARAN Panapur Upgrade Hs Panapur 12 Months Handover
274 |USS-8 (A) BHOJPUR AGIAON U.H.S Narayanpur 12 Months Handover
EAST .
275 [USS-43 (B) Sugauli Uhs Muswa 12 Months Handover
CHAMPARAN
276 |USS-7 (B) BHOJPUR Shahpur U.H.S Lalu Ke Dera 12 Months Handover
WEST .
277 |USS-40 (B) Yogapatti Govt.Uhs Kohara 12 Months
CHAMPARAN
278 |USS-40 (A) WEST Ramnagar Govt. Uhs Serhawa Done 12 Months
CHAMPARAN & '
UDWANTANAGA
279 |USs-8 (D) BHOJPUR R U.H.S Keshopur Bakri 12 Months Handover
Upgraded Hiigh School Ajmeripur
280 |USS-15 A BHAGALPUR NathNagar B:)ifiya & ! P 12 Months Handover
281 |USS-41-2 EAST BANJARIYA Uhs Kukurjari 12 Months
CHAMPARAN
282 |USS-41-4 EAST Chiraiya Uhs Parewa 12 Months
CHAMPARAN
283 |Uss-43 (A) EAST Raxaul Uhs Gonaha 12 Months HANDOVER
CHAMPARAN
284 |USS-45 (B) EAST Ghorasahan Uhs Laxmipur Laukhan 12 Months HANDOVER
CHAMPARAN
285 |USS-6 A BHOJPUR Piro U.H.S Tar 12 Months
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286 |USS-50 A MUZAFFARPUR  |Paroo U.H.S. Bhojpatti 12 Months

287 |USS-50 B MUZAFFARPUR  |Paroo U.H.S. Chandpura 12 Months

288 |USS-50 D MUZAFFARPUR  |SARAIYA U.H.S. Gorigama Dih 12 Months

289 |USS-50C MUZAFFARPUR  |Sahebganj U.H.S. Shahpur Patti 12 Months

290 |USS-25-1 BEGUSARAI Balia Uhs Madhusudanpur 12 Months Work stopped after land dispute

EAST Rescind, C.E. Sir Letter no.- 71, dt-
- Patahi
291 |USS-45 (C) CHAMPARAN atahi Uhs Betauna 12 Months 27.05.2022
EAST Rescind, C.E. Sir Letter no.- 70, dt-
- Madhub i
292 |USS-45 (D) CHAMPARAN adhuban Uhs Gurmiya 12 Months 27.05.2022
For balance work LOA issued vide
293 |USS-20-3 MUNGER Dharhara Uhs Maharna 12 Months letter no. ‘037 date 03-02-2022.
Agreement done
Total No. of Schools-RMSA (USS) 2009-10 0/|0|0|0|3|0|0| 1| 289
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