BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA
Physical Status of Construction of Upgraded Secondary School 2010-11 (Central Fund)

Report Dated : 28/02/2023

Physical Status

SL. Name of school Ground | ik
NO Group No. Name of District Name of Block (UPDATED) Not Start Layo :g:t pL | Floor St | Einishi Complet Remarks
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1 |USS-199A (A) ARARIA Forbesganj Ams Mirzapur Inaugurated 16.07.2016. Handover
2 |USS-199A (B) ARARIA Forbesganj Uhs Hingna Aurahi Inaugurated 16.07.2016. Handover
3 [USS-199A (C) ARARIA Narpatganj Uhs Khabdah Dumriya Inaugurated 16.07.2016. Handover
4 |USS-199A (D) ARARIA Narpatganj Uhs Achara Inaugurated 16.07.2016. Handover
5 |USS-199 B-1 ARARIA Jokihat Uhs Jahan Pur Inaugurated. Handover
6 |USS-199 B-2 ARARIA Raniganj Uhs Koska Pur Inaugurated. Handover
7 |USS-199 B-3 ARARIA Araria Uhs Araria Basti Inaugurated. Handover
Upgraded High School
8 |USS-154-1 AURANGABAD Kutumba Mpgh g Inaugurated. Handover
ahasu
Upgrade High School
9 |USS-154-2 AURANGABAD Kutumba C:'gt Bg h Inaugurated. Handover
intavan Bigha
Upgraded High School
10 |USS-154-4 AURANGABAD Kutumba P8 g Inaugurated. Handover

Jhakhari
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Upgraded High School
11 |USS-154-5 AURANGABAD Deo _r_)g . g Inaugurated. Handover
Bijauli Deo
Upgraded High School Tahal
12 |USS-155-1 AURANGABAD Barun Inaugurated. Handover
Amba
13 |USS-155-2 AURANGABAD Obra Upgrad High School Ratwar Inaugurated. Handover
Upgraded High School
14 |USS-155-4 AURANGABAD Obra Pg 8 Inaugurated. Handover
Karsawan
Upgraded High School
15 |USS-156-3 AURANGABAD Daudnagar Pe & Inaugurated. Handover
Belwan
. Upgraded High School
16 |USS-157 (A) AURANGABAD Rafiganj ] . Inaugurated 16.07.2016. Handover
Badopur (Rafiganj)
Upgraded High School
17 |USS-157 (C) AURANGABAD Madanpur | pgh_ 8 Inaugurated 16.07.2016. Handover
urahi
Inagurated 21.02.2019.
18 |USS-157 (E) AURANGABAD Rafiganj Upgraded High School Danai 8
Handover
19 |USS-131-2 BANKA Belhar U.H.S.Hathiya Darha Handover
20 |USS-131-3 BANKA Dhoraiya U.H.S. Jakha Handover
21 [USS-138-2 BEGUSARAI Begusarai Uhs Bharra Handover
22 |USS-139-1 BEGUSARAI Bachhawara Uhs Dadupur Handover
23 [USS-139-2 BEGUSARAI Chhaurahi Uhs Pansalla Inaugurated. Handover
24 |USS-139-3 BEGUSARAI Chhaurahi Uhs Sihma Inaugurated. Handover
25 [USS-139-4 BEGUSARAI Khodawantpur Uhs Begampur Inaugurated. Handover

Page 2 of 28




Physical Status

SL. o Name of school Ground | )i i
NO Group No. Name of District | Name of Block (UPDATED) Notstart | :g:t oy | _Floor StHIOOT | Einishi| Complet Remarks
ut | ion w e o |re | ™8 €
26 |USS-139-5 BEGUSARAI Nawakothi Uhs Rajakpur Inaugurated. Handover
27 |USS-140-1 BEGUSARAI Garhpura UHS GUDAR Inaugurated. Handover
28 |USS-140-2 BEGUSARAI Dandari Uhs Katarmala Inaugurated. Handover
29 [USS-140-3 BEGUSARAI Bakhari Uhs Ghaghra Inaugurated. Handover
Upgraded H.S. Basudeopur
30 |USS-126 (A) BHAGALPUR Kahalgaon B:aglua P Inaugurated 16.7.2017. Handover
31 [USS-126 (B) BHAGALPUR Kahalgaon U.H.S Maheshamunda Hindi Handover
Utkramit Madhyamik
32 [USS-126 (C) BHAGALPUR Kahalgaon ¥ Handover
Sachool Ekdara
33 |USS-126 (D) BHAGALPUR Kahalgaon Upgraded H.S. Sour Inaugurated 16.7.2017. Handover
Upgraded High School
34 [USS-127 (A) BHAGALPUR Pirpainti Mzghuadih & Inaugurated 16.7.2017. Handover
35 |USS-127 (C) BHAGALPUR Pirpainti U G H S Mahadeo Tikar Inaugurated. Handover
Upgraded High School
36 |USS-127 (D) BHAGALPUR Pirpainti IkFc)ﬁari Diarag Inaugurated 16.7.2017. Handover
37 |USS-127 (E) BHAGALPUR Pirpainti U M S Laxmipur Inaugurated 16.07.2016. Handover
38 [USS-128 (A) BHAGALPUR Goradih Upgraded H.S. Birnoudh Handover
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39 [USS-128 (B) BHAGALPUR Goradih Upgraded H.S. Agarpur Inaugurated 16.07.2016. Handover
40 |USS-128 (C) BHAGALPUR Goradih Upgraded H.S. Danda Bazar Inaugurated 16.07.2016. Handover

Inagurated 21.02.2019.
41 |USS-128 (D) BHAGALPUR Sabaur Upgraded H.S. Kurpat &

Handover
42 |USS-129 (B) BHAGALPUR Gopalpur U.H.S Kalindinagar Inaugurated 16.07.2016. Handover
43 |USS-130-1 BHAGALPUR Nath Nagar Uhs. Fatahpur Inaugurated. Handover
44 |USS-130-2 BHAGALPUR Shahkund Uhs Bakchappar Inaugurated. Handover
45 |USS-130-3 BHAGALPUR Shahkund Uhs Khaira Inaugurated. Handover

. Upgraded High School Abha
46 |USS-130-4 BHAGALPUR Sultanganj Ratanpur Inaugurated. Handover
. Upgraded High School

47 |USS-130-5 BHAGALPUR Sultanganj Kiranpur Inaugurated. Handover
48 |USS-108-1 BHOJPUR Agioan U.H.S Berath Inaugurated. Handover
49 |USS-108-2 BHOJPUR Charpokhari U.H.S Mukundpur Inaugurated. Handover
50 [USS-108-3 BHOJPUR Charpokhari U.H.S Kumhaila Inaugurated. Handover
51 |USS-108-4 BHOJPUR Charpokhari U.H.S Sonversa Inaugurated 16.7.2017. Handover
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52 [USS-109-1 BHOJPUR Garhani U.H.S Aslan Bahadurpur Inaugurated. Handover

53 [USS-109-2 BHOJPUR Garhani U.H.S Kaup Inaugurated 16.7.2017. Handover
54 [USS-109-3 BHOJPUR Udawant Nagar U.H.S Karisath Inaugurated. Handover

55 |USS-109-4 BHOJPUR Udawant Nagar U.H.S Nawadaben Inaugurated. Handover

56 [USS-109-5 BHOJPUR Udawant Nagar U.H.S Chaurai Inaugurated. Handover

57 [USS-110 (A) BHOJPUR Barhara ;J(')Ta's shaligram Singh Ka Inaugurated 16.07.2016. Handover
58 |Uss-110 (B) BHOJPUR Barhara U.H.S Pakri :_T:f:;izd 21.02.2019.

59 |USS-110 (C) BHOJPUR Barhara GOVT. BASIC SCHOOL Inaugurated 16.07.2016. Handover

BAKHORAPUR

60 |USS-110 (E) BHOJPUR Koilwar U.H.S Khangaon Inaugurated 16.07.2016. Handover
61 |USS-111-1 BHOJPUR Jagdishpur U.H.S Kakila Inaugurated. Handover

62 |USS-111-2 BHOJPUR Jagdishpur U.H.S Isarhi Inaugurated. Handover

63 [USS-111-3 BHOJPUR Tarari U.H.S Jethwar Inaugurated. Handover

64 |USS-111-4 BHOJPUR Tarari U.H.S Chakiya Inaugurated. Handover

65 [USS-112-1 BHOJPUR Bihiyan U.H.S Sikariya Inaugurated. Handover

66 [USS-112-4 BHOJPUR Shahpur U.H.S Suhiya Inaugurated 16.7.2017. Handover
67 [USS-113-1 BHOJPUR Tarari U.H.S Gaharuan Inaugurated 16.7.2017. Handover
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68 [USS-113-2 BHOJPUR Tarari U.H.S Kurmuri Inaugurated 16.7.2017. Handover
69 ([USS-113-3 BHOJPUR Tarari U.H.S Tarari Inaugurated 16.07.2016. Handover
70 [USS-113-4 BHOJPUR Tarari U.H.S Karath Inaugurated. Handover
71 [USS-113-5 BHOJPUR Tarari U.H.S Bagar Inaugurated 16.7.2017. Handover
72 |USS-114-2 BHOJPUR Sahar U.H.S Baruhi Inaugurated. Handover
73 |USS-114-3 BHOJPUR Ara U.H.S Basantpur Inaugurated. Handover
74 [USS-114-4 BHOJPUR Sahar U.H.S Nawada Inaugurated. Handover
75 [USS-115-1 BUXAR Buxar U.H. S. Nadaon Inaugurated 16.7.2017. Handover
76 |USS-115-3 BUXAR Rajpur U.H. S. Khiri Inaugurated 16.7.2017. Handover
77 [USS-116 (A) BUXAR Dumraon U.H.S Nuaon Inaugurated 16.7.2017. Handover
78 |USS-116 (B) BUXAR Dumraon U.H.S. Kanjharuan Inaugurated 16.07.2016. Handover
79 [USS-116 (C) BUXAR Dumraon U.H.S. Mathila Handover
80 |USS-116 (D) BUXAR Dumraon U.H. S. Karuaj Inaugurated 16.07.2016. Handover
81 |USS-116 (E) BUXAR Dumraon U.H.S. Rampur Mathiya Inaugurated 16.07.2016. Handover
82 |[USS-117 (B) BUXAR Ithari U.H.S. Diwan Ke Barka Gaon Inaugurated 16.07.2016. Handover
83 [USS-117 (C) BUXAR Ithari U.H. S. Harpur Inaugurated 16.7.2017. Handover
84 |[USS-117 (D) BUXAR Ithari U.H. S. Basaon Kala Inaugurated 16.07.2016. Handover
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85 |USS-191-3 DARBHANGA Kewati Uhs Pachadhi Inaugurated. Handover
86 |USS-191-4 DARBHANGA Singhwara Uhs Sanahpur Inaugurated. Handover
87 [USs-191-5 DARBHANGA Singhwara Uhs Katka Inaugurated. Handover
88 |USS-192 A DARBHANGA Bahadurpur Uhs Daing Inaugurated 16.7.2017. Handover
89 [USs-192C DARBHANGA Benipur Uhs Ramauli Inaugurated 16.07.2016. Handover
90 |USS-192D DARBHANGA Biraul Uhs Balha Inaugurated 16.07.2016. Handover
91 ([USS-193-1 DARBHANGA Alinagar Uhs Jayantipur Inaugurated. Handover
92 [USS-193-2 DARBHANGA Alinagar Uhs Garaul Chakka Inaugurated. Handover
93 |USS-193-4 DARBHANGA Hanuman Nagar |Uhs Taralahi Inaugurated. Handover
94 [USS-158-1 EAST CHAMPARAN  |Turkauliya Uhs Belwa Rai Inaugurated 21.02.2019. Handover
95 [USS-158-2 EAST CHAMPARAN  [Turkauliya Uhs Jaisinghpur Inagurated 21.02.2019. Handover
96 |USS-158-3 EAST CHAMPARAN  [Motihari Uhs Basatpur Inagurated 21.02.2019. Handover
97 |[USS-159-1 EAST CHAMPARAN  |Pakridayal Uhs Sishani Inaugurated 16.7.2017. Handover
98 [USS-159-3 EAST CHAMPARAN  |Tetariya Uhs Maniyarpur Inaugurated 16.7.2017. Handover
99 |USS-159-4 EAST CHAMPARAN  [Piprakothi Uhs Jhakhara Colony Inaugurated. Handover
100 |USS-159-5 EAST CHAMPARAN  (Ghorasahan Uhs Samanpur Inagurated 21.02.2019. Handover
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101 |USS-148-3 GAYA Bodh Gaya U.H.S. Bataspur Inagurated 21.02.2019. Handover
102 [USS-149 (A) GAYA Dumariya U.H.S. Bhangia Inaugurated 16.7.2017. Handover
103 |USS-149 (B) GAYA Imamganj U.H.S. Karasan Kalan Inaugurated 16.07.2016. Handover
104 |USS-149 (C) GAYA Imamganj U.H.S. Salaiya Inaugurated 16.07.2016. Handover
105 |USS-149 (D) GAYA Imamganj U.H.S. Navdiha Inaugurated 16.07.2016. Handover
106 |USS-149 (E) GAYA Imamganj U.H.S.Ujiyar Bahera Inaugurated 16.07.2016. Handover
107 |USS-150 (A) GAYA Belaganj U.H.S. Chiraila Inaugurated 16.07.2016. Handover
108 |USS-150 (B) GAYA Tekari Urdu U.H.S.Vishunpur Inagurated 21.02.2019. Handover
109 |USS-150 (C) GAYA Konch U.H.S. Gauri Bigha Inaugurated 16.7.2017. Handover
110 |USS-150 (D) GAYA Konch U.H.S. Ahiyapur Inagurated 21.02.2019. Handover
111 |USS-151-2 GAYA gl::hzncihak U.H.S. Karubigha Inaugurated. Handover
112 |USS-151-3 GAYA Khizersarai U.H.S. Sonas Inaugurated. Handover
113 |USS-152-1 GAYA Tankauppa U.H.S. Utlibara Inaugurated. Handover
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114 |USS-152-2 GAYA Tankauppa U.H.S. Gajadharpur Inaugurated. Handover
115 |USS-152-3 GAYA Fatehpur U.H.S. Khajuri Inaugurated 16.7.2017. Handover
116 |USS-152-4 GAYA Fatehpur U.H.S. Nagwan Handover
117 |USS-152-5 GAYA Manpur U.H.S. Sadipur Inaugurated. Handover
118 |USS-152-6 GAYA Manpur U H.S. Kaiya Inaugurated. Handover
119 |USS-153 (A) GAYA Barachatti U.H.S. Barwadih Inaugurated 16.07.2016. Handover
120 |USS-153 (B) GAYA Guraru U.H.S. Manjhar Inaugurated 16.7.2017. Handover
121 |USS-183-1 GOPALGAN!J Kuchaikot LRJ;i(::;gh School Varnaiya Inaugurated. Handover
122 |USS-183-2 GOPALGANJ Kuchaikot g:ﬁ:t::itifhoo' Inaugurated. Handover
123 |USS-183-4 GOPALGAN!J Kuchaikot Upgd High School Mateya Inaugurated. Handover
124 |USS-184-1 GOPALGAN!J Baikunthpur g:ag:q:;if:j:hool Inaugurated. Handover
125 |USS-184-2 GOPALGAN!J Baikunthpur Upgd High School Gandhua Inaugurated. Handover
126 |USS-184-3 GOPALGANIJ Baikunthpur Upgd High School Banaura Inaugurated. Handover
127 |USS-185-1 GOPALGAN! Bhore Upgd High School Kuari Dih Inaugurated. Handover
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128 |USS-185-3 GOPALGAN!/ Thawe Upgd High School Lachhwar Inaugurated. Handover
129 |USS-186-1 GOPALGAN)J Hathua Upgd High School Satai Inaugurated. Handover
130 |USS-186-2 GOPALGAN) Hathua ?;idB:igi:iSChom Singaha Inaugurated. Handover
131 |USS-134-1 JAMUI Sono U.H.S.Bujhayat Inagurated 21.02.2019. Handover
132 |USS-143-1 JEHANABAD Kako Uhs Kaji Sarai Inaugurated 16.07.2013. Handover
133 |USS-143-2 JEHANABAD Kako Uhs Derhasaiya Inaugurated 16.07.2015. Handover
134 |USS-143-4 JEHANABAD Modanganj Ush Jalalpur Inaugurated. Handover
135 |USS-144 (A) JEHANABAD Hulasganj Uhs Birra Inaugurated 16.7.2017
136 |USS-119 (A) KAIMUR Bhabhua Upgraded High School Mion Inaugurated 16.07.2016. Handover
137 |USS-119 (B) KAIMUR Bhabhua Upgraded High School Piyan Inaugurated 16.07.2016. Handover
138 |USS-119 (C) KAIMUR Bhabhua ;F;ir:‘:jad High School Handover
139 |USS-119 (D) KAIMUR Bhabhua Upgraded High School Inaugurated 16.07.2016. Handover

Mohan Darwan
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140 [USS-120 (A) KAIMUR Ramgarh ;?ﬁJZdEd High School Inaugurated 16.07.2016. Handover
141 |USS-120 (B) KAIMUR Ramgarh Upgraded High School Upari Inaugurated 16.07.2016. Handover
142 |USS-120 (D) KAIMUR Nuwaw mg;;:sd High School Inaugurated 16.7.2017. Handover
143 |USS-195-1 KATIHAR Amdabad Uhs Deva Lakshmipur Inaugurated 16.7.2017. Handover
144 |USS-195-3 KATIHAR Mansahi Uhs Mohanpur Inaugurated 16.7.2017. Handover
145 |USS-196(B) KATIHAR Ajamnagar Uhs Arihana Inaugurated 16.07.2016. Handover
146 |USS-196(D) KATIHAR Pranpur Uhs Dharhan Dhigonch Inaugurated 21.02.2019. Handover
147 |USS-197(A) KATIHAR Barsoi Uhs Barsoighat Inaugurated 21.02.2019. Handover
148 |USS-197(C) KATIHAR Korha Uhs Marwa Najra Chowki Inaugurated 16.7.2017. Handover
149 |USS-197(D) KATIHAR Kadwa Uhs Dukhiram Chandpur Inaugurated 16.07.2016. Handover
150 |USS-198 (D) KATIHAR Phalka Uhs Morsanda Inaugurated 16.7.2017. Handover
151 |USS-198 (E) KATIHAR Sameli Uhs Dumar Inaugurated 16.7.2017. Handover
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152 |USS-141 (A) KHAGARIA Alauli Uhs Shumbha Gazi Ghat Inaugurated 16.7.2017. Handover

153 |USS-141 (B) KHAGARIA Alauli Uhs. Khairi Khutaha Inaugurated 16.7.2017. Handover
154 |USS-141 (D) KHAGARIA Khagaria Uhs Mathar Inaugurated 16.07.2016. Handover
155 |USS-142-2 KHAGARIA Beldaur Uhs. Kurban Inaugurated. Handover

156 |USS-142-3 KHAGARIA Parbatta Uhs Timapur Lagar Inaugurated. Handover

157 |USS-133(A) LAKHISARAI Barahiya U.H.S Pali Inaugurated 16.07.2016. Handover
158 |USS-133(D) LAKHISARAI Lakhisarai U.H.S. Kachhiyana Inaugurated 16.07.2016. Handover
159 |USS-133(E) LAKHISARAI Suryagarha U.H.S. Lahasorba ::f:;frd 21.02.2019.

160 |USS-133(F) LAKHISARAI Pipariya U.H.S. Pavai Inaugurated 16.07.2016. Handover
161 |USS-199 D-1 MADHEPURA Ghailarh g:i(;::li:v:igh School Inaugurated 16.07.2016. Handover
162 |USS-199 D-2 MADHEPURA Singheshwar L;;I:;zr:it High School Inaugurated. Handover

163 |USS-187-1 MADHUBANI Babu Barhi U.H.S.Barhara Inaugurated 16.7.2017. Handover
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164 |USS-187-4 MADHUBANI Rajnagar U.H.S.Kewalpatti Inaugurated 16.7.2017. Handover
165 |USS-187-5 MADHUBANI Khutauna U.H.S. Malin Velha Inaugurated 16.7.2017. Handover
166 |USS-135-1 MUNGER Asarganj Uhs Chakhand Inaugurated. Handover

167 |USS-135-2 MUNGER Asarganj Uhs Beraiyan Inaugurated. Handover

168 |USS-135-3 MUNGER Tarapur Uhs Mahmadpur Inaugurated 16.7.2017. Handover
169 |USS-136-1 MUNGER Sangrampur Uhs Bhikhadih Inaugurated.

170 |USS-136-3 MUNGER Sangrampur Uhs Kanchanpur Katiyari Inaugurated. Handover

171 |USS-137-1 MUNGER Bariyarpur Uhs Ratanpur Inaugurated. Handover

172 |USS-137-2 MUNGER Haweli Khadagpur [Uhs Jamuhat Inaugurated. Handover

173 |USS-137-3 MUNGER Haweli Khadagpur |Uhs Gangta, Inaugurated. Handover

174 |USS-137-4 MUNGER Haweli Khadagpur [Uhs Gangta More, Inaugurated. Handover

175 |USS-137-5 MUNGER Haweli Khadagpur [Uhs Chotki Majhgayain Inaugurated. Handover
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176 |USS-167-1 MUZAFFARPUR Kurhani U.H.S. Chhitrauli Inaugurated. Handover
177 |USS-167-2 MUZAFFARPUR Kurhani U.H.S. Dhodhi Ratan Inaugurated. Handover
178 |USS-167-3 MUZAFFARPUR Kurhani U.H.S. Jhikty Inaugurated. Handover
179 |USS-167-4 MUZAFFARPUR Kurhani U.H.S. Dariapur Kafen Inaugurated. Handover
180 |USS-167-5 MUZAFFARPUR Kurhani U.H.S. Balbhadrapur Inaugurated. Handover
181 |USS-168-1 MUZAFFARPUR Paroo U.H.S. Laloo Chapra Inaugurated. Handover
182 |USS-168-2 MUZAFFARPUR Sahebganj U.H.S. Bhagwanpur Kashi Inaugurated. Handover
183 |USS-168-3 MUZAFFARPUR Sahebganj U.H.S. Rajwara Inaugurated. Handover
184 |USS-168-4 MUZAFFARPUR Sahebganj U.H.S. Jita Chapra Inaugurated. Handover
185 |USS-169-1 MUZAFFARPUR Bandra U.H.S. Bandra Inaugurated. Handover
186 |USS-169-2 MUZAFFARPUR Bandra U.H.S. Sakriman Inaugurated. Handover
187 |USS-169-3 MUZAFFARPUR Sakra Uhs. Keshopur Inaugurated. Handover
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188 |USS-169-4 MUZAFFARPUR Bandra U.H.S.Munni Baingari Inaugurated. Handover
189 |USS-169-5 MUZAFFARPUR Sakra U.H.S. Machahi Inaugurated. Handover
190 |USS-170-1 MUZAFFARPUR Motipur U.H.S. Semra Inaugurated. Handover
191 |USS-170-2 MUZAFFARPUR Motipur U.H.S. Mahmada Inaugurated 16.07.2016. Handover
192 |USS-170-3 MUZAFFARPUR Motipur U.H.S. Nakta Inaugurated 16.07.2016. Handover
193 |USS-170-4 MUZAFFARPUR Minapur U.H.S. Rani Khaira Inaugurated 16.07.2016. Handover
194 |USS-170-5 MUZAFFARPUR Minapur U.H.S. Rampur Ratan Inaugurated. Handover
195 |USS-171-1 MUZAFFARPUR Gaighat U.H.S. Kothia Inaugurated. Handover
196 |USS-171-2 MUZAFFARPUR Gaighat U.H.S. Balaur Bhatgama Inaugurated 16.07.2016. Handover
197 |USS-171-3 MUZAFFARPUR Gaighat U.H.S. Dahila Inaugurated 16.07.2016. Handover
198 |USS-171-4 MUZAFFARPUR Katra U.H.S. Bakhari Inaugurated 16.07.2016. Handover
199 |USS-171-5 MUZAFFARPUR Bochahan U.H.S. Kafen Inaugurated 16.07.2016. Handover
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200 |USS-172-1 MUZAFFARPUR Aurai U.H.S. Chahuta Inaugurated. Handover

201 (USS-172-2 MUZAFFARPUR Aurai U.H.S. Rajkhand Inaugurated. Handover

202 [USS-172-3 MUZAFFARPUR Marwan U.H.S. Bishunpur Inaugurated. Handover

203 |USS-172-4 MUZAFFARPUR Mushahari U.H.S. Dronpur Inaugurated. Handover

204 [USS-172-5 MUZAFFARPUR Muraul U.H.S. Pilkhi Inaugurated. Handover

205 |USS-101-1 NALANDA Katrisarai Uhs Bhagwanpur Inaugurated. Handover

206 [USS-101-2 NALANDA Ben Uhs Akauna Inaugurated. Handover

207 [Uss-101-3 NALANDA Giriyak Uhs Sakuchisarai Inaugurated. Handover

208 |USs-101-5 NALANDA Ben Uhs Ramganj Inaugurated. Handover

209 [USS-102 (A) NALANDA Biharsarif Uhs Mahanandpur Inaugurated. Handover

210 |USS-102 (B) NALANDA Biharsarif Uhs Mazidpur Inaugurated 16.7.2017. Handover
211 |USS-102 (E) NALANDA Noorsarai Uhs Mirchayganj Sakrauha Inaugurated 16.07.2016. Handover
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212 [USS-102 (F) NALANDA Sarmera Uhs Singhual Inaugurated 16.07.2016. Handover
213 |USS-103-1 NALANDA Parwalpur Uhs Baburbanna Inaugurated. Handover
214 |USS-103-2 NALANDA Islampur Uhs Barhmgawan Inaugurated. Handover
215 [USS-103-3 NALANDA Islampur Uhs Banbag Inaugurated. Handover
216 |USS-145-1 NAWADA Nawada j:]rzjgr::fheld High School Handover
217 |USS-145-3 NAWADA Akbarpur LKJEEiEdEd High School Inagurated 21.02.2019. Handover
218 [USS-146 (A) NAWADA Govindpur LRjgir;Sfd High School Inaugurated 16.7.2017. Handover
219 [USS-146 (B) NAWADA Roh 3 ;J:fdrzjed High School Bara Inaugurated 16.07.2016. Handover
220 [USS-146 (C) NAWADA Pakribarawan ggizidhead High School Inaugurated. Handover
221 (USS-146 (D) NAWADA Pakribarawan (L;Fk)ij?—jsd High School Inaugurated 16.07.2016. Handover
222 |USS-147-1 NAWADA Narhat Eﬁfgz(jfadnmgh School Inaugurated 16.07.2016. Handover
223 |USS-147-2 NAWADA Hasua Upgraded High School Inaugurated 16.07.2016. Handover

Bhadseni
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Utkramit Madhyamik
224 [USS-104-3 PATNA Barh Vidhyalya Pashchami Inaugurated. Handover

Malahi

Utkramit Madhyamik
225 (USS-104-4 PATNA Fatuha . Inaugurated. Handover
Vidhyalya Gabaspur

Utkramit Madhyamik
226 (USS-105-1 PATNA Patna Sadar . Inaugurated
Vidyalaya Khokhana

Utkramit Madhyamik
227 (USS-105-2 PATNA Patna Sadar . . Inaugurated. Handover
Vidhyaly Marchi

Utkramit Madhyamik
228 |USS-105-3 PATNA Punpun : . Inaugurated
Vidhyalya Paimar Ghat

o Utkramit Madhyamik
229 (USS-105-4 PATNA Phulwarisarif . Inaugurated. Handover
Vidhyalya Kurthaul

Utkramit Madhyamik

230 [USs-107-1 PATNA Dhanrua Vidhyalya Gawaspur Inaugurated. Handover

Dubhara
231 |USS-194-1 PURNEA Amaur Upgraded H S Bagdhar Inaugurated. Handover
232 |USS-194-2 PURNEA Krityanand Nagar |Upgraded H S Goasi Inaugurated 16.07.2016. Handover
233 |USS-194-3 PURNEA Purnia East Upgraded H S Maranga Inaugurated 16.07.2016. Handover
234 |USS-194-4 PURNEA Rupauli Upgraded H S Bairiya Inaugurated 16.07.2016. Handover

Upgraded H S Dev
235 [USS-121 (A) ROHTAS Karakat Inaugurated 16.7.2017. Handover
Markandey
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236 |USS-121 (B) ROHTAS Karakat Upgraded Girls HS Motha Inaugurated 16.07.2016. Handover
237 |USS-121 (C) ROHTAS Nasriganj Upgraded H S Paiga Inaugurated 16.07.2016. Handover
238 [USS-121 (D) ROHTAS Nasriganj Upgraded H S Pawani Inaugurated 16.07.2016. Handover
239 |USS-121 (E) ROHTAS Akorhigola Upgraded H 'S Chapra Inaugurated 16.07.2016. Handover
240 [USs-122-1 ROHTAS Surajpura Upgraded H S Agrer Khurd Inaugurated 16.07.2016. Handover
241 (USS-122-2 ROHTAS Dinara Upgraded H S Saraon Inaugurated 16.07.2016. Handover
242 |USS-122-3 ROHTAS Dinara Upgraded H S Baliya Inaugurated 16.07.2016. Handover
243 [USS-122-4 ROHTAS Dinara Upgraded H S Baradhi Inaugurated 16.07.2016. Handover
244 |USS-122-6 ROHTAS Bikramganj Upgraded H S Ghusiya Kala Inaugurated 16.07.2016. Handover
245 |USS-123-1 ROHTAS Kochas Upgraded H S Balathari Inaugurated 16.07.2016. Handover
246 |USS-123-2 ROHTAS Kochas Upgraded H S Ubadhi Inaugurated 16.07.2016. Handover
247 |USS-123-3 ROHTAS Kochas Upgraded H S Kuchhila Inaugurated 16.07.2016. Handover
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248 |USS-123-4 ROHTAS Kargahar Upgraded H S Gogahara Inaugurated 16.07.2016. Handover
249 [USS-123-5 ROHTAS Kargahar Upgraded H S Khanethi Inaugurated 16.07.2016. Handover
250 |USS-123-6 ROHTAS Kargahar Egrg;j:ed H'S Rampur Inaugurated 16.07.2016. Handover
251 |USS-124-1 ROHTAS Chenari Upgraded H S Ramgarh Inaugurated 16.07.2016. Handover
252 [USS-124-2 ROHTAS Chenari Upgraded H S Chandrakaithi Inaugurated 16.07.2016. Handover
253 |USS-124-3 ROHTAS Shivsagar Upgraded H S Alampur Inaugurated 16.07.2016. Handover
254 (USS-124-4 ROHTAS Shivsagar Upgraded H S Sonhar Inaugurated 16.07.2016. Handover
255 |USS-124-5 ROHTAS Sasaram Upgraded H S Akashi Inaugurated 16.07.2016. Handover
256 |USS-125-1 ROHTAS Nouhatta Upgraded H S Anandichak Inaugurated. Handover

257 [USS-199 C SAHARSA Banma Ithari Uhs Itahari Inaugurated 16.07.2016. Handover
258 [USS-189-1 SAMASTIPUR Shivajinagar U.H.S Bhataura Inaugurated 16.7.2017. Handover
259 |USS-177-1 SARAN Dariyapur Upgraded Hs Saraiya Inaugurated. Handover
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260 (USS-177-2 SARAN Dariyapur Upgraded Hs Dhongaha Inaugurated. Handover
261 |USS-177-3 SARAN Dariyapur Uhs Barka Baneya Inaugurated. Handover
262 [USS-178-1 SARAN Sonpur Upgraded Hs Shikar Pur Inaugurated. Handover
263 [USS-179-1 SARAN Lahaladpur X‘fj;?j:d Ms Basahi Urdu Inaugurated. Handover
264 [USS-179-2 SARAN Ekma Upgraded Hs Bhodsa Inaugurated. Handover
265 |USS-179-3 SARAN Ekma U.K.H.S.Betwaniya Inaugurated. Handover
266 |USS-179-4 SARAN Ekma Upgraded Hs Eksaar Inaugurated. Handover
267 [USS-179-5 SARAN Lahaladpur ;Zi;ariii Hs Mirjapur Inaugurated. Handover
268 |USS-181-1 SARAN Riwilganj Upgraded Hs Shekhpura Inaugurated. Handover
269 |USS-182-1 SARAN Parsa g:ii‘:;j:;ghha\s;hom Inaugurated. Handover
270 |USS-182-2 SARAN Garkha Upgraded Hs Itawa Inaugurated. Handover
271 |USS-182-3 SARAN Marhowrah Upgraded Hs Nethua Inaugurated. Handover
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272 |USS-132-1 SHEIKHPURA Barbigha U.H.S Kewtidih Inaugurated. Handover

273 [USS-132-2 SHEIKHPURA SheKhpura Up.H.S. Lodipur Inaugurated. Handover

274 |USS-132-3 SHEIKHPURA Chewara Upgrade High Schoo. Lahna Inaugurated. Handover

275 |USS-132-4 SHEIKHPURA Ghat Kushumbha |U.H.S Bamghat Inaugurated. Handover

276 |USS-132-5 SHEIKHPURA Ariari :Ef;?:ae;agigh School Inaugurated. Handover

277 |USS-161-1 SHEOHAR Purnhiya U H S Basant Jagjivn Inaugurated 16.7.2017. Handover
278 [USS-161-2 SHEOHAR Dumri Katsari U H S Basant Phulkhan Inaugurated 16.7.2017. Handover
279 [USS-162 (A) SITAMARHI Bathnaha U.H.S. Belahi Jairam Inaugurated 16.7.2017. Handover
280 |USS-162 (B) SITAMARHI Parsauni U.H.S. Gisara Inaugurated. Handover

281 |USS-162 (C) SITAMARHI Suppi U.H.S. Akhta Inaugurated. Handover

282 [USS-162 (D) SITAMARHI Riga U.H.S. Ramnagra Inaugurated 16.7.2017. Handover
283 [USS-162 (E) SITAMARHI Parihar U.H.S. Sirsia Bazar Inaugurated 16.07.2016. Handover
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284 [USS-162 (F) SITAMARHI Dumri U.H.S. Pakri Sanskrit Inaugurated 16.07.2016. Handover
285 [USS-163 (A) SITAMARHI Runni Saidpur U.H.S. Dhanushi Inaugurated 16.07.2016. Handover
286 |USS-163 (B) SITAMARHI Pupri U.H.S. Maulanagar Inaugurated. Handover

287 |USS-163 (C) SITAMARHI Sursand U.H.S. Bhittha Bazar Inaugurated. Handover

288 |USS-163 (D) SITAMARH]I Bokhara U.H.S. Chakauti Inaugurated 16.07.2016. Handover
289 |USS-173 (D) SIWAN Raghunathpur E:f;iiid High School Inaugurated. Handover

290 (USS-174-1 SIWAN Goriya Kothi ::fyrz(:fd High School Inaugurated. Handover

291 |USS-174-2 SIWAN Mahrajganj ;J:ag}::‘)ifd High School Handover

292 |USS-174-3 SIWAN Mahrajganj g;irj:;i\:igh School Inaugurated. Handover

293 (USS-174-4 SIWAN Basantpur Upgraded Urdu High School Inaugurated. Handover

Cum Inter Coll. Sekhpura
294 |USS-175-1 SIWAN Siswan ggs:ss::ﬂigh School Handover
295 |USS-175-2 SIWAN Siwan Sadar Upgraded High School Inaugurated. Handover

Sarawe
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296 |USS-175-3 SIWAN Siwan Sadar ;Jar;gsgided High School Inaugurated. Handover
297 |USS-175-4 SIWAN Siwan Sadar LBJ:Iitciied High School Inaugurated. Handover
298 |USS-176-1 SIWAN Andar g:ﬁ;iiid High School Patji Inaugurated. Handover
299 [USS-176-2 SIWAN Gudhani LBJSIiLa:ed High School Inaugurated. Handover
300 [(USS-176-3 SIWAN Andar g::;i:i;j:ingh School Inaugurated. Handover
301 |USS-164-1 VAISHALI Lalganj U.H.S. Parmanandpur Inaugurated. Handover
302 |USS-164-2 VAISHALI Lalganj U.H.S. Sathiouta Inaugurated. Handover
303 |USS-164-3 VAISHALI Bhagwanpur U.H.S. Askaranpur Inaugurated 16.7.2017. Handover
304 |USS-165-1 VAISHALI Jandaha Uhs Shahpur Rohua Inaugurated 21.02.2019. Handover
305 |USS-165-5 VAISHALI Jandaha Uhs Bijhrauli Inaugurated 21.02.2019. Handover
306 |USS-166 (A) VAISHALI Raghopur Uhs Terasia Inaugurated 16.7.2017. Handover
307 |USS-166 (B) VAISHALI Raghopur Project Girls High School Inaugurated 16.07.2016. Handover

Paharpur
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308 |USS-166 (E) VAISHALI Rajapakar Uhs Makhdumpur Pokhraira Inaugurated 16.7.2017. Handover
309 |USS-160-1 WEST CHAMPARAN  [Lauriya Govt. Uhs Phulwaria Inaugurated 16.7.2017. Handover
310 |USS-160-2 WEST CHAMPARAN  Narkatiyaganj Govt. Uhs Bherharwa Inaugurated 16.7.2017. Handover
311 |USS-160-3 WEST CHAMPARAN  [Mainatand Govt. Uhs Damrapur Inaugurated. Handover

312 |USS-160-4 WEST CHAMPARAN  [Madhubani U.H.S Pakrihawa Khotahwa Inaugurated 16.7.2017. Handover
313 |USS-144 (C) JEHANABAD Jehanabad Uhs Bazar Tali Handover

314 |Uss-157 (B) AURANGABAD Raphiganj (URF;?F;:;(; High School Pogar Handover

315 |USS-112-2 BHOJPUR Bihiyan U.H.S Kauriya Handover

316 |USS-112-3 BHOJPUR Shahpur U.H.S Jawainiya Handover

317 |USS-131-1 BANKA Amarpur U.H.S. Surihari Inagurated 21.02.2019. Handover
318 |USS-145-2 NAWADA Akbarpur ggrgrrnaadEd High School . Handover

319 |USS-110 (D) BHOJPUR Koilwar U.H.S Khesrahiya Inagurated 21.02.2019. Handover
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320 [USS-196(A) KATIHAR Pranpur Uhs Kasthavar Handover
321 |USS-196(C) KATIHAR Ajamnagar Uhs Dhena Bagchalla Handover
Kusheshwarsthan
322 |USS-190-1 DARBHANGA East Uhs Baraniya
s
323 |USS-148-1 GAYA Bodh Gaya U.H.S. Moratal Handover
Upgraded High School
324 [USS-120 (E) KAIMUR Durgawati Pe g Handover
Nuaon
325 |USS-192 B DARBHANGA Biraul Uhs Koylajan
r High School
326 |USS-145-4 NAWADA Akbarpur Upgraded High Schoo Handover
Pharpur
327 |USS-166 (D) VAISHALI Desari Uhs Bhikhana Pura Handover
328 |USS-165-2 VAISHALI Jandaha Uhs Mahisaur Jandaha Handover
329 |USS-165-3 VAISHALI Sahadei Bujurg Uhs Toi Math Handover
Kusheshwarsthan . .
330 |USS-190-2 DARBHANGA Uhs Bishahariya
West
Upgraded High School Hata
331 |USS-173 (A) SIWAN Husainganj Pe 8 Handover

Tola Chhata
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Upgraded High School
332 [USS-157 (D) AURANGABAD Madanpur pg. &
Salaiya
333 |USS-117 (A) BUXAR Nawanagar U.H. S. Parmanpur
334 |USS-153 (C) GAYA Amas U.H.S. Baliyari
335 |USS-148-2 GAYA Bodh Gaya U.H.S. Titoiya
. For Balance work LOA issued vide

336 |USS-138-3 BEGUSARAI Begusarai Uhs Basudevpur letter no. 4249 date 6-6-2022

. . . . For Balance work LOA issued vide
337 |USS-138-4 BEGUSARAI Matihani Uhs Rachiyaahi Naya Tol letter no. 4249 date 6-6-2022
338 |USS-101-4 NALANDA Silao Urdu Uhs Barakar Upgradation cancelled.
339 |USS-108-5 BHOJPUR Agioan U.H.S Lasarhi Not Started. Land not available.

Not Started. Dispute. Due to Court
340 [USS-114-1 BHOJPUR Sandesh U.H.S Nasratpur case & Land Dispute proposal for
drop

341 |USS-191-2 DARBHANGA Kewati U.H.S Majhigama Not Started. Land Dispute
342 |USS-185-4 GOPALGAN! Gopalganj Upgd High School Baraipatti Land not available. Dropped
343 |USS-142-1 KHAGARIA Beldaur Uhs Kainjari Land not available. Dropped
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344 |USS-122-5 ROHTAS Bikramganj Upgraded H S Jamodhi Not Started
345 |USS-177-4 SARAN Dighwara Upgraded Hs Malkhachak Land not available. Dropped
346 BHOJPUR Bihiyan UPGRADED HIGH SCHOOL Not Started
y RANISAGAR

347 BHOJPUR Jagdishpur U.H.S. ANGARUAN Not Started
348 BHOJPUR Jagdishpur UPGRADED HIGH SCHOOL Not Started

gaishp DHANGAI
349 BHOJPUR Jagdishpur UPGRADED HIGH SCHOOL Not Started

gaishp HETAMPUR
350 DARBHANGA Baheri UHS PAGHARI Not Started
351 Rohtas Sheosagar M S JANJARA Not Started
352 Banka Chandan U.H.S.KUSUMJORI Dropped
353 Buxar Buxar U.H.S. BARUNA Dropped

Total No. of Schools-RMSA (USS) 2010-11 353 15/ 0/ 0| 0| 1| O 0 1| 335
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