
Date :-30/06/2021
Total  

Sanctione

d

Contract 

Awarded

LL RL LL RL LL RL

1
USS (Upgraded Secondary 

School) (2009-10) State
45 45    -    -       -        -       -       -       -     -    -          -         33        -        12 2134.20 1759.79 82.46%

2
USS (Upgraded Secondary 

School) (2009-10) central
323 323    -   1      1       1      5      1       -     -    -         3       281     12        30 24170.15 13671.23 56.56%

3
USS (Upgraded Secondary 

School) (2010-11) central 
403 400    -    -       -       1       -      1      1     -    -         3       346        5        52 23947.24 18308.01 76.45%

Total :- 771 768    -   1      1       2      5      2      1     -    -         6       660     17        94 50251.59 33739.03 67.14%

4 GH (Girl's Hostel) (2009-10)  80 77    -    -       -       1       -       -      2     -    -         7         50     10        20 11307.36 8241.20 72.88%

113 109    -    -       -        -       -       -       -     -    -         1         85        1        27 5872.80 12410.54 211.32%

17704.87 0.00

Total :- 193 186    -    -       -       1       -       -      2     -    -         8       135     11        47 34885.03 20651.74 59.20%

6 MS (Model School) (2009-10)   98 86    -    -      1        -      2       -      2     -    -         3         78        8        12 15855.00 21541.90 135.87%

MS (Model School) (2010-11)   255 211    -    -       -        -      3       -      8    1    -       14       184     26        45 39714.17 133.47%

18667.00 0.00%

Total :- 353 297    -    -      1        -      5       -   10    1    -       17       262     34        57 74236.17 74550.35 100.42%

8
SSS (Senior Secondary School) 

(2013-14)
993 992    -   3      5       9      9      4   10     -    -       42       808     82     103 107000.00 101295.99 94.67%

9
HSS (Higher Secondary School) 

(2013-14)
226 222    -    -       -       1       -      1      1     -    -         9       186     12        28 27142.50 23029.97 84.85%

10
SSSM  (Senior Secondary School 

Minority) (2014-15)
258 198    -   2       -       1      5      4      9     -    -       21       127     42        89 20603.73 19323.57 93.79%

11
USSS (Upgraded Senior 

Secondary School) 2011-12
156 150   1   1      2        -       -      2      1     -    -       21         94     28        34 8951.28 12905.42 144.17%

12
USSS (Upgraded Senior 

Secondary School) 2013-14
201 197    -   2      3       4      1      2      3     -    -       10       154     25        22 7238.01 20582.59 284.37%

Total :- 1834 1759    1    8    10     15    15    13    24     -    -     103    1,369   189     276 170935.52 177137.54 103.63%

 Grand total 3151 3010 1 9 12 18 25 15 37 1 0 134 2426 251 474 330308.31 306078.66 92.66%

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA (BIHAR).
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5 GH (Girl's Hostel) (2010-11)  
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13 Examination Hall 23 23    -    -       -        -       -       -       -     -   1          -         22        1           - 7833.42 8962.65 114.42%

14 Shiksha Bhawan 13 11   1   1       -        -       -       -       -     -    -         1           7        3          3 1628.00 1762.00 108.23%

15 Deegree College 18 18    -    -       -        -       -       -       -     -    -          -           7        5          6 6000.00 3728.27 62.14%

16
CDPO (Child Development 

Project Office co-housing)
28 28    -    -       -        -       -       -       -     -    -          -         28        -           - 3180.50 3168.72 99.63%

17 ICT@Shcools 1000 832    -    -       -        -       -       -       -     -    -          -       832        -      168 13515.00 11221.24 83.03%

18 ICT Projects - World Bank 250 250    -    -       -        -       -       -       -     -    -          -       250        -           - 4323.85 2372.82 54.88%

19 Examination Hall (BSEB) 10 10    -    -       -        -       -       -       -     -    -          -         10        -           - 14893.16 14915.78 100.15%

Total :- 4493 4182 2 10 12 18 25 15 37 1 1 135 3582 260 651 3,81,682.24       3,52,210.14       92.28%
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