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1 SSS-1001 Araria Palasi Uhs Maldwar
M/s Vaishnavi 

Enterprises
861/05.02.2020

154 sbd of 21-

22
05-11-2021 15 Months 1

2 SSS-1002 Araria Palasi Uhs Chandi Pur
M/S Vaishnavi 

Enterprises
4336/12.07.2021

346 sbd of 21-

22
21-01-2022 15 Months 1

3 SSS-1003 Araria Palasi Uhs Karor Dighli
M/S Vidhata 

Construction.
4713/26.07.2021

298 SBD of 

2021-22

(29.12.2021)

29-12-2021 15 Months 1

4 SSS-1004 Araria Narpatganj Uhs Sonapur
M/s Om Sai 

Construction
4746/26.07.2021

74 SBD OF 

2022-23
11-05-2022 15 Months 1

5 SSS-1005 Araria Narpatganj Uhs Mirdaul
M/s Om Sai 

Construction
367/ 13-01-2022

75 SBD OF 

2022-23
11-05-2022 15 Months 1

6 SSS-1006 Araria Narpatganj
Uhs Bardaha Noniya 

Tola

M/s Om Sai 

Construction
368/ 13-01-2022

76 SBD OF 

2022-23
11-05-2022 15 Months 1

7 SSS-1007 Araria Narpatganj
Ms Cum Uhs 

Fatehpur Pithaura

M/s Om Sai 

Construction
369/ 13-01-2022

77 SBD OF 

2022-23
11-05-2022 15 Months 1

8 SSS-1008 Araria Forbesganj Uhs Pipra
M/s Om sai 

Construction 

Enterprises

614/24.01.2020
78 SBD OF 

2022-23
11-05-2022 15 Months 1

9 SSS-1009 Araria Bhargama Uhs Jai Nagar
Kirani Ray, 

Samastipur
1963/08-03-2022 15 Months 1

10 SSS-1010 Araria Bhargama
Uhs Raghunathpur 

East
Manoj Kumar 7123/22.10.2021

258 SBD of 

2021-22 

(21.12.2021)

21-12-2021 15 Months 1

11 SSS-1011 Araria Bhargama Uhs Adi Rampur
M/S Vidhata 

Construction.
7122/22.10.2021

297 sbd of 

2021-22
29-12-2021 15 Months 1

12
SSS-1012 

(SSS-AR)
Araria Bhargama Uhs Charaiya

Shree Shardha 

Construction Co.

 ( 8967855108)

9217/23.12.21
421 SBD OF 

2021-22
18-02-2022 15 Months 1

Duration 
(in Months)

Report Dated : 30/06/2022

Agreement No. 
& Date

Physical Status
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NO.
Group No.

Name of 
District

Name of Agency LOA No. & DateName of Block

Bihar State Educational Infrastructure Development Corporation Limited , Patna

Physical Status of construction of 513 Senior Secondary Schools (SSS) 2018-19

School Name 

Ground 
floor

Date of 
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t
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2nd Floor1st Floor
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13
SSS-1013 

(SSS-AR)
Araria Bhargama Uhs Bhatgama

Shree Shardha 

Construction Co.

 ( 8967855108)

9217/23.12.21
421 SBD OF 

2021-22
18-02-2022 15 Months 1

14 SSS-1014 Araria Raniganj Uhs Thek Pura Kunal Kush 4506/15.07.2021

241 SBD of 

2021-22 

(15.12.2021)

15-12-2021 15 Months 1

15 SSS-1015 Araria Araria Uhs Dabhara Saranpur Kunal Kush 4794/26.07.2021
330 sbd of 21-

22
18-01-2021 15 Months 1

16 SSS-1016 Araria Sikti Uhs Thenga Pur Kunal Kush 4505/15.07.2021
66 SBD of 2022-

23 (07.05.2022)
07-05-2022 15 Months 1

17 SSS-1017 Araria Kursakanta U.H.S Saur Gaon Kunal Kush 4750/26.07.2021 15 Months 1

18 SSS-1018 Araria Kursakanta U.H.S Haldhara Hat Dilip Kumar 615/24.01.2020

257 SBD of 

2021-22 

(20.12.2021)

20-12-2021 15 Months 1

19 SSS-1019 Araria Jokihat Uhs Bahar Bari Kunal Kush 4751/26.07.2021
331 sbd of 21-

22
18-01-2022 15 Months 1

20 SSS-1020 Arwal
Sonbhadra 

Bansi Surya

Upgraded High 

School Sherpur Hindi
Mukesh Kumar 1168/13.02.2020

357 f2 of 2021-

22
27-07-2021 15 Months 1

21 SSS-1021 Arwal Karpi
Upgraded High 

School Murari
Dhananjay Kumar 611/24.01.2020

196 F2 of 2020-

21

Dt.- 01.12.2021

01-12-2021 15 Months 1

22 SSS-1022 Arwal Arwal Up. High School. Amra
Maa Kamakhya 

Construction&Co.
613/24.01.2020 15 Months 1 LOA ISSUED

23 SSS-1023 Arwal Kurtha
Up. High School, 

Ibrahimpur
Dhananjay Kumar 608/24.01.2020

63 F2 OF 2022-

23
06-05-2022 15 Months 1

Land not available , H.M, 

Letter No-74 , Dt- 

09.03/2022
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24 SSS-1024 Arwal Kurtha
Up. High School, 

Mednipur Badahiya
Dhananjay Kumar 868/05.02.2020

64 F2 OF 2022-

23
06-05-2022 15 Months 1

Land not available , H.M, 

Letter No-75 , Dt- 

09.03/2022

25 SSS-1025 Aurangabad Aurangabad Uhs Ora Abhimanyu Kumar 609/24.01.2020 9 f2 21-22 17-06-2021 15 Months 1

26 SSS-1026 Aurangabad Aurangabad Uhs Chatra
M/s A N K 

Enterprises
610/24.01.2020

119 F2 OF 

2022-23
31-05-2022 15 Months 1 Excavation work

27 SSS-1027 Aurangabad Obra Uhs Aranda
M/s Maa 

mundeshwari      

cons.

1190/13.02.2020 15 Months 1 LOA ISSUED

28 SSS-1028 Aurangabad Madanpur Uhs Taradiha Azazul Haque Khan 6019/03.09.2021
79 F2 OF 2022-

23
12-05-2022 15 Months 1 LOA ISSUED

29 SSS-1029 Aurangabad Nabinagar Uhs Moharkarma Abhimanyu Kumar 1086/12.02.2020 15 Months 1 Land not available

30 SSS-1030 Aurangabad Nabinagar Uhs Shiv Sagar
Surendra Kumar 

Singh
6674/30.09.2021

451 F2 OF 

2021-22
02-03-2022 15 Months 1

31 SSS-1031 Aurangabad Nabinagar Uhs Benghai Manoj Singh 3703/16.062021
162 F2 2021-

2022
16-11-2021 15 Months 1

32 SSS-1032 Aurangabad Rafiganj Uhs Barahi Hindi
M/S ANK 

Enterprises
4752/26.07.2021 15 Months 1 Land not available

33 SSS-1033 Aurangabad Rafiganj Uhs Fesra
M/s A N K 

Enterprises
1088/12.02.2020

205 F2 of 2020-

21 Dt.- 

21.02.2021

21-02-2021 15 Months 1

34
SSS-1034

(SSS-AB)
Aurangabad Rafiganj Uhs Dugul

Mesiac 

Construction Pvt. 

Ltd.

9222/23.12.21
377 f2 of 2021-

22
01-02-2022 15 Months 1 Land not available

35 SSS-1035 Aurangabad Deo Uhs Rawal Bigha Manoj Singh 4112/10.07.2021 15 Months 1 LOA ISSUED
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36 SSS-1036 Aurangabad Haspura Uhs Amjhar
Guruwar Builders 

& developers Pvt. 

Ltd.

4111/01.07.2021 15 Months 1 Land not available

37 SSS-1037 Aurangabad Barun Uhs Barauli Abhimanyu Kumar 1438/20.02.2020 253 f2 of 21-22 17-12-2021 15 Months 1

38 SSS-1038 Aurangabad Goh Uhs Sagarpur Dhananjay Kumar 3933/25.06.2021

295 F2 2021-

2022 Dt.- 

29.12.2021

29-12-2021 15 Months 1

39 SSS-1039 Banka Bounsi R U.H.S Lilavaran Amit Kumar 3702/16.06.2021 15 Months 1 LOA ISSUED

40 SSS-1040 Banka Katoriya U.H.S Fattapathar
Patliputra Projects 

Pvt. Ltd.
4110/01.07.2021 15 Months 1 LOA ISSUED

41 SSS-1041 Banka Bounsi U.H.S Gokula Anand Kumar 1185/13.02.2020
96 F2 of 21-22 

(22..9.21)
22-09-2021 15 Months 1

42 SSS-1042 Banka Amarpur U.H.S Kolbugurg Pramod Kumar 9435/31-12-2021
111 F2 OF 

2022-23
30-05-2022 15 Months 1

43 SSS-1043 Banka Rajoun
U.H.S Dhayharna 

Mahgama

Shyam Sundar 

Yadav 
6613/30.09.2021 15 Months 1 LOA ISSUED

44 SSS-1044 Banka Chandan U.H.S Siljori
Lal Rupak Kumar 

Singh
1179/13.02.2020

69 F2 of 21-22 

(25..8.21)
25-08-2021 15 Months 1

45 SSS-1045 Banka Rajoun R U.H.S Morama
Shyam Sundar 

Yadav 
6612/30.09.2021 15 Months 1 LOA ISSUED

46 SSS-1046 Banka Banka U.H.S Basberwa Anand Kumar 1180/13.02.2020
56 F2 of 21-22 

(10.8.21)
10-08-2021 15 Months 1

47 SSS-1047 Banka Shambhuganj U.H.S Warsabad Anand Kumar 3699/16.06.2021

237 F2 21-22    

13.12.21 / 

170.509

13-12-2021 15 Months 1
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48
SSS-1048

(SSS-BK)
Banka Barahat U.H.S Tappadih

Ananya Infracity ( 

Prop. Duddi 

Kumari,) 

(9031027170)

9240/24.12.21 312 f2 of 21-22 05-01-2022 15 Months 1

49 SSS-1049 Begusarai Chhaurahi Uhs Amari
Raja 

Enterprises&co.
1181/13.02.2020

23 F2 of 2021-

22  Date - 

01.07.2021.      

( 1,92,96,186/-)

01-07-2021 15 Months 1

50 SSS-1050 Begusarai Begusarai Uhs Bahdarpur Daya Ram Singh 1182/13.02.2020

206 F2 of 2020-

21 Date 25-02-

2021

25-02-2021 15 Months 1

51 SSS-1051 Begusarai Barauni Uhs Amarpur Ram Babu Singh 4753/26.07.2021
95 F2 OF 2022-

23
20-05-2022 15 Months 1

52 SSS-1052 Begusarai Mansoorchak
Uhs Naipur 

Bahrampur
Ram Babu Singh 4754/26.07.2021

96 F2 OF 2022-

23
20-05-2022 15 Months 1

53 SSS-1053 Begusarai Garhpura Uhs Korai
Kanchan Engicons 

Private Limited
3701/16.06.2021

87 F2 of  2021-

22  Date- 

16.09.2021 

(1,89,81,326/-)

16-09-2021 15 Months 1

54 SSS-1054 Begusarai Begusarai Uhs Lakho Ram Niwas Kumar 4756/26.07.2021 15 Months 1
Suffficient land not 

available 

55 SSS-1055 Begusarai Dandari Uhs Bank
SANJAY KUMAR

(9430003830)
7819/18.11.21

313 F2 OF 21-

22
06-01-2022 15 Months 1

56
SSS-1056 

(SSS-BS)
Begusarai Bachhwara

Uhs Chakiya 

Chiranjeevipur

Tanyansh 

Construction and 

Consultancy Pvt. 

Ltd.

9238/24.12.21
403 F2 of 2021-

22
13-08-2021 15 Months 1

57 SSS-1057 Begusarai Chhaurahi Uhs Aijni
Raja 

Enterprises&co.
1183/13.02.2020

24  F2 of  2021-

22  Date- 

01.07.2021 

(1,93,38,819/-)

01-07-2021 15 Months 1
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58 SSS-1058 Begusarai Dandari Uhs Dandari Sanjay Kumar 3929/25.06.2021

236 F2 of  

2021-22  Date- 

13.12.2021 

(1,72,83,975/-)

13-12-2021 15 Months 1

59 SSS-1059 Begusarai Begusarai Uhs Iniyaar Guddu Kumar 3930/25.06.2021 117 f2 of 21-22 05-10-2021 15 Months 1

60 SSS-1060 Begusarai Matihani Uhs Sihma Guddu Kumar 6614/30.09.2021 15 Months 1 Land not available

61 SSS-1061 Begusarai Chhaurahi Uhs Sahpur Patla
Ray & Raj 

Enigineering 

Private Limited

3700/16.06.2021

178 F2 of  

2021-22  Date- 

24.11.2021 

(1,90,46,131/-)

24-11-2021 15 Months 1

62 SSS-1062 Begusarai Begusarai Uhs Maharathpur
M/S Agni Kumar 

Singh
4487/15.07.2021

249 F2 of  

2021-22  Date- 

17.12.2021 

(1,83,73,773/-)

17-12-2021 15 Months 1

63 SSS-1063 Begusarai Barauni Uhs Jaimra Mritunjay Kumar 6616/30.09.2021
459 F2 of 2021-

22
04-03-2022 15 Months 1

64 SSS-1064 Begusarai Garhpura Uhs Dunhi Ranjit Kumar 3698/16.06.2021 15 Months 1
Suffficient land not 

available.

65 SSS-1065 Begusarai Matihani Uhs Mahajee Ram Nuwas Kumar 6618/30.09.2021

328  F2 of  

2021-22  Date- 

17.01.2022 

(1,90,74,994/-)

17-01-2022 15 Months 1

66 SSS-1066 Begusarai Dandari Uhs Meha
Nand Kishor 

Prasad Singh
1193/13.02.2020

 158 F2 of  

2020-21  Date- 

15.11.2021 

(1,72,37,423/-)

15-11-2021 15 Months 1
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67
SSS-1067 

(SSS-BP)
Bhojpur Jagdishpur U.H.S Dihri 15 Months 1 Retender NIT-47/21-22

68 SSS-1068 Bhojpur Agiaon U.H.S Karwasin Dhananjay Kumar 6617/01.10.2021
286 f2 of 2021-

22
28-12-2021 15 Months 1

69
SSS-1069 

(SSS-BP)
Bhojpur Koilwar U.H.S Vishunpur 15 Months 1 Retender NIT-47/21-22

70
SSS-1070 

(SSS-BP)
Bhojpur Koilwar U.H.S Jalpura Tapa 15 Months 1 Retender NIT-47/21-22

71 SSS-1071 Buxar Itarhi Uhs Bhitihara
Sanjay Kumar 

Singh
1194/13.02.2020

85 F2 2021-22 

Dt. 
15-09-2021 15 Months 1

72
SSS-1072

(SSS-BX)
Buxar Chakki Uhs Arak 15 Months 1 Retender NIT-10/22-23

73 SSS-1073 Buxar Chakki Uhs Liladharpur Rohit Kumar ojha 1196/13.02.2020
12 F2 of 2021-

22/28.06.21
28-06-2021 15 Months 1

74
SSS-1074

(SSS-BX)
Buxar Chousa Uhs Gosaipur 15 Months 1 Retender NIT-10/22-23

75
SSS-1075

(SSS-BX)
Buxar Nawanagar Uhs Parasgandha 15 Months 1 Retender NIT-10/22-23

76 SSS-1076 Darbhanga
Kusheshwar 

Asthan East
Uhs Adalpur

M/S Tara 

Construction
4504/15.07.2021

367 sbd of 

2021-22
29-01-2022 15 Months 1

77 SSS-1077 Darbhanga Baheri Uhs Gujrauli Ramauli M/s Tara Const. 1195/13.02.2020

333 F2 of 2021-

22  Date- 18-

01-2022

18-01-2022 15 Months 1

78 SSS-1078 Darbhanga Bahadurpur Uhs Baruara Annapurna Kumari 1197/13.02.2020

203 F2 of 2020-

21 Dated 

24.02.2021

24-02-2021 15 Months 1

Land not Available HM 

Letter No:-10 Dated:-

18.03.21 to CO 

Bahardurpur for NOC
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79 SSS-1079 Darbhanga Benipur Uhs Sajjanpura

AKSHIT 

ENGINEERING 

AND 

CONSTRUCTION 

Pvt.Ltd.

1095/12.02.2020

201 F2 OF 

2020-21, 

DATED-

24.02.2021

24-02-2021 15 Months 1

80 SSS-1080 Darbhanga
Kusheshwar 

Asthan West
Uhs Beri M/s Tara Const. 1198/13.02.2020 334 f2 of 21-22 18-01-2022 15 Months 1

81 SSS-1081 Darbhanga Baheri Uhs Madhuban
Akshit 

Engg..&Const.Pvt.Lt

d.

1199/13.02.2020

197 F2 of 2020-

21 Dated 

23.02.2021

23-02-2021 15 Months 1

82 SSS-1082 Darbhanga Gaura Bauram Uhs Belwara Sujeet Kumar 7124/22.10.2021 15 Months 1 LOA ISSUED

83 SSS-1083 Darbhanga Baheri Uhs Havidih A.E. Construction 7121/22.10.2021
09 F2 OF 2022-

23
05-04-2022 15 Months 1

84 SSS-1084 Darbhanga Ghanshyampur Uhs Lagma Amarnath Jha 4503/15.07.2021

460 SBD of 

2021-22

date 04-03-

2022

04-03-2022 15 Months 1 Land not available  

85 SSS-1085 Darbhanga Baheri Uhs Samadhpura
Akshit 

Engg..&Const.Pvt.Lt

d.

1200/13.02.2020

198 F2 of 2020-

21 Dated 

23.02.2021

23-02-2021 15 Months 1

Land not Available CO 

Baheri letter No:-668 

Dated:-30.04.21 to Add. 

Collector Darbhanga For 

NOC

86 SSS-1086 Darbhanga Bahadurpur Uhs Khaira
M/s Harendra 

Const.
1050/12.02.2020

54 F2 of 2021-

22 Dated:-

04.08.2021

04-08-2021 15 Months 1

87 SSS-1087 Darbhanga Bahadurpur Uhs Chakka Pirri Annapurna Kumari 1094/12.02.2020

202 F2 of 2020-

21 Dated 

24.02.2021

24-02-2021 15 Months 1

88 SSS-1088 Darbhanga
Kusheshwar 

Asthan East
Uhs Kewatgama

Dharmendra 

Kumar Yadav

4502/

15.07.2021

214 sbd of 21-

22
08-12-221 15 Months 1

89 SSS-1089 Darbhanga Biraul Uhs Baliya Shiv Sai Enterprises
6619/

30.09.2021
15 Months 1
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90 SSS-1090 Darbhanga Biraul Uhs Mahmuda
Dharmendra Kumar 

Yadav

6615/

30.09.2021
15 Months 1

91 SSS-1091 Darbhanga Benipur Uhs Mayapur
M/s Harendra 

Const.

1246/

14.01.2020

55 F2 of 2021-

22 Dated:-

04.08.2021

04-08-2021 15 Months 1

92 SSS-1092 Darbhanga Ghanshyampur Uhs Ahirain
Dharmendra 

Kumar Yadav

4501/

15.07.2021

215 sbd of 21-

22
08-12-2021 15 Months 1

93 SSS-1093 Darbhanga Singhwara Uhs Hariharpur
Akshit Engineering 

and Construction 

Pvt. Ltd.

4500/

15.07.2021

323 sbd of 21-

22
11-01-2022 15 Months 1

94 SSS-1094 Darbhanga
Hanuman 

Nagar
U.H.S Neyam Annapurna Kumari 1247/14.01.2020

204 F2 of 2020-

21 Dated 

24.02.2021

24-02-2021 15 Months 1

Land not Available  

BSEIDC/DBG/184 Dated:-

16.03.21

95 SSS-1095 Darbhanga Tardih Uhs Lagma
Akshit Engineering 

and Construction 

Pvt. Ltd.

4498/15.07.2021 15 Months 1 LOA ISSUED

96 SSS-1126 Gaya Imamganj U.H.S. Telwari Sanju Kumari 1085/112.02.2020
103 F2 OF 

2022-23
24-05-2022 15 Months 1

 H.M. से  पत्रांक -278 

दिनरांक 06.06.2022 

द्वरररभूदि उपलब्ध करने कर 

अनुरोध दकयर गयर

97 SSS-1127 Gaya Barachatti U.H.S. Binda
Mithlesh Kumar 

Singh

Mob.- 9931471924

1099/112.02.2020

196 F2 of 2020-

21

Dt- 23.02.2021

23-02-2021 15 Months 1 Insufficient land

98 SSS-1128 Gaya Bodhgaya U.H.S. Dulra
Mithlesh Kumar 

Singh
1032/112.02.2020

13 F2 of 2020-

21

Dt. 28.06.2021

28-06-2021 15 Months 1

99 SSS-1129 Gaya Bodhgaya U.H.S. Sahnu
Mithlesh Kumar 

Singh

Mob.- 9931471924

1092/112.02.2020

03 F2 of 2020-

21

Dt. 10.06.2021

10-06-2021 15 Months 1

100 SSS-1130 Gaya Bankey Bazar U.H.S. Bhaluhar Sanju Kumari 1044/112.02.2020
104 F2 OF 

2022-23 
24-05-2022 15 Months 1

101 SSS-1131 Gaya Conch U.H.S. Kabar Dhananjay Kumar 2122/13.03.2020 287 f2 of 21-22 28-12-2021 15 Months 1
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102 SSS-1132 Gaya Conch U.H.S. Khajuri
Om Shakti 

Construction 

(Prop.-Anil Kumar)

4104/01.07.2021
437 F2 OF 

2021-22
23-02-2022 15 Months 1

103 SSS-1133 Gaya Conch U.H.S. Tuturkhi
Prakash 

Construction 
8850/09.12.21

384 F2 of 2021-

22
03-02-2022 15 Months 1

104 SSS-1134 Gaya Mohra U.H.S. Dariyapur
Mithlesh Kumar 

Singh
1033/12.02.2020 45 f2 21-22 30-07-2021 15 Months 1

105 SSS-1135 Gaya Mohra U.H.S. Tetar
Om Shakti 

Construction 

(Prop.-Anil Kumar)

4755/26.07.2021 15 Months 1 LOA ISSUED

106 SSS-1136 Gaya Mohanpur U.H.S. Musaila
Sheo nandan 

Kumar
1042/112.02.2020 15 Months 1 LOA ISSUED

107 SSS-1137 Gaya Mohanpur U.H.S. Belarpur
Shiv Nandan 

Kumar
298/10-01-2022 15 Months 1 FINANCIAL PENDING

108 SSS-1138 Gaya Khizersarai U.H.S. Bindaul
Mithlesh Kumar 

Singh

Mob.- 9931471924

1101/12.02.2020

14 F2 of 2020-

21

Dt. 28.06.2021

28-06-2021 15 Months 1

109 SSS-1139 Gaya Khizersarai U.H.S. Khizersarai M/s Badhe Const. 1242/14.02.2020

255 F2 of 2021-

22

Dt.- 20.12.2021

20-12-2021 15 Months 1

110 SSS-1140 Gaya Tikari U.H.S. Simuara Dhananjay Kumar 2126/13.03.2020
65 F2 OF 2022-

23
06-05-2022 15 Months 1

12 Feet Filling land 

available

111 SSS-1141 Gaya Tikari U.H.S. Makhpa
Om Shakti 

Const.(prop- Anil 

kumar)

1241/14.02.2020
438 F2 OF 

2021-22
23-02-2022 15 Months 1

112 SSS-1142 Gaya Tikari U.H.S. Bhori
Kamlesh MasscoN 

Pvt Ltd. MOB. 

9334808205

4159/02.07.2021

65 F2 of 2021-

22

Dt.- 17-08-2021

17-08-2021 15 Months 1
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113 SSS-1143 Gaya Paraiya U.H.S. Kapasiya
Mithlesh Kumar 

Singh
1245/14.02.2020 15 Months 1 LOA ISSUED

114 SSS-1144 Gaya Paraiya U.H.S. Parsawan Maa Mangla Const. 1243/14.02.2020

74 F2 of 2021-

22

Dt.- 01.09.2021

01-09-2021 15 Months 1

115 SSS-1145 Gaya Sherghati U.H.S. Kazarsot Pushpa Devi 1244/14.02.2020 15 Months 1 LOA ISSUED

116 SSS-1146 Gaya Dobhi U.H.S. Dobhi J.S Const. 1234/14.02.2020
118 F2 OF 

2022-23
31-05-2022 15 Months 1

117 SSS-1147 Gaya Dobhi U.H.S. Bariya M/S Azaj const. 1098/12.02.2020
378 F2 OF 

2021-22
01-02-2022 15 Months 1

118 SSS-1148 Gaya Dumaria U.H.S. Shiv Nagar Sanju Kumari 1037/12.02.2020
105 F2 OF 

2022-23
24-05-2022 15 Months 1

 H.M. से  पत्रांक -280  

दिनरांक 06.06.2022 

द्वरररभूदि उपलब्ध करने कर 

अनुरोध दकयर गयर

119 SSS-1149 Gaya Wazirganj U.H.S. Jamuawan
Mithlesh Kumar 

Singh
1034/12.02.2020 15 Months 1 LOA ISSUED

120 SSS-1150 Gaya Wazirganj U.H.S. Ghuriawan M/S Adarsh const. 1041/12.02.2020 15 Months 1 LOA ISSUED

121 SSS-1151 Gaya Fatehpur U.H.S. Meyari
Sanjay Kumar 

yadav
6525/24.09.21 15 Months 1 LOA ISSUED

122 SSS-1152 Gaya Fatehpur U.H.S. Naudiha Amit Ranjan 6624/30.09.2021
16 F2 OF 2022-

23
06-04-2022 15 Months 1

123 SSS-1153 Gaya Gaya Sadar U.H.S. Krit Nawada
Chandra Bhusan 

Kumar

Mob.- 7903607486

4499/15.07.2021

44 F2 of 2020-

21

Dt. 28.07.2021

28-07-2021 15 Months 1

124 SSS-1154 Gaya Gaya Sadar U.H.S. Arwan
Sanjay Kumar 

yadav
6562/27.09.2021 268 of 21-22 22-12-2021 15 Months 1
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125 SSS-1155 Gaya Amas U.H.S. Kalwan
Md Kamaluddin 

Khan
1280/18.02.2020

167 F2 of 2021-

22 Dt-

19.11.2021

19-11-2021 15 Months 1

126 SSS-1156 Gaya Atari U.H.S. Narawat Jai Kumar 1284/18.02.2020

108 F2 of 2021-

22 Dt.-

29.09.2021

29-09-2021 15 Months 1

127 SSS-1157 Gaya Tankuppa U.H.S. Chowar Maa Mangla Const. 1285/18.02.2020 75 f2 21-22 01-09-2021 15 Months 1

128 SSS-1158 Gaya Gurua U.H.S. Dubba Maa Mangla Const. 1087/2.02.2002

76 F2 of 2021-

22

Dt.- 01.09.2021

01-09-2021 15 Months 1

129 SSS-1159 Gaya Gurua U.H.S. Raghunathkhap Mony Construction 6670/30.09.2021

159 F2 of 2021-

22

Dt.- 15.11.2021

15-11-2021 15 Months 1

130 SSS-1160 Gaya Guraru U.H.S. Barorah Jai Kumar 1040/2.02.2002 15 Months 1 LOA ISSUED

131 SSS-1161 Gaya Manpur U.H.S. Iguna J.S Const. 1203/13.02.2020
441 F2 OF 

2021-22
24-02-2022 15 Months 1

132 SSS-1162 Gopalganj Barauli

Upgd. High School 

Charavaha 

Vishunpura

M/S Pawan  

Construction
1187 / 13.02.2020 15 Months 1

LOA ISSUED. Notice for 

Agreement

133 SSS-1163 Gopalganj Kuchaikote
Upgd High School 

Baidwali

M/S Akhileswar kr. 

Singh, Gopalganj 

Mob.9771648726

1177 / 13.02.2020

92 F2 of 2021-

22

Date :- 

21.09.2021

21-09-2021 15 Months 1

134 SSS-1164 Gopalganj Kuchaikote
Upgd. High School 

Gopalpur Parsauni

M/S Sahib 

singh.const.
1287/18.02.2020 15 Months 1 Excavation

135 SSS-1165 Gopalganj Kuchaikote
Uppgd. High School. 

Bhupatipur

M/S Ramajee 

Mishra&.co.
1281/18.02.2020 15 Months 1

LOA ISSUED. Notice for 

Agreement
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136 SSS-1166 Gopalganj Kuchaikote
Upgd High School 

Lachhpur
M/S Usha const. 1282/18.02.2020

53 F2 of 2021-

22 date 4-8-

2021

04-08-2021 15 Months 1

137 SSS-1167 Gopalganj Kuchaikote
Upgd. High School 

Semra

M/S Akhileswar kr. 

singh.
1097/2.02.2002

93 F2 of 2021-

22

Date :- 

21.09.2021

21-09-2021 15 Months 1

138 SSS-1168 Gopalganj Kateya
Upgd. High School 

Padariya

M/S Ashok 

Construction
7827/18.11.21

30 SBD OF 

2022-23
12-04-2022 15 Months 1

139 SSS-1169 Gopalganj Kateya
Upgd High School 

Amahi Banke
Rajiv Kumar 7828/18.11.21

85 SBD OF 

2022-23
18-05-2022 15 Months 1

140 SSS-1170 Gopalganj Sidhwalia
Upgd. High School 

Jalalpur

M/S Pawan  

Construction, 

Gopalganj Mob. 

7250570078

1188 / 13.02.2020 15 Months 1 Land Dispute

141 SSS-1171 Gopalganj Hathua
Upgd High School 

Kabilaswa
Rajeev Kumar 1288/18.02.2020

171 F2 of 2021-

22

Date :- 

22.11.2021

Rs. 1,85,21,783 

22-11-2021 15 Months 1

Required land not 

available. Letter to CE for 

site specific drawing

142 SSS-1172 Gopalganj Bhore 
Upgd High School 

Vithua

Prem Sagar Yadav, 

Gopalganj, Mob. 

9931591530

5676/ 19.08.2021

337 F2 of 2021-

22

Date :- 

18.01.2022

18-01-2022 15 Months 1

143 SSS-1173 Gopalganj Bhore 
Upgd High School 

Jaitpur Rudrapur

M/s Ashok 

Construction
6671/30.09.2021

279 f2 of 2021-

22
24-12-2021 15 Months 1

144 SSS-1174 Gopalganj Panchdevari
Upgd High School 

Rajapur

M/S Akhileswar kr. 

singh.
1189/18.02.2020

94 SBD of 2021-

22

Date :- 

21.09.2021

21-09-2021 15 Months 1

145 SSS-1175 Gopalganj Phulwariya
Upgd. High School 

Lakadi Banveer

M/S Sahib 

singh.const.
1089/12.02.2020 15 Months 1 Excavation

146 SSS-1176 Gopalganj Gopalganj
Upgd. High School. 

Mashan Thana (Boys)

Burnawala 

Contract Pvt. Ltd.
1051 / 12.02.2020 15 Months 1 Insufficient land available

147 SSS-1177 Jamui Khaira U.H.S Khalari
United Infra & 

Industries
4102/01.07.2021 273 f2 of 21-22 23-12-2021 15 Months 1 Land not available
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148 SSS-1178 Jamui Sikandra U.H.S.Khardih
Maa vaishnavi 

Infrazone 
1036/12.02.2020

 58 F2 of  2021-

22  Date- 

13.08.2021

13-08-2021 15 Months 1

149 SSS-1179 Jamui Sono U.H.S.Babudih
Maheshwari 

Enterprises
5694/21.08.2021 15 Months 1

Suffficient Land not 

available

150 SSS-1180 Jamui Chakai U.H.S.Bongi
Santosh Kumar 

Singh
4101/01.07.2021

107 F2 of 2021-

22 date 

29/09/2021

29-09-2021 15 Months 1

151 SSS-1181 Jamui Chakai U.H.S.Narodih
Sudesh Kumar 

Singh & Const. Pvt. 

Ltd.

6672/30.09.2021 228 f2 of 21-22 10-12-2021 15 Months 1

152 SSS-1182 Jamui Aliganj U.H.S Hilsa Kodavaria
Maa vaishnavi 

Infra zone 
1090/12.02.2020

59 F2 of 2021-

22 date 13-08-

2021

13-08-2021 15 Months 1

153
SSS-1183

(SSS-JM)
Jamui Chakai U.H.S Noniyatari

Santosh Kumar 

Singh 

(9771745449)

9236/24.12.21 15 Months 1

154 SSS-1184 Jamui Sono U.H.S Churhait Ashok Kumar Singh 1100/12.02.2020

17 F2 OF 2020-

21 Date 

23/07/2021

23-07-2021 15 Months 1

155 SSS-1185 Jamui Sikandra U.H.S.Mircha
Sanjay Kumar 

yadav
6842/06.10.2021 15 Months 1 Land not available

156 SSS-1186 Jamui Jamui U.H.S Choura
Brajesh Kumar 

Singh
1091/12.02.2020 15 Months 1 Land not available

157 SSS-1187 Jamui Sikandra
U.H.S.Mahadev 

Simaria

Sudesh Kumar 

Singh & Const. Pvt. 

Ltd.

8061/25.11.2021

341 F2 of  

2020-21  Date- 

19.01.2022 

(1,69,68,480/-)

19-01-2022 15 Months 1

158 SSS-1188 Jamui Sono U.H.S.Keshofarka Ashok Kumar Singh 1289/18.02.2020

18 F2 OF 2020-

21 Date 

29/06/2021

29-06-2021 15 Months 1

159 SSS-1189 Jamui Sikandra U.H.S.Talsaharsa Shailendra Kumar 1093/12.02.2020

60 F2 OF 2021-

22 Date 

13/08/2021

13-08-2021 15 Months 1
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160 SSS-1190 Jehanabad Makhdumpur Uhs Kurthadih Satish Kumar 1283/18.02.2020

04 F2 of 2020-

21

Dt.- 14.05.2021

14-05-2021 15 Months 1

161 SSS-1191 Jehanabad Makhdumpur Uhs Charh
Kaushlendra 

Kumar
6611/30.09.2021

160 F2 of 2021-

22

Dt.- 22.11.2021

22-11-2021 15 Months 1

162 SSS-1192 Jehanabad Hulasganj Uhs Narma

Systematic and 

Advance 

Construction Pvt. 

Ltd.

5693/21.08.2021 366 f2 of 21-22 29-01-2022 15 Months 1

163 SSS-1193 Jehanabad Ratani Faridpur Uhs Kundila
Chandra Bhushan 

Kumar
5685/19.08.2021

11 F2 of 2022-

23
05-04-2022 15 Months 1

164 SSS-1194 Jehanabad Ghoshi Uhs Ranganj
Kaushlendra 

Kumar
6609/30.09.2021

458 F2 of 2021-

22
03-03-2022 15 Months 1

165 SSS-1195 Jehanabad Makhdumpur Uhs Dharaut
Kaushlendra 

Kumar
6606/30.09.2021 15 Months 1 Land not available

166 SSS-1196 Kaimur Andhaura
Upgraded +2 High 

School Bhuiphor
Manoj Singh 4793/27.07.2021 15 Months 1 LOA ISSUED

167 SSS-1197 Kaimur Chainpur
Upgraded +2 High 

School Kharigawan
Abhimanyu Kumar 4795/27.07.2021

452 SBD of 

2021-22
02-03-2022 15 Months 1

168 SSS-1198 Kaimur Chainpur
Upgraded +2 High 

School Suhawal
Manoj Singh 5753/24.08.2021

108 SBD OF 

2022-23
26-05-2022 15 Months 1 LOA ISSUED

169 SSS-1199 Kaimur Mohania 
Upgd. High School 

Shulpipara
Shree Ram Const. 1096/12.02.2020

439 F2 OF 

2021-22
23-02-2022 15 Months 1 Earthwork

170 SSS-1200 Kaimur Mohania 
Upgraded +2 High 

School Ahinaura
Abhimanyu Kumar 5692/21.08.2021 15 Months 1 LOA ISSUED

171 SSS-1201 Kaimur Rampur
Upgraded +2 High 

School Sabar
Manoj Singh 5684/19.08.2021 15 Months 1 LOA ISSUED
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172 SSS-1202 Kaimur Mohania U.G.H.S.Belaundi Vishal Kumar Singh 5683/19.08.2021 15 Months 1 LOA ISSUED

173 SSS-1203 Kaimur Kudra U.H.S. Kharahna
M/s SAB 

construction
6607/30.09.2021

426 F2 OF 

2021-22
19-02-2022 15 Months 1

174 SSS-1204 Kaimur Mohania U.H.S. Siyapokhar
Kanika Shree 

Civcon (OPC) Pvt. 

Ltd.

5691/21.08.2021 15 Months 1 LOA ISSUED

175 SSS-1205 Kaimur Chand
Upgraded +2 High 

School Jigina
Manoj Singh 5752/24.08.2021

306 SBD of 

2021-22     

05.01.2022

05-01-2022 15 Months 1

176 SSS-1206 Kaimur Rampur
Upgraded +2 High 

School Punawan
Shree Ram Const. 1328/19.02.2020

440 F2 OF 

2021-22
23-02-2022 15 Months 1

177 SSS-1207 Kaimur Bhabua
Upgraded +2 High 

School Kukurhi
Manoj Singh 4792/27.07.2021

307 SBD of 

2021-22     

05.01.2022

05-01-2022 15 Months 1

178 SSS-1208 Kaimur Bhabua
Upgraded +2 High 

School Bahuan
Manoj Singh 4786/27.07.2021

308 SBD of 

2021-22     

05.01.2022

05-01-2022 15 Months 1

179 SSS-1209 Kaimur Bhabua
Upgraded +2 High 

School Khanethi

Kanika Shree 

Civcon (OPC) Pvt. 

Ltd.

5647/19.08.2021 15 Months 1 LOA ISSUED

180 SSS-1210 Kaimur Chainpur
Upgraded +2 High 

School Merh
Abhimanyu Kumar 4785/27.07.2021

453 SBD of 

2021-22 
02-03-2022 15 Months 1

181 SSS-1211 Kaimur Andhaura U.H.S. Dighar Manoj Singh 5751/24.08.2021 15 Months 1 LOA ISSUED

182 SSS-1212 Kaimur Chainpur
Upgraded +2 High 

School Sirsi
Vijay Vardhan 5750/24.08.2021

404 sbd of 

2021-22
10-02-2022 15 Months 1

183 SSS-1213 Kaimur Durgavati Urdu U.H.S. Dumri Manoj Singh 5682/19.08.2021 15 Months 1 LOA ISSUED
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184 SSS-1214 Kaimur Nuwaw
Upgraded +2 High 

School Akolhi

Ashwini Projects & 

Marketting
4784/27.07.2021 15 Months 1

185 SSS-1215 Kaimur Durgavati
Upgraded +2 High 

School Kasthari
Manoj Singh 5690/21.08.2021 15 Months 1 LOA ISSUED

186 SSS-1216 Kaimur Durgavati U.H.S. Kurari Manoj Singh 4783/27.07.2021
19 SBD OF 

2022-23
07-04-2022 15 Months 1

187 SSS-1217 Katihar Barari Uhs Khuriya Bakkikol
Puja Engicon 

Company Pvt. Ltd.
6608/30.09.2021

148 F2 of 2021-

22 (02.11.2021)
02-11-2021 15 Months 1

188 SSS-1218 Katihar Amdabad Uhs Lakhhitola Kunal Kush 5680/19.08.2021 242 f2 of 21-22 15-12-2021 15 Months 1

189 SSS-1219 Katihar Manihari Uhs Madarichak
Umesh Kumar 

Singh 
6713/01.10.2021

197 F2 of 2021-

22 (01.12.2021)
01-12-2021 15 Months 1

190 SSS-1220 Katihar Korha Uhs Boura 15 Months 1

191 SSS-1221 Katihar Korha Uhs Sadalpur Kala Ashok Kumar Singh 1510/25.02.2020 277 f2 of 21-22 24-12-2021 15 Months 1

192 SSS-1222 Katihar Korha Uhs Madhura Jayanti Ashok Kumar Singh 1492/25.02.2020 278 f2 of 21-22 24-12-2021 15 Months 1

193 SSS-1223 Katihar Manihari Uhs Neema Santhal
Puja Engicon 

Company Pvt. Ltd.
5677/19.08.2021

104 F2 of 2021-

22 (27.09.2021)
27-09-2021 15 Months 1

194 SSS-1224 Khagaria Mansi U.H.S Chhoti Balha BABLU YADAV 1265/25.02.2021

 72 F2 of  2021-

22  Date- 

31.08.2021 

(1,79,59,250/-)

31-08-2021 15 Months 1

195 SSS-1225 Khagaria Gogri U.H.S Patla Samaspur
Prasar Remodeling 

& construction Pvt 

Ltd.

6717/01.102021

 232 F2 of  

2021-22  Date- 

10.12.2021 

(1,95,97,992/-)

10-12-2021 15 Months 1
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196
SSS-1226

(SSS-KH)
Khagaria Alauli

Utkarmit Madhyamik 

Vidyalay Ladoura

Devma Techno 

Project Pvt. Ltd. 

(9931125153) 

9218/23.12.21 15 Months 1

197 SSS-1227 Khagaria Khagaria Uhs Kanya Marar Bablu Yadav 6714/01.10.2021 15 Months 1 10 feet deep land available

198
SSS-1228

(SSS-KH)
Khagaria Alauli Uhs Shaharbanni

Devma Techno 

Project Pvt. Ltd. 

(9931125153) 

9218/23.12.21 15 Months 1

199 SSS-1229 Khagaria Khagaria Uhs Chandra Nagar Bablu Yadav 6715/01.10.2021 15 Months 1 LOA ISSUED. NOC awaited

200 SSS-1230 Khagaria Parbatta
U H .S Korchakka 

Parbatta

M/S BINOD 

KUMAR
4248/06.06.22 15 Months 1

201 SSS-1231 Khagaria Gogri U.H.S. Sondiha
Puja Engicon 

Company Pvt. Ltd.
5679/19.08.2021 105 f2 21-22 27-09-2021 15 Months 1 Land not available

202 SSS-1232 Khagaria Beldaur
Upgrade Kanya High 

School Bela

M/s Nk 

Construction
6711/01.10.2021 15 Months 1

203 SSS-1233 Khagaria Beldaur U.H.S Telihar Sanjay Kumar 6700/01.10.2021

 235 F2 of  

2021-22  Date- 

13.12.2021 

(1,95,21,566/-)

13-12-2021 15 Months 1

204 SSS-1234 Khagaria Gogri U.H.S Shishbanni
Krishna Kumar 

Singh
1327/19.02.2020 15 Months 1 12 feet deep land available

205 SSS-1235 Khagaria Beldaur
Upgrade M.S Chorhali 

(Hindi)

M/s Nk 

Construction
6703/01.10.2021 15 Months 1

206 SSS-1236 Khagaria Gogri Uhs Baruna
Puja Engicon 

Company Pvt. Ltd.
5681/19.08.2021 106 f2 21-22 27-09-2021 15 Months 1

207 SSS-1237 Khagaria Parbatta U H S Araria
Puja Engicon 

Company Pvt. Ltd.
6699/01.10.2021 149 f2  21-22 02-11-2021 15 Months 1
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208 SSS-1238 Khagaria Allauli U.H.S. Shyamgharari
Krishna Kumar 

Singh
1437/20.02.2020 15 Months 1 Land not available

209 SSS-1239 Khagaria Parbatta Uhs Kolwara
M/s PNS 

Construction
6716/01.10.2021 15 Months 1 Land not available

210 SSS-1240 Khagaria Parbatta Uhs Madhavpur
M/S BINOD 

KUMAR
4247/06.06.22 15 Months 1

211 SSS-1241 Kishanganj Kochadhaman Uhs Kanhaiyabari 15 Months 1

212 SSS-1242 Kishanganj Kochadhaman U.H.S Kocha Dhaman 15 Months 1

213 SSS-1243 Kishanganj Kochadhaman U.H.S Haribhasa 15 Months 1

214 SSS-1244 Kishanganj Dighalbank Uhs Tappu Hat Kunal Kush 6702/01.10.2021 15 Months 1

215 SSS-1245 Kishanganj Dighalbank Uhs Laxmipur Burztola Kunal Kush 6701/01.10.2021 15 Months 1 LOA ISSUED

216 SSS-1246 Kishanganj Dighalbank Uhs Dahibhat Jagir Kunal Kush 7120/22.10.2021
67 SBD OF 

2022-23
07-05-2022 15 Months 1

217 SSS-1247 Kishanganj Bahadurganj U.H.S Dhim Tola 15 Months 1

218 SSS-1248 Kishanganj Bahadurganj U.H.S Bilasi
Ashwini Projects & 

Marketting
7119/22.10.2022 15 Months 1 LOA ISSUED

219 SSS-1249 Kishanganj Terhagachh
Uhs Hawakol 

Gamharia

Anil Kumar Singh 

(7277843997)
9237/24.12.21 15 Months 1
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220 SSS-1250 Lakhisarai Suryagarha U.H.S Husaina
Maa vaishnavi 

Infra zone 
1326/19.02.2020

77 F2 2021-22 

date 1-9-2021
01-09-2021 15 Months 1

221 SSS-1251 Lakhisarai Suryagarha U.H.S. Nandpur
Maa vaishnavi 

Infrazone 
1324/19.02.2020

78 F2 2021-22 

date 1-9-2021
01-09-2021 15 Months 1 Land not available

222 SSS-1252 Lakhisarai Suryagarha U.H.S. Loshghani
Sanjay Kumar 

Yadav
7141/23.10.2022 15 Months 1 LOA ISSUED

223 SSS-1253 Lakhisarai Suryagarha
U.H.S. Dighari 

Bhawanipur

Prakash 

Construction 
8068/25.11.21 15 Months 1 LOA ISSUED

224 SSS-1254 Lakhisarai Halsi U.H.S. Himachaldih
Prakash 

Construction 
8855/09.12.21 15 Months 1 LOA ISSUED

225
SSS-1255/

SSS-MP1
Madhepura Udakishunganj U.H.S.S. Singarpur

B.S.solution, N 

colony Saharsa 

6201617585

9219 / 23-12-2021 15 Months 1

226 SSS-1256 Madhepura Shankarpur
U.H.S.S. Basantpur 

North

M/S SACHIN 

KUMARA, 

NALANDA

1962/ 8-3-2022
83 SBD OF 

2022-23
17-05-2022 15 Months 1

227 SSS-1257 Madhepura Shankarpur U.H.S.S. Behrari
M/S SACHIN 

KUMARA, 

NALANDA

1972/9-3-2022
84 SBD OF 

2022-23
17-05-2022 15 Months 1 Sill level

228 SSS-1258 Madhepura Shankarpur U.H.S.S. Hasanpura M/S Sachin Kumar 5749/24.08.2021

389 SBD of 

2021-22, 

04.02.22

04-02-2022 15 Months 1

229 SSS-1259 Madhepura Shankarpur
U.H.S.S. Jharkaha No. 

01
Santosh Kumar 5748/24.08.2021

201 SBD of 

2021-22, 03-12-

2021 

(20109028)

03-12-2021 15 Months 1

230
SSS-1260

SSS-MP-2
Madhepura Shankarpur U.H.S.S. Bathan Parsa 15 Months 1 Retender NIT-10/21-22

231 SSS-1261 Madhepura Shankarpur
U.H.S.S. Gadha 

Rampur

United Infra & 

Industries
5747/24.08.2021 15 Months 1 LOA ISSUED
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232 SSS-1262 Madhepura Ghailadh
Utramit Kameshwar 

H.S.S. Parmanpur
Pranav Kumar 5746/24.08.2021

126SBD of 

2021-22, 

07.10.21 

(20020343)

07-10-2021 15 Months 1

233 SSS-1263 Madhepura Ghailadh U.H.S.S. Srinagar Samir Kumar 5745/24.08.2021
387 sbd of 

2021-22
04-02-2022 15 Months 1

234 SSS-1264 Madhepura Kumarkhand
U.H.S.S. 

Parmanandpur
Samir Kumar 5744/24.08.2021

388 SBD of 

2021-22, 

04.02.22

04-02-2022 15 Months 1

235
SSS-1265

(SSS-MP2)
Madhepura Kumarkhand U.H.S.S. Kararia 15 Months 1 Retender NIT-10/21-22

236 SSS-1266 Madhepura Kumarkhand U.H.S.S. Kewatgama
Ashwini Projects & 

Marketting
5798/25.08.2021 15 Months 1 LOA ISSUED

237
SSS-1267/

SSS-MP2
Madhepura Madhepura U.H.S.S. Biraili Bazar 15 Months 1 Retender NIT-10/21-22

238 SSS-1268 Madhepura Madhepura U.H.S.S. Sahugadh Pranav Kumar 5799/25.08.2021

127SBD of 

2021-22, 

07.10.21 

(20020343)

07-10-2021 15 Months 1

239 SSS-1269 Madhepura Madhepura U.H.S.S. Hasanpur Rakesh Kumar 1322/19.02.2020

283 F2 OF 

2021-22: 27-12-

2021

27-12-2021 15 Months 1

240 SSS-1270 Madhepura Madhepura
Mahanth Vasuvdeo 

U.H.S.S. Khopaiti
Pranav Kumar 5800/25.08.2021

128SBD of 

2021-22, 

07.10.21 

(20020343)

07-10-2021 15 Months 1

241
SSS-1271/

 SSS MP-2
Madhepura Madhepura U.H.S.S. Nehalpatti 15 Months 1 Retender NIT-10/21-22

242 SSS-1272 Madhepura Madhepura U.H.S.S. Maliya Amit Kumar 6257/14.09.2021

189 F2 of 2021-

22, 29-11-2021 

( 19339673 )

29-11-2021 15 Months 1

243 SSS-1273 Madhepura Madhepura U.H.S.S. Bhadaul
Ashwini Projects & 

Marketting
7142/23.10.2021 15 Months 1 LOA ISSUED
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244 SSS-1274 Madhepura Murliganj U.H.S.S. Belokala BulBul Kumari 7156/23.10.2021 15 Months 1 LOA ISSUED

245 SSS-1275 Madhepura Murliganj U.H.S.S.Chamgarh 15 Months 1 Retender

246 SSS-1276 Madhepura Bihariganj U.H.S.S. Gangora
M/S Sona 

Infrastructure(Pro

p-Md salman)

1484/25.02.2020

222 F2 of 2021-

22

Date 09-12-

2021

09-12-2021 15 Months 1

247 SSS-1277 Madhepura Bihariganj
Govt. B.S. 

Madhukarchak
15 Months 1 Retender

248 SSS-1278 Madhepura Singheshwar U.H.S.S. Ithari Vivek Kumar 7148/23.10.2021 338 f2 of 21-22 18-01-2022 15 Months 1

249 SSS-1279 Madhepura Puraini U.H.S.S. Chatanma
M/S Sona 

Infrastructure(Pro

p-Md salman)

1489/25.02.2020

223 F2 of 2021-

22, 09-12-2021 

( 19363813 )

09-12-2021 15 Months 1

250 SSS-1280 Madhepura Puraini U.H.S.S. Durgapur
M/s Ananya 

Construction
6841/06.10.2021

173 F2 of 2021-

22, 23-11-2021 

(19450860)

23-11-2021 15 Months 1

251 SSS-1281 Madhepura Chousa 
Upgd High School 

Vasaith
15 Months 1

252 SSS-1282 Madhepura Chousa U.H.S.S. Morsanda Vivek Kumar 7149/23.10.2021
482 F2 OF 

2021-22
29-03-2022 15 Months 1

253 SSS-1283 Madhepura Chousa 
UPGRADED H.S

CHIRORI/Ajgaiwa

M/S Sona 

Infrastructure
7144/23.10.2021

224 F2 of 2021-

22, 09-12-2021 

(19647055)

09-12-2021 15 Months 1

254
SSS-1284

(SSS-MP1)
Madhepura Chousa U.Urdu.H.S.S. Paina

B.S.solution, N 

colony Saharsa 

6201617585

9219 / 23-12-2021 15 Months 1

255 SSS-1285 Madhepura Chousa 
Upgraded H.S. 

Ghosaee
15 Months 1 Tender Process
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256 SSS-1286 Madhepura Gamhariya
Bhikha Kanya U.H.S.S. 

Parwaha
Nishant Nilay 5801/25.08.2021

202 SBD of 

2021-22, 03-12-

2021 

(19805838)

03-12-2021 15 Months 1

257 SSS-1287 Madhepura Gwalpara U.H.S.S. Sarauni Kala
M/S Sona 

Infrastructure
7143/23.10.2021

392 F2 OF 

2021-22
07-02-2022 15 Months 1

258 SSS-1288 Madhepura Gwalpara
U.H.S. 

Taruneshwarpur
BulBul Kumari 7133/23.10.2021 15 Months 1 LOA ISSUED

259 SSS-1289 Madhubani Kaluahi U.H.S. Belahi 15 Months 1

260 SSS-1290 Munger H Kharagpur Uhs Pokhariya 15 Months 1 Retender NIT-47/21-22

261 SSS-1291 Munger Dharhara Uhs Panchrookhi 15 Months 1 Retender NIT-47/21-22

262 SSS-1292 Munger Tarapur Uhs Gazipur

RAJEEV KUMAR 

SINGH 

(7004009263)

7817/18.11.21

254 F2 of  

2021-22  Date- 

20.12.2021 

(1,60,39,096/-)

20-12-2021 15 Months 1

263 SSS-1293 Munger H Kharagpur Uhs Rataitha Ii Amit Kumar 7145/23.10.2021 15 Months 1 LOA ISSUED

264 SSS-1294 Nalanda Ekangarsarai Uhs Barsiyawan

Parmar 

Construction

Add- C73, 

Hanuman Nagar, 

1514/25.02.2020

147 F2 of 2021-

22 Dated - 

02.11.2021

02-11-2021 15 Months 1
Work above lintel level of 

first floor is in progress.

265 SSS-1295 Nalanda Katrisarai
Uhs Gangapur 

Paltpura
Ghanshyam Singh 1515/25.02.2020 15 Months 1 LOA ISSUED

266 SSS-1296 Nalanda Rajgir Uhs Nahub
M/S Deep 

Enterprises
1516/25.02.2020 15 Months 1 LOA ISSUED

267 SSS-1297 Nalanda Thathari Uhs Saidbahari
Giridhar Gopal 

Murari Sinha
1685/03.03.2020 15 Months 1 LOA ISSUED
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268 SSS-1298 Nawada Hisua
Upgraded High 

School Srirampur
Kiran Devi 1686/03.03.2020

315 F2 OF 21-

22
06-01-2022 15 Months 1

269 SSS-1299 Nawada Kashichak
Upgraded High 

School Belar

Techwill 

Construction Pvt. 

Ltd.

7147/23.10.2021

144 F2 of 2021-

22 Dt.-

02.11.2021

02-11-2021 15 Months 1

270 SSS-1300 Nawada Pakriwarama
Upgraded High 

School Kuraihata
M/S Ananya Const. 1048/12.02.2020

174 F2 of 2021-

22 Dt.-

23.11.2021

23-11-2021 15 Months 1

271 SSS-1301 Nawada Nardiganj
Upgraded High 

School Bario

Techwill 

Construction Pvt. 

Ltd.

7146/23.10.2021 145 f2 21-22 02-11-2021 15 Months 1 Land not available

272 SSS-1302 Nawada Pakriwarama
Upgraded High School

 Anjunar
M/S Ananya Const. 1420/20.02.2020

175 F2 of 2021-

22 Dt.-

23.11.2021

23-11-2021 15 Months 1

HM द्वररर उपलब्ध कररए 

भूदि पर दनिराण करया के 

सिय ग्ररिीणोां द्वररर दििरदित 

भूदि बतरते हुए करया रोक 

273 SSS-1303 Nawada Meskaur
Upgraded High 

School Katghara
Jay Prakash Kumar 1448/20.02.2020 15 Months 1 Land not available

274 SSS-1304 Nawada Pakriwarama
Upgraded High 

School Bhaluki

Chandra Bhushan 

Kumar (79036 

07486)

8856/09.12.21
391 F2 OF 

2021-22
07-02-2022 15 Months 1

275 SSS-1305 Nawada Sirdala
Upgraded High 

School Kendua
Atul Kumar Arun 1049/12.02.2020 15 Months 1 LOA ISSUED

276 SSS-1306 Nawada Rajauli
Upgraded High 

School Karigaon

Chandra Bhushan 

Kumar
7131/23.10.2021

185 F2 of 2021-

22 Dt. 

26.11.2021

26-11-2021 15 Months 1

277 SSS-1307 Nawada Sirdala
Upgraded High 

School Bulua Tary
Surendra Kumar 1441/20.02.2020

66 F2 of 2021-

22

Dt. 18.08.2021

18-08-2021 15 Months 1

278
SSS-1308

(SSS-NW)
Nawada Govindpur

Upgraded High 

School Mahawara

Gokul Vasudev 

Constn. Pvt. Ltd.
301/1.01.2021

324 sbd of 21-

22 Dt. 12-01-

2022

12-01-2022 15 Months 1

279 SSS-1309 Nawada Hisua
Upgraded High 

School Dafalpura
Kiran Devi 1035/12.02.2020

314 F2 OF 

2021-22
06-01-2022 15 Months 1
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280
SSS-1310

(SSS-NW)
Nawada Nardiganj

Upgraded High 

School Sambhri

Gokul Vasudev 

Constn. Pvt. Ltd.
301/1.01.2021

324 sbd of 21-

22 Dt. 12-01-

2022

12-01-2022 15 Months 1

281 SSS-1473
Pashchim 

Champaran
Mainatand Uhs, Ghorparki Hindi

Sisley Construction 

(Prop.- Salamgir 

Sheikh)

5741/24.08.2021 15 Months 1 DOUBLE SCHEME

282 SSS-1474
Pashchim 

Champaran
Ramnagar Govt. Uhs Hardia

Mata Vaishno And 

Chandel 

Construction pvt. 

Ltd.

5738/24.08.2021 15 Months 1 Land encrochment

283 SSS-1475
Pashchim 

Champaran
Nautan Uhs, Jhakhra

Mata Vaishno And 

Chandel 

Construction pvt. 

Ltd.

4822/28.07.2021 15 Months 1 LOA ISSUED

284 SSS-1476
Pashchim 

Champaran
Madhubani U,H.S Sohagi Barwa

Sharda Chandel 

Contract Pvt.Ltd.
1678/03.03.2020

372 sbd of 21-

22
31-01-2022 15 Months 1

285 SSS-1477
Pashchim 

Champaran
Lauriya Uhs Motipur

Sharda Chandel 

Contract Pvt.Ltd.
1682/03.03.2020

377 sbd of 21-

22
31-01-2022 15 Months 1

286 SSS-1478
Pashchim 

Champaran
Thakarahan

U.H.S Moti Tola 

Thakarahan

Laksh Grih 

Contract Pvt. Ltd.
2183/16.03.2020 15 Months 1 Land encrochment

287 SSS-1479
Pashchim 

Champaran
Lauriya U.H.S Sisai

Sharda Chandel 

Contract Pvt.Ltd.
1681/03.03.2020 15 Months 1

Old building to be 

demolished.

288 SSS-1480
Pashchim 

Champaran
Thakrahan U.H.S Mujauna Abhishek Singh 5737/24.08.2021

70 SBD OF 

2022-23
09-05-2022 15 Months 1 Land encrochment

289 SSS-1481
Pashchim 

Champaran
Madhubani

U.H.S Nainaha 

Chiurahi

Sharda Chandel 

Contract Pvt.Ltd.
1695/03.03.2020

374 SBD OF 

2021-2022

Date 31.1.22

31-01-2022 15 Months 1

290 SSS-1482
Pashchim 

Champaran
Nautan U.H.S.Dhumnagar

Mata Vaishno And 

Chandel 

Construction pvt. 

Ltd.

4807/28.07.2021 15 Months 1
Letter to HM for land 

availability

291 SSS-1483
Pashchim 

Champaran
Bagaha-II U.H.S Baluwa

Sharda Chandel 

Contract Pvt.Ltd.
1684/03.03.2020 15 Months 1

Letter to HM for land 

availability
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292 SSS-1484
Pashchim 

Champaran
Bagaha-II U.H.S Bansgaon

Sharda Chandel 

Contract Pvt.Ltd.
1681/03.03.2020

375 SBD OF 

2021-2022

Date 31-1-22

31-01-2022 15 Months 1

293 SSS-1485
Pashchim 

Champaran
Bettiah U.H.S. Barwat Sena Raj Kumar 1728/03.03.2020

209 SBD of 

2020-21 

(25.02.2021)/ 

Rs.1,76,01,228.

25-02-2021 15 Months 1 Handover in process

294 SSS-1486
Pashchim 

Champaran
Bagaha-I U.H.S Parsa Mritunjay Mishra 4801/28.07.2021 15 Months 1 Old building demolish

295 SSS-1487
Pashchim 

Champaran
Bhitaha U.H.S Baluwadwa

Laksh Grih 

Contract Pvt. Ltd.
1732/03.03.2020

369 SBD OF 

2021-2022
31-01-2022 15 Months 1

296 SSS-1488
Pashchim 

Champaran
Bairia U.H.S Laukariya Sidhu Enterprises 1696/03.03.2020

20 SBD OF 

2022-23
07-04-2022 15 Months 1

297 SSS-1489
Pashchim 

Champaran
Lauriya

Govt. U.H.S. 

Dhamaura

Damcare 

Constructions
1126/ 08-02-2022 15 Months 1

RETENDER NIT-36 (2021-

22)

298 SSS-1490
Pashchim 

Champaran
Lauriya U.H.S.Gobraura

Sharda Chandel 

Contract Pvt.Ltd.
1986/09.03.2020

114 SBD OF 

2022-23
30-05-2022 15 Months 1 Old building demolish

299 SSS-1491
Pashchim 

Champaran
Madhubani

U.H.S Pakrihawa 

Khotahwa

Sharda Chandel 

Contract Pvt.Ltd.
1984/09.03.2020

376 SBD OF 

2021-2022

date 31-1-22

31-01-2022 15 Months 1

300 SSS-1492
Pashchim 

Champaran
Jogapatti

U.H.S Mangalpur 

Rakhahi
Abhishek Singh 5736/24.08.2021

71 SBD OF 

2022-23
09-05-2022 15 Months 1

Letter to H.M. for land 

availability

301 SSS-1493
Pashchim 

Champaran
Ramnagar

U.H.S Jogia (Urdu 

Balak)
Mritunjay Mishra 5805/25.08.2021 15 Months 1 Land not available

302 SSS-1494
Pashchim 

Champaran
Lauriya

U.H.S Daniyal 

Parsauni

Rajesh Kumar 

Singh
5796/25.08.2021 15 Months 1 Land problem

303 SSS-1495
Pashchim 

Champaran
Bagaha-I U.H.S Siswa Basantpur Sidhu Enterprises 3623/11.06.2021

21 SBD OF 

2022-23
07-04-2022 15 Months 1
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304 SSS-1496
Pashchim 

Champaran
Lauriya

U.H.S Khajuria 

Bahuarwa
Mirtunjay Mishra 3622/11.06.2021 15 Months 1

Old building to be 

demolished

305 SSS-1497
Pashchim 

Champaran
Madhubani Uhs Baghwa

Laksh Grih 

Contract Pvt. Ltd.
3627/11.06.2021

370 SBD OF 

2021-2022

date 31-1-22

31-01-2022 15 Months 1

306 SSS-1498
Pashchim 

Champaran
Bagaha-II U.H.S Naurangia Sidhu Enterprises 3628/11.06.2021

22 SBD OF 

2022-23
07-04-2022 15 Months 1 Land not available

307 SSS-1499
Pashchim 

Champaran
Sikta U.H.S Dhankutwa Sakal Deo Mishra 5795/25.08.2021

121 SBD of 

2021-22, 

07.10.21 , / 

(Rs18155081.0

07-10-2021 15 Months 1

308 SSS-1500
Pashchim 

Champaran
Bagaha-II U.H.S Lachhmipur Sidhu Enterprises 3626/11.06.02021

23 SBD OF 

2022-23
07-04-2022 15 Months 1

Old building to be 

demolish

309 SSS-1501
Pashchim 

Champaran
Majhaulia U.H.S Dhokrahan Anil Kumar Mishra 4800/28.07.2021

321 sbd of 21-

22
11-01-2022 15 Months 1

310 SSS-1502
Pashchim 

Champaran
Jogapatti

Govt. 

U.H.S.Chamainia
Anil Kumar Mishra 4802/28.07.2021

322 sbd of 21-

22
11-01-2022 15 Months 1

311 SSS-1503
Pashchim 

Champaran
Nautan

U.H.S Mangalpur 

Kalan

Mata Vaishno And 

Chandel 

Construction pvt. 

Ltd.

4806/28.07.2021 15 Months 1
Letter issue to HM for 

land availability

312 SSS-1504
Pashchim 

Champaran
Sikta U.H.S Mahesada Satish Kumar 5794/25.08.2021

110 SBD of 

2021-22 

,01.10.2021 , 

(Rs.20152001.0

01-10-2021 15 Months 1

313 SSS-1505
Pashchim 

Champaran
Bagha-I

Upgd High School 

Shankar Yadav Tola
15 Months 1

314 SSS-1506
Pashchim 

Champaran
Bhitaha U.H.S Lakshmipur

Laksh Grih 

Contract Pvt. Ltd.
3624/11.6.2021

371 SBD OF 

2021-2022

date 31-1-22

31-01-2022 15 Months 1

315 SSS-1507
Pashchim 

Champaran
Jogapatti U.H.S Chaumukha

Mata Vaishno And 

Chandel 

Construction pvt. 

Ltd.

4809/28.07.2021
113 SBD OF 

2022-23
30-05-2022 15 Months 1

Letter issue to H.M. for 

land availability
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316 SSS-1508
Pashchim 

Champaran
Lauriya

Govt. U.M.S. 

Siswaniya Purvi Tola
15 Months 1

317 SSS-1509
Pashchim 

Champaran
Sikta U.H.S Gauripur M/S Raj Constn. 5793/25.08.2021

309 sbd of 21-

22
05-01-2022 15 Months 1

318 SSS-1510
Pashchim 

Champaran
Gaunaha U.H.S Parsanda

Bran Contract Pvt. 

Ltd.
3621/11.06.201

97 SBD OF 

2022-23
21-05-2022 15 Months 1

319 SSS-1511
Pashchim 

Champaran
Bettiah U.H.S Pipra Pakri Shakal Deo Mishra 3474/04.06.2021 122 sbd 21-22 07-10-2021 15 Months 1 Land dispute

320 SSS-1512
Pashchim 

Champaran
Majhaulia U.H.S Rajabhar Sakal Deo Mishra 5792/25.08.2021 123 sbd 21-22 07-10-2021 15 Months 1

321 SSS-1513
Pashchim 

Champaran
Majhaulia U.H.S Gudara Shakal Deo Mishra 1985/09.03.2020 124 sbd 21-22 07-10-2021 15 Months 1

322 SSS-1311 Patna Paliganj U.H.S. Piyarpura
Kanika Shree 

Civcon (OPC) Pvt. 

Ltd.

6256/14.09.2021
121 F2 of 2022-

23
31-05-2022 15 Months 1

L.O.A. Issued vide letter 

no.-  6256, dated.- 

14.09.2021

Agreement not done by 

323 SSS-1312 Patna Fatuha U.H.S.Daulatpur
M/s A.B. Buildicon, 

Mob. 9631709250
7808/ 18.11.2021

319 F2 OF 

2021-22
10-01-2022 15 Months 1

324 SSS-1313 Patna Khusrupur U.H.S.Hardasbigha

M/S A.B. 

BUILDICON 

Mob.  9631709250

7823/18.11.21 15 Months 1

प्रधरनरध्यरपक द्वररर उपलब्ध 

कररयर गयर करया स्थल 

लगभग सरत फीट गहरर एिां 

परनी भरर हुआ है I

325 SSS-1314 Patna Phulwarisharif U.H.S.Kurkuri
M/S Matri Kripa 

Associates 
520/22.01.2020

182 F2 of 2021-

22 Dated- 

25.11.2021

Rs. 170.4459

25-11-2021 15 Months 1 Ground Floor roof level

326 SSS-1315 Patna Masaurhi U.H.S. Karai
Sudesh Kumar 

Singh & Co. Const. 

Pvt. Ltd.

521/22.01.2020

02 F2 of 2020-

21   dated- 

12.05.2020/
12-05-2020 15 Months 1 Handover 31.10.2021

327 SSS-1316 Patna Bihta U.H.S. Bindaul
Puja Engicon 

Company Pvt. Ltd.
6255/14.09.2021

150 f2 of 2021-

22 Dated - 

02.11.2021 Rs. 

164.10296

02-11-2021 15 Months 1
प्रधरनरध्यरपक द्वररर उपलब्ध कररयर 

गयर करया स्थल लगभग आठ फीट 

गहरर एिां परनी भरर हुआ है I
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328 SSS-1317 Patna Bakhtiyarpur U.H.S. Bahapur
M/s A.B. Buildicon, 

Mob. 9631709250
7824/ 18.11.2021 15 Months 1

अांचलरदधकररी बख्तियररपुर के पत्रांक- 

226, दिनरांक- 26.02.2022  द्वररर सूदचत 

दकयर गयर है दक पुिा िें उपलब्ध कररयर 

गयर जिीन दििरदित है. पुनः  अन्य 

जगह पर जिीन उपलब्ध करने हेतु 

अनुरोध दकयर गयर है.

329 SSS-1318 Patna Dulhin Bazar

Upgd High School 

Shahpur Village 

Nizampur

M/S  subodh 

Kumar
519/22.01.2020 15 Months 1

EMD refund due to land 

not available

330 SSS-1319 Patna Mokama U.H.S. Mekara
Nand Kishore 

Prasad Singh
7163/23.10.2021

430 F2 OF 

2021-22
21-02-2022 15 Months 1

प्रधरनरध्यरपक द्वररर भूदि 

अभी तक उपलब्ध नही ां 

कररयर गयर है I

331 SSS-1320 Patna Mokama U.H.S. Sherpur
Nand Kishore 

Prasad Singh
7134/23.10.2021

431 F2 OF 

2021-22
21-02-2022 15 Months 1

प्रधरनरध्यरपक द्वररर भूदि 

अभी तक उपलब्ध नही ां 

कररयर गयर है I

332
SSS-1096

(SSS-EC)

Purbi 

Champaran
Areraj Uhs Kamalua

Rohan 

Construction Pvt. 

Ltd. (9661590724)

9239/24.12.21 15 Months 1

333 SSS-1097
Purbi 

Champaran
Chakia Uhs Bhagwanpur

M/S Hari Om 

Construction,
4109/01.07.2021

474 F2 OF 

2021-22 
21-03-2022 15 Months 1

334 SSS-1098
Purbi 

Champaran
Chakia Uhs Narayanpur M/s Hari om const. 1201/13.02.2020 15 Months 1 Low Land

335 SSS-1099
Purbi 

Champaran
Ghorasahan Uhs Ghorasahan Boys

ROHAN 

CONSTRUCTION 

PVT. LTD. 

( 9661590724)

7814/18.11.21
435 F2 OF 

2021-22
22-02-2022 15 Months 1

336 SSS-1100
Purbi 

Champaran
Harsidhi Uhs Yadavpur M/s vaushaj const. 1240/14.01.2020 15 Months 1

LOA ISSUED. Notice for 

agreement

337 SSS-1101
Purbi 

Champaran
Harsidhi

Sri Rameshwar Uhs 

Sonbarsa
Md Afroj Alam 1236/14.01.2020

256 sbd of 21-

22
20-12-2021 15 Months 1

338 SSS-1102
Purbi 

Champaran
Kalyanpur Uhs Kaithwalia Mk Enterprises 1235/14.01.2020

31 F2 of 2021-

22 ,09.07.2021 

(Rs. 

17089874.00)

09-07-2021 15 Months 1

339 SSS-1103
Purbi 

Champaran
Kalyanpur Uhs Balua

M/S Hariom 

Construction, AT- 

Ambika Nagar , 

Motihari

1229/14.01.2020

27 F2 of 2021-

22 ,07.07.2021 

(Rs. 

17278068.00)

07-07-2021 15 Months 1
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340 SSS-1104
Purbi 

Champaran
Kesaria Uhs Hussaini Maa vaishno const. 1237/14.01.2020 15 Months 1 Land dispute

341 SSS-1105
Purbi 

Champaran
Kesaria Uhs Kundawa Urdu

M/s Rampukar 

prasad
1238/14.01.2020 15 Months 1 LOA ISSUED

342 SSS-1106
Purbi 

Champaran
Kotwa Uhs Rajapur Mathiya

S N S Infrasarvices 

pvt. Ltd.
1228/14.01.2020

10 F2 of 2021-

22 ,18.06.2021 

, (Rs.19678871)

18-06-2021 15 Months 1

343 SSS-1107
Purbi 

Champaran
Kotwa Uhs Barwa Pakari

M/S Radhey 

Krishna Constn.
5678/19.08.2021 15 Months 1

LOA ISSUED. Notice for 

Agreement

344 SSS-1108
Purbi 

Champaran
Madhuban Uhs Khodadpur M.M Engineering 1239/14.01.2020 276 f2 of 21-22 24-12-2021 15 Months 1 Letter issue to HM for land 

345 SSS-1109
Purbi 

Champaran
Mehsi Uhs Kankatti

Pattipura Project 

pvt.ltd.
1227/14.01.2020 15 Months 1

Letter issue to EE, 

Electriciy board for 

remove the transfer and 

pole on the land

346 SSS-1110
Purbi 

Champaran
Mehsi Uhs Kataha

M/S Ganpati 

Construction
4108/01.07.2021 358 f2 of 21-22 27-01-2022 15 Months 1

347 SSS-1111
Purbi 

Champaran
Motihari

Uhs Rulahi Colony No 

1
Maa vaishno const. 1233/14.01.2020

73 F2 OF 2022-

23
11-05-2022 15 Months 1

348 SSS-1112
Purbi 

Champaran
Motihari Uhs Tikulia

Rajesh prasad 

kushwaha
1232/14.01.2020

393 F2 OF 

2021-22
07-02-2022 15 Months 1

349 SSS-1113
Purbi 

Champaran
Paharpur Uhs Tharghatti Maa vaishno const. 1231/14.01.2020 15 Months 1

350 SSS-1114
Purbi 

Champaran
Paharpur Uhs Nauwadih

M/S A. S . 

Construction
5755/24.08.2021

383 sbd of 

2021-22
03-02-2022 15 Months 1

351 SSS-1115
Purbi 

Champaran
Pakaridayal Uhs Itwa M/s RNS Project 4799/28.07.2021 15 Months 1

LOA ISSUED. School not 

found in Paharpur block, 

but same name School 

found in Pakridayal block 
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352 SSS-1116
Purbi 

Champaran
Patahi Uhs Bara Shankar

Satish Narayan 

Singh
1290/18.02.2020 15 Months 1 Land dispute

353 SSS-1117
Purbi 

Champaran
Phenhara

Uhs Chunmunia 

Kaloo Pakar
Vijay Kumar Singh 1279/18.02.2020

33 F2 OF 2022-

23
18-04-2022 15 Months 1

354 SSS-1118
Purbi 

Champaran
Ramgarhwa Uhs Jaitapur Vijay Kumar Singh 5754/24.08.2021

34 SBD OF 

2022-23
18-04-2022 15 Months 1 Excavation

355 SSS-1119
Purbi 

Champaran
Raxaul Uhs Haraiya Vijay Kumar Singh 1202/13.02.2020 15 Months 1 Land not available

356 SSS-1120
Purbi 

Champaran
Sangrampur Uhs Ghusiyar

Rajesh Kumar 

Singh
4107/01.07.2021

446 F2 OF 

2021-22
28-02-2022 15 Months 1

357 SSS-1121
Purbi 

Champaran
Sangrampur

Uhs Rampurwa 

Patkhaulia

Patliputra Projects 

Pvt. Ltd.
4106/01.07.2021 15 Months 1 Insufficient land

358 SSS-1122
Purbi 

Champaran
Sugauli Uhs Karuaini

M/S Ganpati 

Construction
4105/01.07.2021 15 Months 1 Land not available

359 SSS-1123
Purbi 

Champaran
Sugauli Uhs Sugaon

Mata Vaishno And 

Chandel 

Construction pvt. 

Ltd.

4794/27.07.2021
112 SBD OF 

2022-23
30-05-2022 15 Months 1 Notice for Agreement

360 SSS-1124
Purbi 

Champaran
Tetaria Uhs Khairwa Girls Sushil Kumar 5695/21.08.2021 15 Months 1 LOA ISSUED

361 SSS-1125
Purbi 

Champaran
Turkaulia

Uhs Laxmipur Kalwari 

Tola

M/S Radhey 

Krishna Constn.
6620/30.09.2021 15 Months 1 Land encrochachment.

362 SSS-1321 Purnea Dhamdaha
Upgraded H S 

Chandrahi
Parasnath Constn. 7137/23.10.2021

219 F2 of 2021-

22 (08.12.2021)
08-12-2021 15 Months 1
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363
SSS-1322

(SSS-PU)
Purnea Dhamdaha

Upgraded H S Damaili 

Harijan

Anil Kumar Singh, 

Katihar
9241 / 24-12-2021

82 F2 OF 2022-

23
13-05-2022 15 Months 1

364 SSS-1323 Purnea Dhamdaha
Upgraded Kanya H S 

Baghwa

Mahavir 

Const.(prop-Deepa 

Singh)

1680/03.03.2020
247 F2 of 2021-

22 (17.12.2021)
17-12-2021 15 Months 1

365 SSS-1324 Purnea Rupauli
Upgraded H S 

Mahballa

Kamlesh Masscom 

Pvt Ltd
6244/14.09.2021

130 F2 0f 2020-

21 (26.10.2021)
26-10-2021 15 Months 1

366 SSS-1325 Purnea Rupauli
Upgraded H S Bhowa 

Kanp

Sanjeev Ranjan 

Sinha
7135/23.10.2021 347 f2 of 21-22 24-01-2022 15 Months 1

367 SSS-1326 Purnea Rupauli
Upgraded H S 

Charrapatti

Kamlesh Masscom 

Pvt Ltd
6240/14.09.2021

238 F2 of 2021-

22 (17.12.2021)
17-12-2021 15 Months 1 Sill Level

368 SSS-1327 Purnea Rupauli
Upgraded H S 

Teentanga

M/s Ananya 

Construction
7138/23.10.2021

176 F2 0f 2021-

22 (23.11.2021)
23-11-2021 15 Months 1

369 SSS-1328 Purnea Barhara Kothi Upgraded H S Balu Tol Prashanth Const. 1687/03.03.2020
51 F2 of 2021-

22 (04.08.2021)
04-08-2021 15 Months 1

370 SSS-1329 Purnea Barhara Kothi
Upgraded H S 

Hanuman Nagar K
Prashanth Const. 2024/12.03.2020

52 F2 of 2021-

22 (04.08.2021)
04-08-2021 15 Months 1

371 SSS-1330 Purnea Banmankhi
Upgraded H S 

Mirchaibari

Mahavir 

Construction 

(Prop.- Deepa 

Singh)

6253/14.09.2021

248 SBD of 

2021-22 

(17.12.2021)

17-12-2021 15 Months 1

372 SSS-1331 Purnea Banmankhi
Upgraded H S Dhokar 

Dhara
Parasnath Constn. 7139/23.10.2021

220 F2 of 2021-

22 (08.12.2021)
08-12-2021 15 Months 1

373 SSS-1332 Purnea Banmankhi
Upgraded H S Radha 

Nagar
Parasnath Constn. 7140/23.10.2021

221 F2 of 2021-

22 (08.12.2021)
08-12-2021 15 Months 1
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374 SSS-1333 Purnea Banmankhi
Upgraded H S 

Raghunathpur

Sanjeev Ranjan 

Sinha
6271/15.09.2021

299 F2 of 2021-

22 (30.12.2021)
30-12-2021 15 Months 1

375 SSS-1334 Purnea
Krityanand 

Nagar

Upgrade H S 

Begampur Khata

Sanjeev Ranjan 

Sinha
7132/23.10.2021 243 f2 of 21-22 15-12-2021 15 Months 1

376 SSS-1335 Purnea Bhawanipur Upgraded H S Dumra
Aditya Kumar 

Singh
7158/23.10.2021 15 Months 1

377 SSS-1336 Purnea Bhawanipur
Upgraded H S 

Sondiha Lathi

Aditya Kumar 

Singh
7157/23.10.2021 15 Months 1 LOA ISSUED

378 SSS-1337 Purnea Bhawanipur
Upgraded H S 

Durgapur
Praveen Kumar Das 1990/12.03.2020

285 SBD of 

2021-22 

(28.12.2021)

28-12-2021 15 Months 1

379 SSS-1338 Purnea Purnea East
Upgraded H S 

Madarpur
Ranjeet Kumar 6301/16.09.2021

342 f2 of 2021-

22
29-01-2022 15 Months 1

380 SSS-1339 Purnea Purnea East Upgraded H S Majhua
Kamlesh Masscom 

Pvt Ltd
6302/16.09.2021

131 F2 0f 2020-

21 (26.10.2021)
26-10-2021 15 Months 1

381 SSS-1340 Purnea Banmankhi
Upgraded H S 

Lalogarh

Prakash 

Construction 
8858/09.12.21 15 Months 1

382 SSS-1341 Rohtas Rajpur U.H.S Mangarwaliya Anil Ray 7162/23.10.2021
434 F2 OF 

2021-22
22-02-2022 15 Months 1

383 SSS-1342 Rohtas Nasriganj U.H.S. Amiyawar
Dhananjay Kumar 

Singh
2023/12.03.2020 15 Months 1 LOA ISSUED

384 SSS-1343 Rohtas Kochas
U.H.S Nauwa (2009-

10)
M/s S. A. B. Constn. 6303/16.09.2021 15 Months 1 LOA ISSUED
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385 SSS-1344 Rohtas Kochas
U.H S Agrashi Dihara 

(2006-07)
Abhimanyu Kumar 7167/23.10.2021 15 Months 1 LOA ISSUED

386 SSS-1345 Rohtas Hauhatta

Upgraded Higher 

Secondary 10+2 

School Satiyar (2009-

10)

Uday Kumar 2022/12.03.2020 15 Months 1 LOA ISSUED

387 SSS-1346 Rohtas Dawath U.H.S Chatara M/S Ishika const. 2021/12.03.2020 15 Months 1 Retender NIT-10 (2022-23)

388 SSS-1347 Rohtas Sanjhauli U.H.S Kaithi (2007-08)
Dhananjay Kumar 

Singh
2026/12.03.2020 15 Months 1

389 SSS-1348 Rohtas Karakat
U.H.S Amartha (2005-

06)

Dhananjay Kumar 

Singh
2027/12.03.2020 15 Months 1

390 SSS-1349 Rohtas Sasaram U.H.S Kanchanpur M/S Ishika const. 2028/12.03.2020 15 Months 1 Retender NIT-10 (2022-23)

391 SSS-1350 Rohtas Dehri
U.H.S Shivpur (2004-

05)
M/S Ishika const. 2029/12.03.2020 15 Months 1 Retender NIT-10 (2022-23)

392 SSS-1351 Rohtas Rajpur U.H.S Siyawank Uday Kumar 1440/20.02.2020 15 Months 1 LOA ISSUED

393 SSS-1352 Rohtas Tilauthu
U.H.S Aurangabad 

Saraiya
Alok Kumar  9439/ 31-12-2021 15 Months 1

394 SSS-1353 Rohtas Sasaram U.H.S Belarhi Shree Ram Const. 1439/20.02.2020

122 F2 of 2022-

23

31-05-2022

31-05-2022 15 Months 1 LOA ISSUED

395 SSS-1354 Rohtas Nasriganj U.H.S. Dhanaw Khas
M/s SAB. 

Construction,

Mob. 7250583221

7164/ 23.10.2021

229 F2 of 2021-

22  date 

10.12.2021

10-12-2021 15 Months 1
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396 SSS-1355 Rohtas Shivsagar U.H.S Moresarai Vishal Kumar Singh 7165/23.10.2021 15 Months 1 LOA ISSUED

397 SSS-1356 Saharsa Saur Bazar Uss Dhanchhoha Ashwini Ashish 7166/23.10.2021 15 Months 1 LOA ISSUED. Land Problem

398
SSS-1357/

SSS-SH-1
Saharsa

Simri 

Bakhtiyarpur
Uss Aini 15 Months 1 Retender NIT-47/21-22

399
SSS-1358/

SSS-SH-1
Saharsa Sonbarsa

Uss Balaitha 

Ramnagar
15 Months 1 Retender NIT-47/21-22

400 SSS-1359 Saharsa Saur Bazar Uss Maheshpur

MANIKANT 

KUMAR 

(9534442442)

7811/18.11.21
325 F2 2021-22    

   ;12.01.22
12-01-2022 15 Months 1

401 SSS-1360 Saharsa Salkhua Uss Goshpur Ashwini Ashish 6269/15.09.2021
284 f2 of 2021-

22
28-12-2021 15 Months 1

402 SSS-1361 Saharsa Sonbarsa Uss Nonaiti

Prasar 

Remodelling & 

Construction Pvt. 

Ltd.

7168/23.10.2021
310 F2 2021-22    

   ;05.01.22
05-01-2022 15 Months 1

403 SSS-1362 Saharsa Mahishi Uss Mahpura M/S Puja Constn. 5804/25.08.2021
264 SBD 2021-

22    ;21.12.21
21-12-2021 15 Months 1

404 SSS-1363 Saharsa Saur Bazar Uss Rampur Ajay Kumar 5689/21.08.2021 365 f2 of 21-22 29-01-2022 15 Months 1

405 SSS-1364 Saharsa Patarghat Uss Kamaljari Swiss Constn. 7170/23.10.2021

161 F2 of 2021-

22, 16-11-2021 

( 18335401 )

16-11-2021 15 Months 1

406 SSS-1365 Saharsa Patarghat Uss Patarghat

Prasar 

Remodelling & 

Construction Pvt. 

Ltd.

7180/23.10.2021 15 Months 1 LOA ISSUED
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407
SSS-1366/

SSS-SH-2
Saharsa Nauhatta Annpurna Uss Barahi

B.S.solution, N 

colony Saharsa 

6201617585

9220/23-12-2021 15 Months 1

408 SSS-1367 Saharsa Patarghat Mouni Uss Kahra M/s Puja Constn. 8834/09.1.21
274 SBD 2021-

22    ;24.12.21
24-12-2021 15 Months 1

409 SSS-1368 Saharsa Sattar Kattaiya Uss Murli Basantpur M/s Puja Constn. 7179/23.10.2021

275 F2 OF 

2O21-22  

24.12.2021

24-12-2021 15 Months 1

410
SSS-1369

(SSS-SH1)
Saharsa Salkhua Uss Uteshra 15 Months 1 Retender NIT-47/21-22

411 SSS-1370 Saharsa Kahara Uss Basudewa
Surya Narayan 

Choudhary
6524/24.09.21

348 SBD of 

2021-22    

24.01.2022

24-01-2022 15 Months 1

412
SSS 1371/ 

SSS SH -2
Saharsa Nauhatta Uss Auriya Ramauti

B.S.solution, N 

colony Saharsa 

6201617585

9220/23-12-2021 15 Months 1 LOA ISSUED

413 SSS-1372 Saharsa Sattar Kattaiya Uss Bijalpur M/S Puja Constn. 5803/25.08.2021

265 SBD OF 

2021-22    

21.12.2021

21-12-2021 15 Months 1

414 SSS-1373 Saharsa
Simri 

Bakhtiyarpur
Uss Simri

Bablu Yadav, 

Darbhanga
9434/31-12-2021 15 Months 1 FINANCIAL PENDING

415 SSS-1374 Saharsa Saur Bazar Uss Rupauli

MANIKANT 

KUMAR 

(9534442442)

7826/18.11.21

184 F2 of 2021-

22 26-11-2021 

(17451011)

26-11-2021 15 Months 1

416 SSS-1375 Samastipur Rosera U.H.S Dhattha

Ray & Raj 

Enigineering 

Private Limited

8270/01.12.21
335 f2 of 2021-

22
18-01-2022 15 Months 1

417
SSS-1376

(SSS-SP)
Samastipur Singhiya Uhs Basua

Anil Kumar

 ( 7542091631)
9221/23.12.21 317 sbd 21-22 06-01-2022 15 Months 1
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418 SSS-1377 Samastipur Mohanpur U.H.S Mohanpur S. R Construction, 6458/23.09.2021

166 F2 of 2021-

22  Dated-

18.11.21

18-11-2021 15 Months 1
Land available 2 km from 

school campus

419 SSS-1378 Samastipur Kalyanpur Uhs Malipur Bhola Kumar 6422/22.09.2021 15 Months 1

420 SSS-1379 Samastipur Rosera U H S Kalwara
B P Engicon 

Pvt.Ltd.
1443/20.02.2020 114 f2 21-22 05-10-2021 15 Months 1

Letter To Hq For Plinth 

Height Increase

421 SSS-1380 Samastipur Vidyapatinagar Uhs Simari Vinod Kumar Singh 6460/20.09.0212

152 F2 of 2021-

22  Dated-

03.11.21

03-11-2021 15 Months 1

422 SSS-1381 Samastipur Kalyanpur U.H.S Milki Ramauly Jugnoo Kumar 1694/03.03.2020 15 Months 1 LOA ISSUED

423 SSS-1382 Samastipur Samastipur

Utkramit Uchch 

Madhyamik Vidalaya 

Bela Panchrukhi

Chandra Prakash 1688/03.03.2020 15 Months 1 LOA ISSUED

424 SSS-1383 Samastipur Kalyanpur Uhs Khajuri M.K Enterprises 1444/20.02.2020

32 F2 of 2021-

21  Dated-

09.07.21

09-07-2021 15 Months 1

425 SSS-1384 Samastipur Singhiya Uhs Mahe Arvind  Kumar 7181/23.10.2021 15 Months 1 LOA ISSUED. 

426 SSS-1385 Samastipur Warishnagar U.H.S.Navtol
Chandan Kumar 

(9471923405 )
7813/18.11.21 15 Months 1 LOA ISSUED

427 SSS-1386 Samastipur Warishnagar

Utkramit Uchch 

Madhyamic Vidyalaya 

Chhatneshwar

Chandan Kumar 

(9471923405 )
7809/18.11.21 15 Months 1 LOA ISSUED

428 SSS-1387 Samastipur Samastipur U.H.S Chaknoor Manoj Kumar 6461/23.09.2021
259 f2 of 2021-

22
21-12-2021 15 Months 1 Land not available
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429 SSS-1388 Samastipur
Mohiuddin 

Nagar
Uhs Tetarpur Amit Kumar Singh 1690/03.03.2020 15 Months 1 Retender NIT-10 (2022-23)

430 SSS-1389 Samastipur Sarairanjan U.H.S. Lat Basepura
Akshit 

Engg..&Const.Pvt.Lt

d.

1445/20.02.2020 15 Months 1 LOA ISSUED

431 SSS-1390 Samastipur Dalsinghsarai U.H.S Dih Basadhiya Amit Kumar Singh 1446/20.02.2020 15 Months 1 Retender NIT-10 (2022-23)

432 SSS-1391 Samastipur Ujiyarpur U.H.S.S Nikaspur Arvind  Kumar 6439/23.09.2021
27 F2 OF 2022-

23
12-04-2022 15 Months 1 Notice to start the work

433 SSS-1392 Samastipur Bithan U.H.S. Belsandi
Kanchan Engicon 

Private Limited
6457/23.09.2021 353 f2 of 21-22 25-01-2022 15 Months 1

434 SSS-1393 Samastipur Morwa Uhs Raghunathpur
M/S Shristi 

Devlopers
1447/20.02.2020 15 Months 1 LOA ISSUED

435 SSS-1394 Samastipur Samastipur U.H.S Mordiwa Harsh Kumar 6526/24.9.21 15 Months 1 LOA ISSUED

436 SSS-1395 Samastipur Sarairanjan U.H.S. Manika Amit Kumar Singh 1491/25.02.2020 15 Months 1 Retender NIT-10 (2022-23)

437 SSS-1396 Samastipur
Mohiuddin 

Nagar

Uh S Ramaiya 

Bhadaiya
Amit Kumar Singh 1513/25.02.2020 15 Months 1 Retender NIT-10 (2022-23)

438 SSS-1397 Samastipur Kalyanpur U.H.S Namapur Bhola Kumar 1512/25.02.2020

311 F2 Of 2021-

2022

date of comm. 

05-01-22

05-01-2022 15 Months 1

439 SSS-1398 Samastipur Pusa Uh.S. Gopalpur Jugnoo Kumar 1511/25.02.2020

06 F2 of 2021-

22  Dated-

16.06.21

16-06-2021 15 Months 1
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440 SSS-1399 Samastipur Samastipur Uhs Gaura Chandra Prakash 1517/25.02.2020 15 Months 1 LOA ISSUED

441 SSS-1400 Samastipur
Mohiuddin 

Nagar
Uhs Mohiuddin Nagar Manoj Kumar Singh 1442/20.02.2020

47 F2 of 2021-

22  Dated-

03.08.21

03-08-2021 15 Months 1

442 SSS-1401 Samastipur Dalsinghsarai Uh.S. Nagargama Amit Kumar Singh 1691/03.03.2020 15 Months 1 Retender NIT-40 (2022-23)

443 SSS-1402 Samastipur Khanpur

Utkramit Uchch 

Madhamik School 

Bikrampatti

R.S Buideon pvt.ltd 1692/03.03.2020

422 F2 Of 2021-

2022

date 18-02-

2022

18-02-2022 15 Months 1

444 SSS-1403 Samastipur Bibhutipur
U H S Basauna Bhusa 

Bari

Chandra Bhushan 

Agro Enterprises 

Pvt. Ltd.

7177/23.10.2021 15 Months 1 LOA ISSUED

445 SSS-1404 Samastipur Sarairanjan U H S Harpur Barhetta Amit Kumar Singh 2025/12.03.2020 15 Months 1 Retender NIT-40 (2022-23)

446 SSS-1405 Samastipur Morwa U M S Maricha Vipin Kumar Sahni 2125/13.03.2020 15 Months 1 LOA ISSUED

447 SSS-1406 Samastipur Bithan U.H.S. Ujan
B. P. Engicon Pvt. 

Ltd.
7178/23.10.2021

416 F2 OF 

2021-22
15-02-2022 15 Months 1

448 SSS-1407 Samastipur Kalyanpur U.H S S Ratwara Urdu M.K Enterprises 2116/13.03.20230

33 F2 of 2021-

22  Dated-

09.07.21

09-07-2021 15 Months 1 Land problem

449 SSS-1408 Samastipur Samastipur U.H.S. Nawada Guddu Kummar 6456/23.09.2021 15 Months 1 LOA ISSUED

450 SSS-1409 Samastipur Singhiya U H S School Kundal
Ray &Raj Engg.Pvt. 

Ltd
2176/16.03.2020

179 F2 Of 2021-

22

date24.11.21

24-11-2021 15 Months 1
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451 SSS-1410 Samastipur Kalyanpur

Upgraded Higher 

Secondary School 

Belsandi

Harsh Kumar 6527/24.09.2021 15 Months 1 LOA ISSUED

452 SSS-1411 Samastipur Khanpur Uh S Vishanpur
Ray &Raj Engg.Pvt. 

Ltd
2175/16.03.2020

180 F2 of 2021-

22

date of comm. 

24-11-2021

24-11-2021 15 Months 1

453 SSS-1412 Samastipur Dalsinghsarai U H S Asinchak Amit Kumar Singh 2115/13.03.2020 15 Months 1 Retender NIT-10 (2022-23)

454 SSS-1413 Samastipur Rosera U.H. School Rahua Parmar Const. 2123/13.03.2020
98 SBD OF 

2022-23
23-05-2022 15 Months 1 LOA ISSUED

455 SSS-1414 Samastipur
Mohiuddin 

Nagar

Upgrade High School 

Kursaha
Manoj Kumar Singh 7175/23.10.2021

164 F2 of 2021-

22

date 18-11-

2021

18-11-2021 15 Months 1

456 SSS-1415 Samastipur Morwa Uh S Larua Vipin Kumar Sahni 2113/13.03.2020 15 Months 1 LOA ISSUED

457 SSS-1416 Samastipur Sarairanjan Uh S Barbatta Amit Kumar Singh 2114/13.03.2020 15 Months 1 Retender NIT-10 (2022-23)

458 SSS-1417 Samastipur Samastipur U.H.S Harpur Alauth M.K Enterprises 2111/13.03.2020

34 F2 of 2021-

22  Dated-

09.07.21

09-07-2021 15 Months 1

459 SSS-1418 Samastipur Shivajinagar U.H.S Dahiyar
M/S A.E 

Construction
2118/13.03.2020

427 F2 Of 2021-

2022

date 21-2-2022

21-02-2022 15 Months 1

460 SSS-1419 Samastipur Bithan U H S Sihma
Ashwini Projects & 

Marketting
7169/23.10.2021 15 Months 1 LOA ISSUED

461 SSS-1420 Samastipur Dalsinghsarai U.H. S. Raghuwarpur Amit Kumar Singh 2174/16.03.2020 15 Months 1 Retender NIT-10 (2022-23)
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462 SSS-1421 Samastipur Shivajinagar
U.H.S .Vidyalaya 

Ballipur

Ray & Raj 

Enigineering 

Private Limited

8269/01.12.21

336 F2 of 2021-

22

date 18-01-

2022

18-01-2022 15 Months 1

463 SSS-1422 Samastipur Hasanpur U.H.Sakarpura
Ray & Raj 

Enigineering 

Private Limited

6528/24.09.21

318 F2 Of 2021-

22

date 10-01-22

10-01-2022 15 Months 1

464 SSS-1423 Samastipur Hasanpur U.H.S.Shasan
Kanchan Engicon 

Private Limited
6529/24.09.21

354 f2 of 2021-

22
25-01-2022 15 Months 1

Land available 1 km from 

school campus

465
SSS-1424 

(SSS-SP)
Samastipur Hasanpur U.H.S. Paroria

Anil Kumar

 ( 7542091631)
9221/23.12.21 317 sbd 21-22 06-01-2022 15 Months 1

Not started insufficient 

land as per drawing

466 SSS-1425 Samastipur Samastipur
U.H S. Laguniya 

Raghukanth
Binod Kumar Singh 2124/13.03.2020

210 F2 of 2020-

21 Dated 

25.02.2021

25-02-2021 15 Months 1

467 SSS-1426 Saran Ekma Uhs Lakath Chapra
Shiv Shankar Singh 

Contrract Pvt. Ltd.
7176/23.10.2021

413 F2 OF 

2021-22
15-02-2022 15 Months 1

468
SSS-1427

(SSS-SK)
Sheikhpura Sheikhpura Uhs Kare

M/s JMD 

Enterprises
3722/17.05.2022 15 Months 1

469 SSS-1428 Sheikhpura Barbigha Uhs Toi
Alok Kumar 

Jehanabad
9441 / 31-12-2021

405 F2 OF 

2021-22
11-02-2022 15 Months 1

470 SSS-1429 Sheikhpura Sheikhpura Uhs Dheosa Lodipur
Kadambini 

Buildeon Pvt.Ltd
2127/13.03.2020

151 F2 of 2021-

22 date 28-06-

2021

28-06-2021 15 Months 1

471 SSS-1430 Sheikhpura Ariyari

Upgraded senior 

secondary School, 

Reuta.

Techwill 

Construction Pvt. 

Ltd.

7173/23.10.2021

146 F2 of  

2021-22  Date- 

02.11.2021 

(1,80,37,319/-)

02-11-2021 15 Months 1

472 SSS-1431 Sheohar Tariyani
U H S Pachra 

Jagdishpur Khothiya

Akhileshwar 

Kumar singh
6530/24.9.21 15 Months 1 LOA ISSUED
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473 SSS-1432 Sheohar Tariyani
U H S Pachra 

Madhopur Chhata

Chandra Bhushan 

Agro Enterprises 

Pvt. Ltd.

6531/24.09.2021 15 Months 1
Letter issued to H.M clear 

land.

474 SSS-1433 Sheohar Dumri Katsari
U H S Basant 

Jahangirpur

M/S Hariom 

Construction
7174/23.10.21 15 Months 1 LOA ISSUED

475 SSS-1434 Sheohar Tariyani U H S Pachra Laxmipur
M/S Hari Om 

Construction,
6532/24.09.21

471 F2 OF 

2021-22
11-03-2022 15 Months 1

476 SSS-1435 Sheohar Tariyani U H S Dumma Sushil Kumar 6533/24.08.2021 15 Months 1 LOA ISSUED

477 SSS-1436 Sitamarhi Parihar U.H.S. Naranga
Chandan Kumar 

Mo: 9471923405
296/ 10.01.2022       15 Months 1

Notice issued for 

Agreement by letter no. 

BSEIDC/EE/TIRHUT 

EAST/2022-254, Dt. 

04.05.2022

478 SSS-1437 Siwan Darauli
Upg. High School, 

Balahu Girls
G M Construction 2121/13.03.2020

211 F2 of 2020-

21
25-02-2021 15 Months 1

479 SSS-1438 Siwan Maharajganj
Upgraded High 

School Ratanpura

Shiv Shankar Singh 

Contrract Pvt. Ltd.
6834/24.09.21

447 f2 of 2021-

22
28-02-2022 15 Months 1

480 SSS-1439 Siwan Mairwa
Upg. High School, 

Bilaspur

Shashi Kumar 

Singh
2120/13.03.2020

11 F2 of 2021-

22
23-06-2021 15 Months 1

481 SSS-1440 Siwan Lakarinabiganj
Upg. High School 

Ujjaina

M/s Rampukar 

prasad
2178/16.03.2020 239 f2 of 21-22 13-12-2021 15 Months 1

482 SSS-1441 Siwan Basantpur
Upg. High School, 

Haraypur

Shiv Shankar Singh 

Contrract Pvt. Ltd.
6835/24.09.21

414 F2 OF 

2021-22
15-02-2022 15 Months 1

483 SSS-1442 Siwan
Bhagwanpur 

Haat

Upg. High School, 

Kauriya Basanti

Shiv Shankar Singh 

Contract Pvt.Ltd
2119/13.03.2020

19 F2 of 2021-

22 & 29.06.21
29-06-2021 15 Months 1
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484 SSS-1443 Siwan
Bhagwanpur 

Haat

Upg. High School, 

Bithuna

Shiv Shankar Singh 

Contrract Pvt. Ltd.
7183/23.10.2021

415 F2 OF 

2021-22
15-02-2022 15 Months 1

485 SSS-1444 Siwan Darauli U H S Karom
Eklavya Infra 

Pvt.LTD.
2179/16.03.2020

129 F2 of 2021-

22

Date:- 

07.10.2021

Rs. 1,95,62,118 

07-10-2021 15 Months 1

486 SSS-1445 Siwan
Bhagwanpur 

Haat

Upg. High School, 

Pandit Ke Rampur

Shiv Shankar Singh 

Contract Pvt.Ltd
2180/16.03.2020

20 F2 of 2021-

22 & 29.06.21
29-06-2021 15 Months 1

487 SSS-1446 Siwan Ziradai
Upgraded High 

School, Ruia Bangra
Ravi Kumar 1496/25.02.2020

38 F2 of 2021-

22 date 13-07-

2021

13-07-2021 15 Months 1

488 SSS-1447 Siwan Daraunda
Upg. High School, 

Karsaut
Prem Kumar Rai 6536/24.09.21 436 f2 21-22 23-02-2022 15 Months 1

489 SSS-1448 Siwan Ziradai U H S Titra Rajeev Kumar 1498/25.02.2020

172 F2 of 2021-

22

Date:- 

22.11.2021

Rs. 1,75,69,093 

22-11-2021 15 Months 1

490 SSS-1449 Siwan Maharajganj
Upgraded High 

School, Teghra

Shiv Shankar Singh 

Contrract Pvt. Ltd.
7171/23.10.2021

448 F2 OF 

2021-22 
28-02-2022 15 Months 1

491 SSS-1450 Siwan Daraunda
Upg. High School, 

Sawan Bigrah

Balindra 

Choudhary
7172/23.10.2021

379 F2 of 2021-

22

Date:- 

02.02.2022

Rs. 1,90,04,312 

02-02-2022 15 Months 1

492 SSS-1451 Siwan Guthani U H S Guthani
Amit Kumar 

chaturvedi
1494/25.02.2020 15 Months 1

LOA ISSUED. Notice for 

Agreement

493
SSS-1452

(SSS-SW)
Siwan Darauli Uhs Amarpur

Ankit Aryan Infra 

LLP.
4642/20.03.22 15 Months 1

494 SSS-1453 Siwan Maharajganj
Upg.High.Schppl. 

Bagauchha
Anil Kumar Prasad 1493/25.02.2020 15 Months 1 Exacavtion
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495 SSS-1454 Siwan Andar U H S Madeshilpur Nipapu Singh 7182/23.10.2021

467 F2 of 2021-

22 date 09-03-

2022

09-03-2022 15 Months 1 Land not available

496 SSS-1455 Siwan Goreakothi
Upg. High School, 

Karanpura

Balendra 

Chaudhari
1497/25.02.2020 269 f2 of 21-22 22-12-2021 15 Months 1

497 SSS-1456 Siwan Siwan Sadar
Upg. High School, 

Bindusar Hammid

Balendra 

Chaudhari
2117/13.03.2020

49 F2 OF 2021-

22 Date 3-8-

2021

03-08-2021 15 Months 1

498 SSS-1457 Siwan Lakarinabiganj
Upgraded High 

School Sikatia

Laksh Grih 

Contract Pvt. Ltd.
2112/13.03.2020 368 f2 of 21-22 31-01-2022 15 Months 1

499 SSS-1458 Siwan
Bhagwanpur 

Haat
U H S Vilaspur

Kanika Shree 

Civcon (OPC) Pvt. 

Ltd.

7184/23.10.2021 15 Months 1 Land not available

500 SSS-1459 Siwan Lakarinabiganj
Upg. High School, 

Narharpur

Laksh Grih 

Contract Pvt. Ltd.
2183/16.03.2020 15 Months 1 Land disputed

501 SSS-1460 Supaul Chhattapur Uhs Lalganj Tilathi Rajeev Kumar 1730/03.03.2020

115 SBD of 

2021-22, 05-10-

2021

05-10-2021 15 Months 1

502
SSS-1461

(SSS-SU1)
Supaul Triveniganj Uhs Piluha 15 Months 1 Retender NIT-47/21-22

503
SSS-1462

(SSS-SU1)
Supaul Triveniganj

Upgraded Palat H.S 

Maheshua
15 Months 1 Retender NIT-47/21-22

504 SSS-1463 Supaul Chhattapur Uhs Chunni Kunal Kush 24.08.2021 15 Months 1
LOA ISSUED. 

OLD BUILDING DIMOLISH

505
SSS-1464

(SSS-SU1)
Supaul Triveniganj Uhs Bhagwanpur 15 Months 1 Retender NIT-47/21-22
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506
SSS-1465

(SSS-SU2)
Supaul Chhattapur Uhs Nanhi Tola 15 Months 1 Retender NIT-47/21-22

507
SSS-1466

(SSS SU2)
Supaul Chhattapur Uhs Chakla 15 Months 1 Retender NIT-47/21-22

508
SSS-1467/

SSS SU-2
Supaul

Saraigarh 

Bhapatiahi
Uhs Saraigarh 15 Months 1 Retender NIT-47/21-22

509 SSS-1468 Supaul Chhattapur
Uhs Kathara Khatwe 

Tola

Kishor Kumar 

Mishra
5742/24.08.2021

135 SBD of 

2021-22, 27-10-

2021

27-10-2021 15 Months 1

510 SSS-1469 Supaul Chhattapur Uhs Lakshimipur West 15 Months 1 Retender NIT-47/21-22

511 SSS-1470 Supaul Pratapganj Uhs Diwanganj
Avinash Kumar 

Singh
1731/03.03.2020

212 SBD of 

2021-22, 06-12-

2021

06-12-2021 15 Months 1

512 SSS-1471 Supaul
Saraigarh 

Bhapatiahi
Uhs Chandpipar Rajeev Kumar 1733/03.03.2020

116 SBD of 

2021-22, 05-10-

2021

05-10-2021 15 Months 1

513
SSS 1472/ 

SSS SU-1
Supaul Triveniganj

Upgraded Binowa H.S 

Jaraila
15 Months 1 Retender NIT-47 (2021-22)

513 478 478 310 310 230 8 44 18 27 59 26 35 8 26 29 3Total
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