

Bihar State Educational Infrastructure Development Corporation Limited, Patna
Progress Report of Construction of Sanik School (Gopalganj)

Report Dated :30.04.2021

Report Date: 10/01/2021

S.N.	Name of Sanik School's Buildings	Name of District	Name of Block	Name of School	Physical Status										Remarks
					Time of Completion	Lay - out	Fo undation	PL	Ground Floor		1st Floor		Fini shing	Co mp let e	
									LL	RL	LL	RL			
1	ADMINISTRATION BUILDING (G+2)	GOPALGANJ	KUCHAIKOT	Sanik School	24 Months										
2	ACADEMIC BLOCK (G+2)														
3	HOSTEL BUILDING (G+2)														
4	CADET MESS (G+1)														
5	ELECTRICAL CONTROL ROOM (G.F.)														
6	EXTERNAL BOUNDARY WALL														
7	SITE DEVELOPMENT														
8	GATE WAY														
TOTAL NUMBER OF BUILDINGS						0	0	0	0	0	0	0	1	7	

Progress Report of Construction of Sanik School (Gopalganj) PHASE - II

S.N.	Name of Sanik School's Buildings	Name of District	Name of Block	Name of School	Physical Status										Remarks
					Time of Completion	Lay - out	Fo undation	PL	Ground Floor		1st Floor		Fini shing	Co mp let e	
									LL	RL	LL	RL			
1	CONSTRUCTION OF DIFFERENT BUILDING IN THE CAMPUS OF SAINIK SCHOOL GOPALGANJ (Phase-II) (2019-2020)	GOPALGANJ	KUCHAIKOT	Sainik School Gopalganj	18 Months										LOA Issued (883 Date 09-02-2021)