

BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA

PHYSICAL STATUS OF CONSTRUCTION OF DEGREE COLLEGE

Report Dated: 31-01-2022

Report Generated On 2022

S.N.	Division	NAME OF DISTRICT	NAME OF COLLEGE	Duration (in Month)	Physical Status												REMARKS
					Not Start	La yo ut	Fo un da tio n	PL	Groun d floor		1st floor		2nd Floor		Fin ish ing	Co m ple te	
									LL	RL	LL	RL	LL	RL			
1	Darbhanga	Darbhanga	Degree College, Benipur, Darbhanga	17 MONTHS													Handover
2	Tirhut West	East Champaran	Degree College, Madhuban, East Champaran	17 MONTHS													Handover. Inaugrated 21.02.2019
3	Purnea	Purnea	Degree College, Vayasi, Purnea	17 MONTHS													Handover
4	Purnea	Purnea	Degree College, Damdaha, Purnea	17 MONTHS													Handover
5	Patna East	Nalanda	Degree College, Rajgir	17 MONTHS													Completed
6	Patna West	Rohtas	Degree College, Nohatta, Rohtas	17 MONTHS													Handover. Inaugrated 21.02.2019
7	Tirhut West	West Champaran	Degree College, Bagha Bargoan, West Champaran	17 MONTHS													Handover. Inaugrated 21.02.2019
8	Patna East	Bhojpur	Degree College, Jagdishpur, Bhojpur	17 MONTHS													Shuttering of ground floor roof is in progress.
9	Munger	Sheohar	Degree College, Sheohar	17 MONTHS													Land recently available, Layout Done
10	Magadh	Arwal	Degree College, Arwal	17 MONTHS													Irrigation Department Land available.To be transferred to Education Department.
11	Munger	Jamui	Rajkiye Mahila Mahavidhyalaya, Degree College, Jamui	17 MONTHS													Structural Drawing To be Submitted By consultant on 23.01.2022
12	Magadh	Nawada	Degree College, Rajauli, Nawada	17 MONTHS													Land available under process. Letter given regarding land availability vide letter no. 5885 date 28-08-2021
13	Koshi	Supaul	Degree College, Triveniganj, Supaul	17 MONTHS													In Foundation B.F.S Work is In progress

S.N.	Division	NAME OF DISTRICT	NAME OF COLLEGE	Duration (in Month)	Physical Status												REMARKS
					Not Start	La yout	Fo undation	PL	Groun d floor		1st floor		2nd Floor		Fin ish ing	Co m ple te	
									LL	RL	LL	RL	LL	RL			
14	Munger	Begusarai	Degree College, Teghra, Begusarai	17 MONTHS													Land To be transferred from Educ. Department
15	Munger	Begusarai	Degree College, Bakhari, Begusarai	17 MONTHS													LOA Issued-299 dt-10.01.2022
16	Munger	Begusarai	Degree College, Baliya, Begusarai	17 MONTHS													Tender invited NIT-30 (2021-22)
17	Purnea	Katihar	Degree College, Manihari, Katihar	17 MONTHS													Land not available. Letter given regarding land availability vide letter no. 5886 date 28-08-2021
18	Koshi	Saharsa	Degree College, Simari Bakhtiyarpur, Saharsa	17 MONTHS													Land not available.DM Saharsa & Secretary Educ. Department requested to provide land.
Total number of degree college : 18					8	1	1	0	0	1	0	0	0	0	0	7	