

**Bihar State Educational Infrastructure Development Corporation Limited, Patna**  
**Progress Report of Construction of Sanik School (Gopalganj)**

Report Dated :31.05.2021

| S.N.                      | Name of Sanik School's Buildings | Name of District | Name of Block | Name of School | Physical Status    |         |            |    |              |    |           |    |           |          | Remarks |
|---------------------------|----------------------------------|------------------|---------------|----------------|--------------------|---------|------------|----|--------------|----|-----------|----|-----------|----------|---------|
|                           |                                  |                  |               |                | Time of Completion | Lay-out | Foundation | PL | Ground Floor |    | 1st Floor |    | Finishing | Complete |         |
|                           |                                  |                  |               |                |                    |         |            |    | LL           | RL | LL        | RL |           |          |         |
| 1                         | ADMINISTRATION BUILDING (G+2)    | GOPALGANJ        | KUCHAIKOT     | Sanik School   | 24 Months          |         |            |    |              |    |           |    |           |          |         |
| 2                         | ACADEMIC BLOCK (G+2)             |                  |               |                |                    |         |            |    |              |    |           |    |           |          |         |
| 3                         | HOSTEL BUILDING (G+2)            |                  |               |                |                    |         |            |    |              |    |           |    |           |          |         |
| 4                         | CADET MESS (G+1)                 |                  |               |                |                    |         |            |    |              |    |           |    |           |          |         |
| 5                         | ELECTRICAL CONTROL ROOM (G.F.)   |                  |               |                |                    |         |            |    |              |    |           |    |           |          |         |
| 6                         | EXTERNAL BOUNDARY WALL           |                  |               |                |                    |         |            |    |              |    |           |    |           |          |         |
| 7                         | SITE DEVELOPMENT                 |                  |               |                |                    |         |            |    |              |    |           |    |           |          |         |
| 8                         | GATE WAY                         |                  |               |                |                    |         |            |    |              |    |           |    |           |          |         |
| TOTAL NUMBER OF BUILDINGS |                                  |                  |               |                |                    | 0       | 0          | 0  | 0            | 0  | 0         | 0  | 1         | 7        |         |

**Progress Report of Construction of Sanik School (Gopalganj) PHASE - II**

| S.N. | Name of Sanik School's Buildings   | Name of District | Name of Block | Name of School          | Physical Status    |         |             |    |              |    |           |    |            |             | Remarks |                                  |
|------|--|------------------|---------------|-------------------------|--------------------|---------|-------------|----|--------------|----|-----------|----|------------|-------------|---------|----------------------------------|
|      |  |                  |               |                         | Time of Completion | Lay-out | Fo undation | PL | Ground Floor |    | 1st Floor |    | Fini shing | Co mp let e |         |                                  |
|      |  |                  |               |                         |                    |         |             |    | LL           | RL | LL        | RL |            |             |         |                                  |
| 1    | CONSTRUCTION OF DIFFERENT BUILDING IN THE CAMPUS OF SAINIK SCHOOL GOPALGANJ (Phase-II) (2019-2020) | GOPALGANJ        | KUCHAIKOT     | Sainik School Gopalganj | 18 Months          |         |             |    |              |    |           |    |            |             |         | LOA Issued (883 Date 09-02-2021, |