

**Bihar State Educational Infrastructure Development Corporation Limited, Patna**

**Report Dated :31.10.2021**

**Progress Report of Construction of Sanik School (Gopalganj) PHASE - II**

S.N.	Name of Sanik School's Buildings	Name of District	Name of Block	Name of Schemes	Name of Agency	Physical Status	Remarks
1	CONSTRUCTION OF DIFFERENT BUILDING IN THE CAMPUS OF SAINIK SCHOOL GOPALGANJ (Phase-II) (2019-2020)	GOPALGANJ	KUCHAIKOT	Hostel Block (G+3)	AIPL-GMC (JV) Gurukul Road Ahmedabad	Not Started	LOA Issued vide letter no. 883 date 9.2.2021
2				Teaching Staff Quarter (G+2) Block No.- 1		Not Started	
3				Teaching Staff Quarter (G+2) Block No.- 2		Not Started	
4				Admin Staff Quarter (G+2)		Not Started	
5				Class IV Staff Quarter (G+2)		Not Started	
6				Kitchen Staff Quarter		Not Started	
7				Principal Residence		Not Started	
8				Head master, Registrar & Medical Officer Residence (G+1)		Not Started	
9				Road Work		<b>Started</b>	
10				Drainage Work		Not Started	
11				Earth Filling		Not Started	
12				Bore Well		Not Started	
13				Campus Electrification		Not Started	