

# BIHAR STATE EDUCATIONAL INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED, PATNA

## PHYSICAL STATUS OF CONSTRUCTION OF DEGREE COLLEGE

Report Dated: 30-09-2021

S.N.	NAME OF DISTRICT	Financial Year	NAME OF COLLEGE	Duration (in Month)	Physical Status												REMARKS
					Not Start	La yo ut	Fo un da tio n	PL	Groun d floor		1st floor		2nd Floor		Fin ish ing	Co mp let e	
									LL	RL	LL	RL	LL	RL			
1	Darbhanga	2013-14	Degree College, Benipur, Darbhanga	17 MONTHS													Handover
2	East Champaran	2015-16	Degree College, Madhuban, East Champaran	17 MONTHS													Handover. Inaugrated 21.02.2019
3	Purnea	2013-14	Degree College, Vayasi, Purnea	17 MONTHS													Handover
4	Purnea	2015-16	Degree College, Damdaha, Purnea	17 MONTHS													Handover
5	Nalanda	2013-14	Degree College, Rajgir	17 MONTHS													Completed
6	Rohtas	2015-16	Degree College, Nohatta, Rohtas	17 MONTHS													Handover. Inaugrated 21.02.2019
7	West Champaran	2013-14	Degree College, Bagha Bargoan, West Champaran	17 MONTHS													Handover. Inaugrated 21.02.2019
8	Bhojpur	2018-19	Degree College, Jagdishpur, Bhojpur	17 MONTHS													Work Done upto Tie Beam. Due to Water Loging and Flood yet work is not going on.

S.N.	NAME OF DISTRICT	Financial Year	NAME OF COLLEGE	Duration (in Month)	Physical Status												REMARKS
					Not Start	La y out	Fo un da tion	PL	Groun d floor		1st floor		2nd Floor		Fin ish ing	Co mp let e	
									LL	RL	LL	RL	LL	RL			
9	Sheohar	2017-18	Degree College, Sheohar	17 MONTHS													No approach road. Request letter to the District Authority vide letter no. 5885 date 28-08-2021
10	Arwal	2018-19	Degree College, Arwal	17 MONTHS													Land transfer matter.Letter given regarding land availability vide letter no. 5885 date 28-08-2021
11	Jamui	2018-19	Rajkiye Mahila Mahavidhyalaya, Degree College, Jamui	17 MONTHS													The issue of demarcation of available land. Letter given regarding land availability vide letter no. 5885 date 28-08-2021
12	Nawada	2018-19	Degree College, Rajauli, Nawada	17 MONTHS													Land available under process. Letter given regarding land availability vide letter no. 5885 date 28-08-2021
13	Supaul	2018-19	Degree College, Triveniganj, Supaul	17 MONTHS													Land not available.
14	Begusarai	2013-14	Degree College, Teghra, Begusarai	17 MONTHS													EMD returned to previous contractor. As per DM letter land available at Basic School Bajalpura (Teghra). Land To be transferred to Degree College from Education Department

S.N.	NAME OF DISTRICT	Financial Year	NAME OF COLLEGE	Duration (in Month)	Physical Status												REMARKS
					Not Start	La yout	Fo undation	PL	Groun d floor		1st floor		2nd Floor		Fin ish ing	Co mp let e	
									LL	RL	LL	RL	LL	RL			
15	Begusarai	2013-14	Degree College, Bakhari, Begusarai	17 MONTHS													EMD returned to previous contractor. Recently Land Available.Tender disposal is in progrss. For revised AA letter sent vide L.No.-5031 Date-04.08.21
16	Begusarai	2013-14	Degree College, Baliya, Begusarai	17 MONTHS													EMD returned to previous contractor. As per DM letter No. :-3129 dated:- 18.09.2021 2.5 acre land demarcated in G D R Higher Sec. School Bari Baliya for Degree College.
17	Katihar	2013-14	Degree College, Manihari, Katihar	17 MONTHS													Land not available. Letter given regarding land availability vide letter no. 5886 date 28-08-2021
18	Saharsa	2013-14	Degree College, Simari Bakhtiyarpur, Saharsa	17 MONTHS													Land not available. Letter given regarding land availability vide letter no. 5886 date 28-08-2021
Total number of degree college : 18					10	0	1	0	0	0	0	0	0	0	0	7	