

Bihar State Educational Infrastructure Development Corporation Limited, Patna

Report Dated :30.09.2021

Progress Report of Construction of Sanik School (Gopalganj) PHASE - II

Progress Report of Construction of Sanik School: (Gopalganj) Phase-II																				
S.N.	Name of Sanik School's Buildings	Name of District	Name of Block	Name of School	Name of Agency	Estimated Amount (in lac)	Physical Status												Remarks	
							LOA	Date of Aggrement	Time of Complet ion	Lay-out	Fo un dat ion	PL	Ground Floor		1st Floor		Fini shing	Co mp let e		
													LL	RL	LL	RL				
1	CONSTRUCTION OF DIFFERENT BUILDING IN THE CAMPUS OF SAINIK SCHOOL GOPALGANJ (Phase-II) (2019-2020)	GOPALGANJ	KUCHAIKOT	Sainik School Gopalganj	AIPL-GMC (JV) Gurukul Road Ahmedabad	2600	883/9.2.2021			18 Months										LOA Issued vide letter no. 883 date 9.2.2021