PROGRESS REPORT OF CONSTRUCTION OF DIFFERENT BUILDINGS AND CAMPUS DEVELOPMENT WORK AT SIMULTALA AWASIYA VIDYALAYA, SIMULTALA, JAMUI, BIHAR

DATE :- 06.12.2021

		Name of Work	Name of Buildings	Name of Agency with Mob. No.		Agreement Amount (in Rs.)	Date of Commencement	Time of Completion	Status	2		GF	I	F	SF		E.R.	٦			
SL. NO.	District				Agreement No. & Date					Not Started Lay-Out	Found.	L	R L L	FF SF	Finishing	HAND OV	D.O.C	н.о.	Fin Exp Amount (in Rs.)	Remarks	
		Construction of Different Buildings and Campus Development Work at Simultala Awasiya Vidyalaya, Simultala, Jamui, Bihar	Acadmic Block	M/S Prasad Construction & Co. Mob. No 8709137484	46 SBD of 2021-22 Dated- 02.08.2021	68,27,64,445/-	- 02.08.2021	18 Months	Prev. Month Curr. Month		1										Cutting of trees, Translocation of trees and Excavation of Earth work in progress
:			Boys Hostel						Prev. Month					1							Laying of reinforcement work in progress of First Floor Roof Slab and Some Roof casted Between Two Expension Joint at First Floor
:			Girls Hostel						Prev. Month Curr. Month		1										All Footing Casted & Laying of reinforcement work in progress of Grade Beam
-			Mess Block						Prev. Month Curr. Month		1										Excavation of Earth work in progress
			Principal's Residence						Prev. Month Curr. Month	1											
			Vice Principal's Residence						Prev. Month Curr. Month	1											
,			Multipurpose Hall						Prev. Month	1											
	JAMUI		Guest House						Prev. Month	1											
			One BHK (23 Nos. Flat)						Prev. Month Curr. Month					1							(A) Block 1-BHK First floor roof casted, (B) Block 1-BHK First floor roof casted.
1)		Two BHK Flat (19 Nos. Flat)						Prev. Month Curr. Month	1		H	H	H							
1	ı		Three BHK Flat (66 Nos. Flat)						Prev. Month Curr. Month	1											
1	2		Servant Quarter (17 Nos.)						Prev. Month Curr. Month		1										Excavation Work of 05 Nos. of Servant Qtr Completed
1	3		Service/Shop Block						Prev. Month Curr. Month				1								Mumty casted Brick work in Progress.
1	1		Lab and Skill Development						Prev. Month Curr. Month	1											
1	5		Boundary Wall						Prev. Month Curr. Month			1									2200 mtr B/Wall Completed, Plaster work in progress